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FOREWORD
The Spacelab User Implementation Assessment Study was conducted tp assess
and minimize the capital investment of the National Aeronautics and Space
Administration for the integration and checkout of Spacelab payloads such as
Langley's Advanced Technology Laboratory. The study was conducted by the
Space Division of Rockwell International Corporation under Contract NAS1-12933
for the Langley Research Center. Mr. F. 0. Allamby was the technical study
manager for the Langley Research Center. In addition, this study received
agency-wide guidance and evaluation from the Steering Group for Payloads
Operations Concept Studies, directed by Mr. W. 0. Armstrong, to maximize the
objectivity and applicability of the study data.
The final report consists of an executive summary and four technical
volumes as illustrated in the accompanying figure. A succinct summary of the
study is presented in the executive summary. Three of the four .technical vol-
umes present the analyses and trades performed during the course of the study.
The fourth volume contains five appendixes, which delineate detailed data per-
taining to the installation and checkout of Spacelab payloads such as the ATL,
and a computer cost model utilized in the compilation of programmatic resource
requirements. The contents of the volumes are described below.
EXECUTIVE SUMMARY
* Study overview-—objectives, study approach.
* Synopsis of development of candidate processing concepts—
complete Spacelab and pallet-only configurations.
* Summary of integration and checkout optimizations—
checkout approach, ground operations processing cycle,
personnel, ground support equipment and facility
requirements.
* Programmatic costing—mission-unique, sustaining, and
non-recurring cost estimates for required personnel,
material, travel, documentation, ground support equip-
ment, and facilities.
* Concept evaluations—flight-rate sensitivities and
concept applicabilities.
VOLUME I. CONCEPT DEVELOPMENT AND EVALUATION
* Complete Spacelab processing concept development.
* Pallet-only processing concept development.
ill
SD 74-SA-0156
Space Division
Rockwell International
EXECUTIVE
SUMMARY
• Study Objectives
• Significant Results
• Recommendations
CONCEPT
DEVELOPMENT
&
EVALUATION
• Candidate Processing Concepts
• Integration & Checkout Task Descriptions
• Processing Optimizations
• Concept Evaluations
VOLUME I
CONCEPT
OPTIMIZATION
• Support Function Requirements
• Responsibility Assignments
• Test Philosophy
• Checkout Approach
'Checkout Requirements
•Integrated Test and
Operations Flows
VOLUME 11
RESOURCE
REQUIREMENTS
DEVELOPMENT
• Mission-Unique Requirements
•Sustaining Requirements
• Non-Recurring Requirements
• Programmatic Costs
VOLUME III Si
A P P E N D I X E S
A.
EXPERIMENT
INSTALLATION
TIME
ESTIMATES
B.
EXPERIMENT
CHECKOUT
FLOW TIME
ESTIMATES
C.
EXPERIMENT
SUMMARY
D.
ACTIVITY .
DATA SHEETS
E.
-
SYSTEM COST
MODEL
VOLUME IV
Study Reports
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* Results of study optimizations in the areas of che'ckout
requirements, simulator utilization, and configurational
changes. . . .
* Flight-rate sensitivities—flight hardware, GSE, facility,
and personnel.
* Concept evaluations—integration center/launch site
co-location, support module.cognizance, WTR implications,
general applicability, recommended ATL approach.
VOLUME II. CONCEPT OPTIMIZATIONS .
* Supporting functions—development, definitions, and
responsibility assignments. Identifies potential
software applications. .
* Test requirements—checkout approach and requirements,
test philosophy, and environmental test requirements.
* Test and operations sequence—development of functional
flows, detailed operations, activity data sheets, and
integrated flows for both the complete Spacelab and
pallet-only processing concepts.
VOLUME III. RESOURCE REQUIREMENTS DEVELOPMENT
* Requirements for mission-unique, sustaining, and non-
recurring resources—includes personnel, travel, trans-
portation, material, documentation, GSE, and facilities.
* Programmatic costing—presents cost estimates for all
resource requirements.
* Cost-risk analysis—parametric evaluation of deletion
of vibra-acoustic, thermal-vacuum and repeat functional
tests.
VOLUME IV. APPENDIXES A, B, C, D, AND E
* Appendix A. Experiment Installation Time Estimates - Time
estimates of the required experiment installation activities
including (1) physical installation of experiment hardware
in a rack, igloo, or on a pallet; (2) performance of elec-
trical bonding checks; (3) complete mechanical interconnec-
tion Including fluid and electrical lines; and (4) performance
of end-to-end continuity checks between the experiment con-
nector and the interface connector at the experiment module/
pallet, support module/experiment module or igloo interfaces.
* Appendix B. Experiment Checkout Flow Time Estimates - The
general experiment checkout flow plus the time estimates for
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each Individual experiment in the ATL experiment complement.
These time estimates detail the time required for:
- Equipment setup and activation, including
controls and display equipment.
- Verification of the operation of mechanical
devices of both pallet and rack-mounted
sensors and auxiliary equipment.
- Verification of data processing/recording
equipment and instrumentation concurrent
with checkout of the experiments.
* Appendix C. Experiment Summary - A summary of the require-
ments and equipment utilized for each experiment included in
the study. The experiments are listed by discipline.
- Navigation
- Earth Observations
Physics and Chemistry
- Microbiology
- Environmental Effects
Components and Systems Testing
The summary for each experiment includes the objectives or
purpose, the description of the equipment utilized, the
operation of the equipment, and the physical parameters of
mass properties and equipment installation location (pallet,
rack, igloo).
* Appendix D. Activity Data Sheets - Detailed definitions of
the test operations associated with each activity defined in
the expanded functional blocks (detailed functional flows).
The activity data sheets describe the operations involved
and the resources utilized to accomplish the processing cycle.
They cover the entire cycle from initial experiment installa-
tion through the various integration levels (Experiment, III;
Spacelab, II; Orbiter Cargo, I), and the refurbishment of the
pallets, racks and/or igloos, following the completion of the
mission.
* Appendix E. System Cost Model - Description of computer cost
model utilized in the study to compile the derived resource
requirements into mission-unique, sustaining, and non-recurring
cost categories.
Within each volume, the term "concept" is used repeatedly and data are
presented with respect to Concepts I through VIII. The concepts referred to
pertain to alternate integration and checkout approaches for both the complete
Spacelab (support module, experiment module, and pallet) and the pallet-only
Spacelab configuration. The following two tables define, in general terms,
each of the eight processing concepts that were definitized in this study.
vi
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Complete Spaceldb Processing Concepts
CONCEPT
1
I I
1 I I
IV
V
OWNER
SM/EM
SHELL*
1C
LS
LS
LS
USER
RACKS &
RACK SETS
1C
1C
1C
.USER
USER
PALLET
1C
1C
1C
USER
USER
INTEGRATION SITE
EXPERIMENT
EQUIPMENT
1C
1C
USER
USER
USER
SPACE LAB
1C
LS
LS
LS
USER
*SUPPORT MODULE, SUPPORT SYSTEMS, 6 EXPERIMENT MODULE STRUCTURE
Pallet-Only Processing Concepts
CONCEPT
VI
VI 1
VII 1
OWNER
PALLET
1C
1C
USER
IGLOO*
LS
LS
LS
INTEGRATION SITE
EXPERIMENT
EQUIPMENT
USER
1C
USER
SPACELAB
LS
LS
LS
*SUPPORT SYSTEMS IGLOO AND EQUIPMENT
vii
SD 74-SA-0156
Space Division
Rockwell International
ABBREVIATIONS AND
ACRONYM LIST
AAFE Advanced Application Flight Experiments
ADDAS Automated Digital Data Acquisition System
AEDC Atomic Energy Development Center
AIM Apogee Insertion Motor
AM Airlock Module (Skylab)
ARINC Aeronautical Radio, Inc.
ARS Atmospheric Revitalization System
ASO Airborne Science Office
ATCS Active Thermal Control Subsystem
ATL Advanced Technology Laboratory
ATM Apollo Telescope Mount (Skylab)
CCTV Closed Circuit Television
CDMS Command and Data Management System
CER Cost Estimating Relationship
C.G. Center of Gravity
CRTS Circuits
CM Command Module (Apollo)
CPSE Common Payload Support Equipment
CRT Cathode Ray Tube
CSM Command and Service Module (Apollo)
CV-990 Convair airplane used as test bed in airborne research by
NASA-Ames Research Laboratory
DOMSAT Domestic Satellite (commercial geosynch communications relay)
DPC Data Processing Center
DWGS Drawings
ECLSS Environmental Control and Life Support System
ECS Environmental Control System
EDS Experiment Discipline Specialist
EGSE Electronic Ground Support Equipment
E/I End Item (hardware)
EM Experiment Module
EMC Electromagnetic Compatibility
EMI/RFI Electromagnetic Interference/Radio Frequency Interference
EPOS Electrical Power and Distribution System
ERNO European consortium developing Spacelab
ESRO European Space Research Organization
ix
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FMEA Failure Mode Effects Analysis
FO Flight Operations
GSE Ground Support Equipment
GSFC Goddard Space Flight Center - ..
1C Integration Center (sometimes inferred to be MSFC)
ICD Interface Control Drawing
I/F Interface
IMS Information Management System
INSP Inspection
IPS Instrument Pointing System
IU Instrument Unit (Saturn V Program)
JCL Job Control Language
JSC Lyndon B. Johnson Space Center
KSC John F. Kennedy Space Center
LL Lower Limit
LS Launch Site
MCC Mission Control Center (at JSC)
MCP Monitor and Control Panel
MDA Multiple Docking Adapter (Skylab)
MGT Management
MIL-SPEC Military Standard Specification
MSFC Marshall Space Flight Center
MSOB (O&C) Manned Spacecraft Operations Bldg (now Operations & Checkout)
MSS Modular Space Station
MP Mission Planning
NASCOM NASA Communications Network
NCR Non-Conformance Report
OBCO On-Board Checkout
OCC Operations Control Center (at Spacelab user's site)
O&C Operations & Checkout Building (formerly' MSOB)
OCP Operational Checkout Procedure
OIT Orbiter Integrated Test
QMS Orbital Maneuvering System (Shuttle)
OWS Orbital Workshop (converted S-IVB structure—Skylab)
OPF Orbiter Processing Facility
P Pallet or Pallet Section
PI Principal Investigator
PS Payload Shroud (Skylab)
PSS Payload Specialist Station
QC Quality Control
R Rack or Rack Sets
RAU Remote Acquisition Unit
R/I Receiving/Inspection
R&QA Reliability and Quality Assurance
SD 74-SA-0156
Space Division
Rockwell International
SC 105 Spacecraft 105 (Apollo)
SCM System Cost Model
SE Systems Engineering
SIM Scientific Instrument Model
SL Spacelab
SM Support Module
SPECS Specifications
SSP Space Shuttle Program
STDN Space Tracking and Data Network
STS Space Transportation System
SUIAS Spacelab User Implementation Assessment Study
TCR Test and Checkout Requirements
TDRS Tracking and Data Relay Satellite
T&O Test and Operations
U User (inferred to be Langley)
UL Upper Limit
WBS Work Breakdown Structure
WTR Western Test Range
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1.0 INTRODUCTION
Volume I presents an overview of the Spacelab User Implementation
Assessment Study (SUIAS). The total matrix of alternate Spacelab processing
concepts and the rejection rationale utilized to reduce the matrix of 243
alternates to the final candidate processing concepts are developed.
The work breakdown structure (WBS) used for the systematic estimation and
compilation of integration and checkout resources is presented. Included with
the WBS are descriptors of each element.
Program models of the Space Transportation System (STS), the Spacelab,
the Orbiter, and the ATL that were used as the basis for the study trades,
analyses, and optimizations are provided.
Succinct summaries of the resource requirements for all processing con-
cepts are presented. The optimizations of the processing concepts are also
summarized. Concept evaluations including flight-rate sensitivities of the
GSE, facilities, Spacelab hardware elements, and personnel are delineated.
An analysis of the applicability of the candidate concepts to potential
Spacelab users is presented. The impact of the use of the Western Test .Range
(WTR) as an Orbiter/Spacelab launch site on the candidate processing concepts
is evaluated. An assessment of the geographical co-location of experiment,
Spacelab, and Orbiter-cargo integration is included. Ownership options of
the support module/systems igloo are discussed. The recommended processing
concept for the Langley ATL program and the supporting rationale are presented.
1-1
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2.0 SUMMARY
Based upon the two key drivers of ownership of flight hardware elements
and location of the integration site, a matrix of 243 alternate options was
developed. A combination of rejection rationale and similarity of data
between concepts resulted in the reduction of this matrix to the selected
group of five complete Spacelab processing concepts that were identified for
detailed analysis during the study. Table 2.0-1 illustrates the five selected
complete Spacelab concepts.
Table 2.0-1. Complete Spacelab Processing Concepts
CONCEPT
1
1 1
1 1 1
IV
V
OWNER
SM/EM
SHELL*
1C
LS
LS
LS
USER
RACKS 6
RACK SETS
1C
1C
1C
USER
USER
PALLET
1C
1C
1C
USER
USER
INTEGRAT
EXPERIMENT
EQUIPMENT
1C
1C
USER
USER
USER
ON SITE
SPACELAB
1C
LS
LS
LS
USER
-SUPPORT MODULE, SUPPORT SYSTEMS, 6 EXPERIMENT MODULE STRUCTURE
The scope of the study was expanded to include three pallet-only
processing concepts. They are shown in Table 2.0-2.
Table 2.0-2. Pallet-Only Processing Concepts
CONCEPT
VI
VI 1
VI 1 1
OWNER
PALLET
1C
1C
USER
1 GLOO*
LS
LS
LS
. INTEGRATION SITE
EXPERIMENT
EQUIPMENT
USER
1C
USER
SPACELAB
LS
LS
LS
^SUPPORT SYSTEMS IGLOO AND EQUIPMENT
2-1
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During the study analysis, it was demonstrated that the three pallet-only
concepts (VI, VII, and VIII) correspond almost exactly to complete Spacelab
concepts III, II and IV, respectively. This interrelationship of processing
concepts was used 'throughout the study.
The integration and checkout tasks of each of the processing concepts
were determined utilizing a work breakdown structure (WBS) approach, as
illustrated in Figure 2.0-1. This method provided the tool to determine each
separable task and task responsibility for each processing concept being eval-
uated. The selected WBS is specifically organized to present only the integra-
tion and checkout aspects of a Spacelab payload. It is not a programmatic WBS
in that experiment equipment development and checkout, and certain hardware
elements (i.e., Spacelab elements—SM/EM shells, rack sets, pallet segments,
and the individual experiment hardware) have been omitted. The WBS and its
associated descriptors were defined to assist in the accounting and organizing
of the manpower and resource requirements that are needed for the integration
and checkout of a Spacelab payload.
SPACELAB PAYLOAD
INTEGRATION AND
CHECKOUT
1 0-00- 00- 00 1
PROGRAM
MANAGEMENT
20-00-00-00
PROGRAM
OPERATIONS
SUPPORT
30-00-00-00 40-00-00-00
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AND PLANNING
MISSION
OPERATIONS
50-00-00-00 |
SYSTEM
ENGINEERING
-10 Project Direction
-20 Cost & Performance
Management
-30 Advance Experiment/
Minion Definition
-40 Experiment Development
Management
-50 Institutional Base
-10 Logistics
-20 Documentation
-30 Autocomputation
-40 Material
-10 Mission Requirement!
-20 Mission Analysis
-30 Operations Plans
-40 Mission Reports
-50 Training
-10 Mission Control
-20 Monitoring
-30 Science Coordin-
ation and
Ground Support
-40 Paylood Special ills
-10 System Requirements
and Analysis
-20 System Design
-30 Software Development
-40 Reliability, Maintain-
ability and QC
-50 Safety
-60 Mockups
-70 Expmt Discipline and
Project engineering
-80 Configuration Control
60-00-00-00
EXPERIMENT
INSTALLATION
& CHECKOUT
63-00-00-00
SPACELAB
INTEGRATION
66-00-00-00
ORBITER CARGO
INTEGRATION
70-00-00-00 75-00-00-00
GROUND SUPPORT
EQUIPMENT FACILITIES
-10 Interface Hardware
Fabrication
-20 Preparation of Test
Procedures & Reports
-50 Test and Operations
-20 Preparation of
Test Procedures
and Reports
-50 Test & Operations
-20 Preparation of Test
Procedures and
Reports
-30 Liaison and Support
-40 Safety Review
-50 Test and Operations
-10 Design and
Acquisition
. GSE
. Bench
. Special Test
-20 Equipment Main-
tenance
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-20 Sire Activation
-30 Site Maintenance/
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Figure 2.0-1. ATL Integration and Checkout WBS (to Level V)
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Four program models were established to provide a framework or baseline
for the major trades, analyses and optimizations of the integration and check-
out of the program elements. The models are: (1) Space Transportation System
(STS), (2) Orbiter, (3) Spacelab, and (4) ATL. They provide a baseline set of
definitions of the major hardware elements and are necessary for the determin-
ation of the interfaces and interrelationships that will occur during ground
and flight operations that will impact the integration and checkout of a Spacelab
payload.
The final section of Volume I contains the concept evaluations. A succinct
summary of the optimizations and resource requirements for .the eight .(five com-
plete Spacelab and three pallet-only) processing concepts that were definitized
in this study is presented to facilitate concept comparison. The resource
requirement summaries are presented in three areas: mission-unique, sustaining,
and non-recurring requirements. The costs by center and by concept are also
presented in these three categories.-
As part of the concept evaluations, a flight-rate sensitivity analysis of
four principal factors (flight hardware, GSE, facilities, and personnel) was
conducted.
Based upon the traffic model utilized in the study, if single-shift
operations are used, three SM's are required to support 15 complete Spacelab
flights per year, and two support systems igloos (Si's) are required for nine
pallet-only flights per year. If two-shift operations are implemented, the
required complements for each of these items is decreased by one. The recom-
mended approach is single-shift operations for Level •!!! (experiment installa-
tion and checkout) integration, and two shifts for Level II (Spacelab) and
Level I (Orbiter-cargo) integration during the operational era of the program.
This results in seven rack/pallet sets for 15 complete Spacelab flights per
year, and four experiment equipment canisters for nine pallet-only flights
per year.
The flight-rate sensitivity of the baseline set of GSE equipment items
defined in the study indicated that this complement could support up to four
flights per year.
The analysis of the planned facilities/accommodations at MSFC and the LS
indicated that both sites could support approximately 24 flights per year
(Level III and Level II integration, respectively). The Langley facility was
sized to support two flights per year, but could support up to eight flights
per year in Concept III/VI, seven per year in IV/VIII, and six per year in V.
The impact of flight rate on the staffing of personnel was also evaluated.
The data indicate that staffing to accomplish each of the three phases of the
integration and checkout activities (operations analysis and requirements def-
inition, design and fabrication of interfacing hardware, and test and opera-
tions) in six-month increments is the preferred approach. Maximum utilization
of personnel is achieved with this scheduling of tasks.
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The configuration sensitivity analysis demonstrated that there are no
significant differences between the complete Spacelab and the pallet-only
processing concepts in terms of flight hardware, processing times, manpower
requirements, support services, and facilities. In the area of GSE require-
ments, the complete Spacelab configuration requires approximately 25 percent
more GSE end items than the pallet-only configuration but with the addition
of only two items (PSS simulator and igloo handling equipment) the complement
of equipment needed to support a complete Spacelab will also permit the
processing of a pallet-only configuration.
The applicability of the candidate concepts to various classes of Spacelab
users was evaluated. In general, Concept II/VII is preferred for periodic
users and users that will only have a partial Spacelab payload. Concept IV is
recommended for multi-flight-per-year/multi-year Spacelab payload programs.
Because of the evolving standardization of the SM/SI and associated pay-
load support systems, and the anticipated Spacelab flight rate, Level II
integration could probably be more efficiently accomplished if the Orbiter
and SM/SI were processed only at the launch site. The SM/SI could evolve to
the status of an Orbiter "kit" and one Orbiter would be dedicated to Spacelab
flights.
Geographical co-location of Levels III, II and I integration was evalu-
ated. There were minor advantages in the recurring activities of transporta-
tion and travel. But the availability of adequate facilities at one site to
accomplish all three levels of integration for flight rates of up to 24 per
year precluded the co-location approach. Adequate facilities are available at
MSFC to support all Level III integrations; KSC facilities will support all
Level II integrations. Although both sites can perform either integration
level, neither site can accommodate both levels of integration for the entire
yearly traffic model.
Based upon the planned yearly flight rate and the duration of the Langley
ATL program, the preferred approach for this program is Concept IV/VIII.
Langley would be cognizant of the rack/rack sets and pallet segments and per-
form Level III integration on site. The integration and checkout activities
would be the primary responsibility of Langley.
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3.0 CANDIDATE CONCEPT SELECTION
The principal objective of this task was to identify candidate integra-
tion and checkout processing concepts that would provide adequate visibility
to the NASA agency to determine the preferred approach(es) for integration of
Spacelab payloads. Initially, only the complete Spacelab configurations (SM,
EM, pallet train) were considered, but during the course of the study the
pallet-only Spacelab configuration was included.
The concept drivers and resulting matrix of processing alternatives for
the complete Spacelab configuration are developed in this section of the
report. The rationale to reduce the total matrix of 243 alternate concepts
to five is developed.
Three pallet-only processing concepts that were added to the scope of
the study are defined. The basic similarities between the pallet-only and
corresponding complete Spacelab processing concepts are indicated.
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3.1 CONCEPT DEVELOPMENT
In the development of ground processing concepts, several factors (see
Figure 3.1-1) must be considered. However, the two primary drivers are
(1) the ownership of the flight hardware, and (2) the integration site.
Ownership implies cognizance, configuration management, maintenance, and
primary responsibility for the hardware. Integration sites for Levels I, II,
and III integration (Orbiter/cargo, Spacelab, experiment installation/checkout,
respectively) at separate geographical locations will directly influence the
concept options.
A basic approach in this study is that experiment equipment ownership
will be maintained by the Spacelab user. But the ownership of the three
elements of the Spacelab (support module, experiment module, and pallet) is
a variable. Shuttle integration will always occur at the launch site, so
only experiment and Spacelab integration sites are variables.
The three options considered for each variable are the user center, an
integration center, and the launch site. At the beginning of the study it
was assumed that none of the sites were co-located. This permitted the
development of data pertaining to transportation and logistics problems result-
ing from the processing of flight hardware at different sites.
• OWNER
• SUPPORT MODULE
• EXPERIMENT MODULE
• PALLET
• EXPQtWKNTS USER
. OPTIONS
INTEGRATION SITE
•EXPERIMENTS ->. • INTEGRATION CENTER
• LAUNCH SITE
• SPACELAB
•LAUNCH SITE
Figure 3.1-1. Concept Drivers
Responsibilities, resources, and documentation requirements may vary sig-
nificantly between concepts, but do not of themselves establish additional
processing alternatives. During the study, these requirements were analyzed
and optimized for each of the selected candidate concepts. A discussion of
the impact that these factors can have on each candidate concept is presented
in Volumes II and III. ,
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Analysis of concept drivers indicated that the two principal elements
in defining options were: (1) ownership of Spacelab hardware, and (2) loca-
tion of the integration sites. The development of the total sets of concept
options was accomplished with the utilization of a two-step matrix approach.
Each matrix was based upon one of the elements that is considered a major
factor in distinguishing one viable concept from another.
OWNERSHIP OF SPACELAB END ITEM HARDWARE
The Spacelab configuration utilized was that of a three-element Spacelab.
It consisted of a support module (SM), experiment module (EM), and pallet
(P) sections. The SM is separable from the EM and is the habitable module
that contains the support subsystems (electrical power, data management,
thermal control, etc.) that are needed to support the experiments for a given
flight. Also, rack space is available for experiment equipment. The EM
contains racks that are dedicated to experiment equipment. Those experiment
equipments that require exposure to the space environment when the payload is
on orbit would be accommodated on the pallet (P) sections.
Because rack space for experiment equipment is available in the SM, the
feasibility/practicability of simultaneously assemblying and handling the rack
sets of the EM and the available experiment rack sets in the SM was evaluated.
Although the basic design of the Spacelab provides for the separation of the
SM and EM, the complete train of experiment equipment racks (10 in the EM and
6' in the SM) can be handled and installed at one time into mated support and
experiment modules. A single interface plane for interconnection between SM
support systems and experiment equipment racks is provided. Also, it is anti-
cipated that numerous Spacelab payloads will not require the experiment module;
the rack space in the SM will suffice. Therefore, a more logical division of
Spacelab assemblies to develop alternate processing concepts was determined to
be: (1) support module and support system racks and experiment module shell
(SM/EM), (2) experiment equipment racks/rack sets (R), and (3) pallet/pallet
sections (P). In all subsequent study analyses, it is assumed that the EM
shell remains with the SM and SM support systems. Unless specifically noted
otherwise, the term "support module or SM" includes the EM shell.
Ownership as used in the study refers to the control and responsibility
for the configuration, maintenance, and refurbishment of the hardware. Impli-
cit with this definition is the ground rule that the owner of a particular
Spacelab end item would also be responsible for the maintenance and refurbish-
ment of that equipment at his'site. Thus, if the integration center (1C) was
the owner of the SM, it would imply that, following a flight, the SM would be
returned to the 1C for refurbishment prior to reuse.
The first matrix developed examined the options of ownership of the three
elements of Spacelab hardware end items (SM, R, P). Single center ownership,
as well as multiple center ownership of the Spacelab end items, was used in
the development of the matrix. The total set of possible combinations is 27
(see Figure 3.1-2), and they are developed from the three sets that can be
generated using user (Set 1) , 1C (Set 2) , and LS (Set 3) as the SM owner and
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then establish the other nine possible combinations of rack and pallet owner-
ship. The 27 combinations (all ownership combinations taken three at a time)
are illustrated in Figure 3.1-2.
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Figure 3.1-2. Spacelab Ownership Options
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LOCATION OF INTEGRATION SITES
The integration and checkout of the Spacelab has been subdivided into
four major phases. The major steps or integration levels in the ground
operational processing of the Spacelab are defined in Table 3.1-1.
Table 3.1-1. Test and Checkout Integration Levels
LEVEL I
ORBITER CARGO INTEGRATION - Integration and checkout
of the Spacelab and its payloads with the Orbiter.
Testing will be of the actual interfaces to be func-
tionally verified.
LEVEL II
SPACELAB INTEGRATION - Integration and checkout of
the integrated experiment equipment and experiment
mounting elements (e.g., racks, rack sets, and
pallet segments) with the flight subsystem support
elements (i.e., support module, or support system
igloo) when applicable. It also includes pre-
Orbiter installation testing with simulated Orbiter
interfaces.
LEVEL III
EXPERIMENT INSTALLATION AND INTEGRATION - Combination
of activities including both the installation of
experiments on their particular mounting elements
(e.g., rack, rack sets, and pallet segments) and
also their integration and checkout with the other
experiments of a particular payload.
LEVEL IV
EXPERIMENT PRE-INSTALLATION ACTIVITY - Covers the
period preceding experiment installation during
which each experiment and its associated experiment
support equipment undergo acceptance testing. This
activity is the responsibility of the PI and/or
,his-experiment equipment vendors.
Since Level I (Orbiter cargo integration) is the final verification of
the Spacelab and Orbiter interfaces prior to launch, it would not be prac-
tical to conduct; this checkout and integration at any site other than the
launch site. Level IV is the responsibility :of the PI and/or the experiment
equipment vendor. Therefore, since the locations of Levels I and IV have
been fixed, the determination of the location: options for Levels II and III
are the issues to be resolved and must be superimposed upon the ownership
matrix of Figure 3.1-2.
Superimposing of. the integration site variables on the ownership variables
in the matrix of Figure 3.1-2 would result in a 3^ matrix (three options—user,
1C, LS; five variables—SM, R, P ownership and Level III, II integration site) of
alternate processing concepts. A matrix of 243 possible combinations would be
unwieldy and cumbersome. Therefore, the reduction of the options was accomp-
lished in a three-step approach that is presented in the next section.
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3.2 REJECTION RATIONALE
The reduction of alternate processing concept options was accomplished in
three steps: (1) reasonable/logical combinations of Spacelab hardware owner-
ship, (2) logical progression of integration phases and sites, and (3) similar-
ities in the definitized data of concepts. Each step is discussed in subsequent
paragraphs.
OWNERSHIP
In Figure 3.1-2 of the previous section, 27 primary hardware end item
ownership options were indicated. Twenty-one of these options can be rejected
by the application of the following rationale.
RATIONALE 1. User ownership of the support module (SM) should
also imply user ownership of the racks (R) and pallet (P).
Since the user is the experiment owner and integrator, it is
logical that if the user owns any Spacelab modules they would
at least include the R and P since the user's primary interest
is in the experiment-oriented hardware. Therefore, any option
that had the user as the SM owner only, was rejected.
RATIONALE 2. Ownership of the R should also imply ownership
of the pallet. Since the pallet is an extension of the R,
only needless complexity can be served by one agency owning
the R and another the pallets. The coupling of these two
items is so close- that they might as well be considered as
one piece of equipment.
RATIONALE S. 1C ownership of the SM and LS ownership of
the R is the wrong combination of center characteristics.
These cases represent the situations where the piece of
the Spacelab hardware (SM) that tends to be unchanging and
contains the Shuttle interface is owned by the development
center (1C). Conversely, the R and P (which are changed
for each flight) are owned by the launch site (an operational
center), which would likely operate more efficiently with a
more constant set of interfaces. Within the currently
defined charters of the LS and 1C, this combination of split
ownership does not appear to offer any aspects that would
warrant further study.
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The application of these three rationale to the ownership matrix of
options is indicated in Figure 3.2-1. The particular rationale that elimin-
ated an option is indicated. For example, Option 11 was eliminated from
further consideration based upon Rejection Rationale 2.
SKT i SET 2
' ^END
\. ITEM
OPTIONN.
10
14
SM
1C
1C
R
User
1C
p
User
1C T
SKT
''X. END
I^TEM
OPTION\.
19
23
27
SM
LS
LS
LS
R
User
1C
LS
P
User
1C
LS
T
g
R
LEGEND:
SM = Support Module and
Experiment Module Shell
R = Racks
P = Pallet
1C = Integration Center
LS = Launch Site
jO Refers to Rejection Rationale
Figure 3.2-1. Ownership Option Reduction
In summary, the rationale used for the rejection of 21 of the ownership
options is shown in Table 3.2-1*
Table 3.2-1. Ownership Rejection Rationale
OWNERSHIP
FOR CONCEPTS
WHERE . . .
User is SM owner
1C is SM owner
REJECT COMBINATIONS
CALLING FOR . . .
Split-ownership of R/P
Other R/P owners
LS is R/P owner
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Only a single owner of the R and the P is considered because of their
integral and interdependent relationship. Ownership of the relatively
standard support module by the Spacelab user center is only logical if the
user center also owns the rack and pallet, which accommodate the user's
mission-unique equipment. Similar rationale applies to the case where the
integration center owns the support module. It would be illogical for the
launch site to own the varying rack and pallet and an "integration center"
owning the relatively standard support module.
The six remaining options are shown in Table 3.2-2. They represent the
most viable and promising sets of ownership combinations.
Table 3.2-2. Final Ownership Options
Option
No.
1
10
14
19
23
27
Hardware Element
SM
User
1C
1C
LS
LS
LS
R
User
User
1C
User
1C
LS
P
User
User
1C
User
1C
LS
INTEGRATION SITE
There are nine possible combinations (see Table 3.2-3) of Level III and
Level II integration and checkout sites. These nine are developed by combin-
ing the three possibilities (user, 1C, or LS) for experiment installation and
integration (Level III) with the same three possibilities for Spacelab
(Level II) integration.
Table 3.2-3. Integration Site Options
Option
No.
1
2
3
4
5
6
7
8
9
Integration and Checkout
Experiment (III)
User
User
User
1C
1C
1C
LS
LS
LS
Spacelab (II)
User
1C
LS
User
1C
LS
User
1C
LS
Utilizing the final six ownership options of Table 3.2-2 and combining them
with the nine possible combinations of integration and checkout locations,
the 54 location and ownership alternatives (shown in Figure 3.2-2) were
developed.
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The following six rejection rationale were developed and used to reduce
the integration location and ownership matrix (Figure 3.2-2) from 54 options
to nine concepts.
RATIONALE 4. If the user owns all of the Spacelab hardware elements,
then the experiment and Spacelab integration and checkout should
occur at the user's site. The rationale for this statement is that
if a user owned all of the hardware (SM, R, and P), the user would
certainly have the personnel, procedures, and checkout equipment
necessary to conduct the Spacelab integration and checkout func-
tion at his facility. To complete an individual checkout and
integration of each piece of the Spacelab at the user site and
then ship all of the elements and key personnel (experiment
experts) to an 1C for assembly, checkout and integration, and
then ship the elements to a separate launch site would not seem
to be a viable option worth studying.
RATIONALE 5. If Spacelab integration and checkout occur at the
user site, then experiment integration should also occur at-the
user site. Any option that would have the experiments installed
in the racks and pallets, integrated and checked out, and then
moved to the user site for subsequent Spacelab integration, is
not considered reasonable.
RATIONALE 6. The options that would have experiment integration
and checkout at the launch site, and Spacelab integration and
checkout at the integration center, are not reasonable combina-
tions. This rejection rationale is related to Item 5, above.
Its most objectionable feature is the repeated movement of the
Spacelab modules between sites, after they have been checked out
and integrated. Installation, checkout and integration of exper-
iments into the rack and pallet at the launch site, and then
shipping the entire set to an integration center for Spacelab
integration and checkout, with subsequent return to the launch
site for the flight, was considered to be illogical.
RATIONALE 7. If the user owns the rack/pallet, then experiment
installation, integration and checkout should occur at the user
site. This rationale was based upon the assumption that user
ownership would carry with it the personnel and equipment neces-
sary to not only refurbish and maintain the R/P, but also to
perform the experiment installation, alignment, and checkout.
The logical extension would be to also have the user handle the
integration of the rack/pallet with the experiments.
RATIONALE 8. If the launch site or the 1C owns all of the
hardware (SM, R/P), then the Spacelab checkout and integration
should occur at either the LS or the 1C. Again, as in Item 7,
this rationale is based upon ,the availability of all the necessary
equipment and trained personnel.
RATIONALE 9. If the LS owns the support module, then the
Spacelab integration and checkout should occur at the LS. For
those options where the LS owns the support module, it would
be responsible for maintenance and refurbishment of the support
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module after each flight. Since the launch site would have the
trained personnel and the equipment necessary for SM checkout and
integration, it would not appear reasonable to send the SM to
another facility for Spacelab checkout and integration.
The numbering of these rationale was made continuous with those utilized
to reduce the ownership matrix, in an attempt to avoid possible confusion
that may result from there being two items both numbered "1". Figure 3.2-3
shows which rejection items eliminated particular options. Table 3.2-4 is a
summary of the integration location rejection rationale.
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Figure 3.2-3. Viable Concepts
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Table 3.2-4. Integration Site Rejection Rationale
FOR CONCEPTS
WHERE . . .
REJECT COMBINATIONS
CALLING FOR . . .
INTEGRATION
SITE
LS is R/P owner
1C is R/P owner
LS is SM owner
All Spacelab hardware
(SM, R/P) is owned by
one center)
Experiment integration is at
LS
Experiment integration at 1C
Experiment integration at LS
Spacelab integration other
than at LS
Spacelab integration other
than at owner's site
Spacelab integration other
than at LS
The first two criteria imply that ownership of the experiment racks and
pallet by either the integration center or the launch site precludes experi-
ment integration at the non-owner's site; however, experiment integration at
the user's site is acceptable. Undesirable transfers of flight hardware and
a logical sequence of integration-level buildup are encompassed by the last
three criteria. If the support module expertise is at a particular site,
then the Spacelab integration should occur at that site. Accomplishing one
level of integration at a site, shipping the assembly to a second site for
the next level of integration, and then transferring the flight hardware
back to the first site for the final level of integration is not a desirable
concept.
DATA SIMILARITY
After the application of the six rationale items (see Table 3.2-4), there
are nine remaining viable concepts; these are shown in Figure 3.2-4. From
this set of nine viable alternatives, five candidate processing concepts were
selected for in-depth analysis. Since these last nine cases had survived all
of the previous rejection rationale, and all nine were viable, the choice of
a final five was based upon characteristics that would widen the scope of the
study analysis. The five selected concepts and their distinguishing charac-
teristics are analyzed in the following paragraphs.
Evaluation of the first two viable alternatives indicates that the data
that would be generated in the analyses through Spacelab integration would be
similar for either concept. The first alternative was selected as a candidate
concept to facilitate the identification of activities associated with the
transfer of the Spacelab between two geographically separated sites. Co-
location of the integration center and the launch site will be evaluated as
a part of the Concept Evaluation (Section 6.0, Volume I) analysis.
The third viable alternative offered several unique features and was
selected as -a candidate. The principal characteristic of this alternative
is the identification of a site dedicated to mission-unique activities.
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The fifth and sixth viable alternatives have several similar character-
istics through Spacelab integration. Ownership and Spacelab integration site
are either integration center or launch site. Both alternatives include pro-
visions for "bailing" or "leasing" the rack and pallet to the user center for
experiment integration. Initially, the fifth alternative was arbitrarily
selected. However, comparison of this alternative with the fourth viable
alternative resulted in the selection of the fourth alternative. The fourth
alternative included the primary characteristic of the fifth and sixth ones
plus the added feature of split-ownership of the Spacelab modules.
The basic data generated by the analyses of either the seventh or eighth
viable alternative would also be similar. As the activities associated with
Spacelab transfer will be defined in the first concept, the seventh alternative
was selected to facilitate the identification of the differences for this
particular phase of the ground processing operations.
The ninth alternative was unique and selected as a candidate.
It should be noted that, although the nine viable alternatives were
reduced to five concepts, the data generated in the analyses of the five
could be applied to the other alternatives if desired. It is believed that
the characteristics and scope of the five candidate concepts permitted the
development of a broad spectrum of data that could be utilized in evaluating
all alternatives.
At this point in the study, no two alternatives were considered-to be
geographically co-located. Subsequent analysis of transportation, GSE, facil-
ities, and personnel requirements will determine the preferred geographical
location of certain processing activities. Also, identification of the roles
and responsibilities of each participating center during each processing
activity was accomplished in subsequent study tasks. Therefore, the centers
listed in the ownership matrix and the checkout and integration site matrix
are to be considered as geographically different locations. Only one launch
site (KSC) was considered in the development of the detailed data for the
processing concepts. The potential impact on the concepts with a second
launch site (WTR) is presented in Section 6.4 of this volume.
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3.3 SELECTED CANDIDATE CONCEPTS
The five selected candidate complete Spacelab concepts are summarized in
Table 3.3-1. The principal characteristic of each concept that pertains to
generalized Spacelab users is indicated. The first concept centralizes the
entire Spacelab integration process and would provide a single point of con-
tact for users.
Table 3.3-1. Selected Candidate Concepts
OWNER
SUPPORT
MODULE
1C
LS
LS
LS
USER
RACKS
1C
1C
1C
USER
USER
PALLET
1C
1C
1C
USER
USER
INTEGRATION SITE
EXPMT
EQUIP
1C
1C
USER
USER
USER
SPACELAB
1C
LS
LS
LS
USER
CHARACTERISTIC
MINIMIZES USER CAPITAL INVESTMENT
CENTRALIZES MULTI-CONTRIBUTOR ACTIVITY
SEPARATES MISSION-UNIQUE FROM
RELATIVELY STANDARD OPERATIONS
FACILITATES DIRECT USER PARTICIPATION
FOR COMPLEXAONG-TERM EXP. INTGR.
ENABLES USER TO CONTROL MISSION-
UNIQUE EQUIPMENT CONFIGURATION
PERMITS MAXIMUM USER CONTROL BY
LONG-TERM/SINGLE SPONSOR CENTER
The second concept also provides the user with a single point of contact,
but focuses the mission-unique activities at the integration center and rela-
tively standard functions at the launch site.
In both the first and second concepts, the user is required to conduct
experiment integration off site at an integration center. Because the user
does not have to purchase any of the complete Spacelab elements (SM/EM shell,
rack, or pallet), the third concept also minimizes the capital investment
for flight hardware by the user, but permits experiment integration at the
user's site.
The fourth and fifth concepts provide the user with the opportunity to
directly control the Spacelab flight hardware associated with his experiments.
The fifth concept extends this control to include the entire Spacelab. In
general, the set of candidate concepts reflects a progressive control by the
user of the Spacelab integration and checkout activity. As depicted on
Figure 3.3-1, the selected concepts vary from one that defines a centralized
integration center to complete user control of and responsibility for the
Spacelab. The concepts in between vary the interfaces between centers and
the degree of direct involvement of the centers in Spacelab integration. Thus,
a broad cross-section of responsibility and documentation requirements can be
derived with this spectrum of concepts. It is believed that the variances of
ownership and integration encompassed within the selected candidate concepts
permitted the generation of the most meaningful and applicable data for final
selection of an optimum, cost-effective, ground-processing concept for the
Spacelab user. This selection is discussed in Section 6.5 of this volume.
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3.4 PALLET-ONLY CONCEPTS
During the course of this study, the scope of the candidate concepts was
expanded to include an analysis and evaluation of the integration and checkout
activities associated with the processing of a non-habitable Spacelab (pallet-
only) configuration. Payload equipments were to be mounted only on pallet
segments in the Orbiter cargo bay and, space permitting, in the Orbiter crew
compartment. The control of the experiments was to be accomplished either by
remote control from the payload specialist station (PSS) in the Orbiter, or
by automating the experiment. Three pallet-only Spacelab processing concepts
(VI, VII and VIII) were defined and evaluated. This section describes these
concepts and identifies those aspects of the pallet-only configuration that
influence the ground processing cycle.
CONCEPT IDENTIFICATION
The contract statement of work was amended to add the definitization of
pallet-only Spacelab processing concepts. The three pallet-only concepts
that were recommended for detailed evaluation were as follows.
CONCEPT VI. This concept involves all three centers in the process-
ing cycle. The integration center (1C) is the pallet and experiment
canister owner and is responsible for the post-mission removal of
experiments and associated equipment (including experiment canisters)
from the pallet. The 1C then has the responsibility to refurbish/
reconfigure the pallet and experiment canisters at its facility prior
to the next mission. Experiment installation and checkout are con-
ducted at the user's facility with user personnel. Level II (Spacelab)
and Level I (Orbiter cargo) integration are performed at the launch
site (LS) under the cognizance of the LS personnel. The support sys-
tem igloo installation, checkout and subsequent refurbishment are
also the responsibility of the launch site. This pallet-only concept
closely approximates complete Spacelab (habitable) Concept III in
terms of equipment ownership and integration sites and responsibility.
CONCEPT VII. This concept utilizes the 1C and the LS as the princi-
pal hardware owners and locations for integration. The user experi-
ments are shipped to the 1C who owns and maintains the pallet
segments and the experiment canisters. Experiment installation and
integration are provided by the 1C personnel at their facility. The
non-habitable Spacelab is then shipped to the LS for physical mating
with the support systems igloo and Level II (Spacelab) and Level I
(Orbiter cargo) integration. These two major integration functions
are conducted under the responsibility of the LS. This concept (VII)
is similar to complete Spacelab Concept II.
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CONCEPT VIII. This concept involves only the user, and the LS. The
impact on the integration and checkout process and particularly a
Spacelab user when the user is both a Spacelab element owner (pallet
segments and experiment equipment canister) and the responsible/per-
forming center for Level III integration, can be evaluated with this
concept. Again, as in the other two pallet-only processing concepts,
Levels II and .1 integration are performed under LS cognizance.
Post-mission refurbishment of the pallet segments, experiment can-
isters, and the experiments are the responsibility of the user. This
concept (VIII) is similar to complete Spacelab Concept IV.
Table 3.4-1 illustrates in matrix format who the principal pallet-only
(non-habitable) Spacelab hardware element owners are, and where the major
Spacelab integrations take place. As in the five complete Spacelab concepts,
ownership here refers to the responsibility for maintenance, configuration
control,and refurbishment of that particular hardware element. It does not
imply that the Spacelab integration level involving that hardware occurs at
the owner's facility. For example, in Concept VI* the 1C owns the pallet
and experiment canisters but experiment integration is accomplished at the
user's site, and Spacelab integration occurs at the LS.
Table 3.4-1. Pallet-Only Processing Concepts
Concept
VI
VII
VIII
Owner
Pallet
1C
1C
User
Igloo1
LS
LS
LS
Integration Site
Expmt Equip
User
1C
User
Spacelab
LS
LS
LS
1
 Support system igloo and equipment.
CONFIGURATION
The pallet-only configuration, shown in Figure 3.4-1, is a non-habitable
Shuttle payload. It is comprised of the following modular units:
Pallet segments (5)
Canisters - experiment (2)
Igloo - support systems (1)
Utility harness
The Pallet segments can be arranged in groups of one, two.or three segment
"trains." The particular pallet-only payload configuration utilized during
the study was a two- and a three-segment train. The first three segments of
Figure 3.4-1 are connected, and the last two are connected in a separate train.
*The concept numbers for pallet-only have been assigned in sequence with the
five for the complete Spacelab (habitable) concepts to avoid any confusion
that might result from two concepts both being numbered "I".
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Figure 3.4-1. Pallet-Only Configuration
Through the arrangement of the pallet segments in the Orbiter cargo bay,
it is possible to provide an extended experiment platform for the space
exposure of experiments such as those shown in Table 3.4-2. These experiments
are ATL Payload No. 3. Specific details on the support requirements for each
of these experiments can be found in Appendix C (Experiment Summary).
Table 3.4-2. Representative ATL Pallet-Only Payload Complement
•NV-1 Microwave Interferometer
NV-2 Autonomous Navigation
EO-1 Lidar Measurements
EO-4 Microwave Radiometer
EO-7 Search and Rescue Aids
EO-8 Imaging Radar
PH-2 Barium Cloud Release
PH-4 Neutral Gas Parameters
PH-6 Meteor Spectroscopy
EN-1 Micro-Organism Sampling
EN-3 Non-Metallic Materials
XST- Contamination Monitor
Experiment equipment is installed in three primary locations:
1. Within the Orbiter crew compartment (Figure 3.4-2). This
area will be used for those experiments that have a high
degree of crew involvement required as well as the need
for installation in a pressurized environment.
2. On the pallet itself. The majority of the sensors and
auxiliary equipment will be mounted out in the Orbiter
cargo bay, Support functions (electrical power, thermal
control, data processing, etc.) will be supplied to
these sensors by the support systems igloo mounted on
the pallet.
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3. Experiment canisters. There are provisions in the Rockwell
baseline design for up to five pressurizable canisters to house
experiment support equipment to be mounted on the pallet (Fig-
ure 3.4-3). The canisters (up to five) have been included in
the estimates to house experiment equipment that cannot effect-
ively be designed to operate in a non-pressurized environment
and cannot be .accommodated in the Orbiter crew compartment.
'(FLIGHT DECK
.SECONDARY INTERDECK
ACCESS HATCH
AVIONICS
REFRIGERATOR
FLIGHT DECK
(REF)
'•STOWAGE AREA
SECTION C-C
REFRIGERATOR ,!AIRLOCK
1R"K C
OPTICAL RECORDER (REF)
STOWAGE IN FLOOR
REFRIGERATOR
SECTION 0-0 SECTION B-B
OPTICAL
STOWAGE RECORDER
IN FLOOR
Figure 3.4-2. Crew Compartment Storage Space
XA * 550
XA - 582 EXPERIMENT EQUIPMENT CANISTERS
SUPPORT SYSTEM JGLOO —
Figure 3.4-3. Pallet-Only Layout (Side)
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The composite experiment layout is shown in Figure 3.4-4.
LIDAR MEASUREMENTS
OF CIRRUS CLOUDS
IMAGING RADAR
MICRO-ORGANISM
SAMPLING
ENVIR EFFECT
ON NON-METALLIC MATERIALS
CONTAMINATION MONITOR
MICROWAVE RADIOMETER
NEUTRAL GAS PARAMETERS
BARIUM CLOUD RELEASE
I
UV METEOR SPECTROSCOPY
MICROWAVE INTERFEROMETER
AUTONOMOUS NAVIGATION
Figure 3.4-4. Pallet-Only Layout (Top)
There is a cylindrical container (igloo) that provides a controlled
pressurized environment for certain Spacelab subsystem equipment normally
located in the support module (SM) of the complete Spacelab configuration.
Thermal control, electrical power, communications data lines and caution
and warning interconnects will be provided to the canisters and to the
pallet segments from the support systems in the igloo.
The pallet-mounted sensors (see Figures 3.4—3 and 3.4-4) will be operated
from the crew compartment of the Orbiter. Figure 3.4-5 illustrates a typical
payload specialist station (PSS) where the integrated experiment command and
control panels and experiment displays are located. Analog and digital tape
recorders will also be located in the PSS in the Orbiter crew compartment.
CABIN ML
FRAME
STRIP CHART
RECORDER-
PSS PANEL
FACE
DATA
RECORDER-
TAPE
RECORDER-
OSCILLOSCOPE ^ i_---===3^
SPECTRUM I/. (jjJ °^
ANALYZER^ '-^  '
ORBITER
HIRING
ECS
* PATCH PANEL
Figure 3.4-5. Payload Specialist Station Layout (Conceptual)
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As previously mentioned, the ownership of the pallet-only hardware elements
is principally concept-dependent. There is, however, one notable exception:
the support system.igloo will be owned and maintained by the launch site. In
all three concepts, this major hardware element is kept at the launch site
following each mission. This igloo contains the subsystems that provide the
support to the experiments mounted on the pallet. In the habitable Spacelab
concepts this equipment is located in the support module. Ownership of the
canisters or experiment equipment igloos is varied between the .user and the
integration center in the three pallet-only concepts.
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4.0 INTEGRATION AND CHECKOUT ELEMENTS
One of the primary objectives of this study was to identify every separ-
able element of the activities associated with the integration and checkout
of a Spacelab payload. The many and varied tasks, support services, manage-
ment functions, non-flight hardware, and facilities required to integrate and
check out a payload by eight different processing concepts made it imperative
that a bookkeeping technique be developed. The selected technique was a work
breakdown structure (WBS) that was primarily task-oriented. The WBS facili-
tates the compilation of resource requirements and costs by center (user, 1C
and LS) and cost category.
Three cost categories were established for this study. They are:
1. MISSION-UNIQUE. Activities directly attributable to the
ground processing of one Spacelab payload.
2. SUSTAINING. Activities that pertain to the management
and administration of integration and checkout of
Spacelab payloads.
3. NON-RECUKKING. Activities that are required to implement
integration and checkout of Spacelab payloads with an
operational Spacelab and Shuttle.
Estimates of resource requirements and costs for each item of the WBS were
made for each applicable cost category. Compilation of the data was accomp-
lished by a cost model computer program adopted for this study. The program
is described in Appendix E. In this section of the report, the WBS that was
used in the identification of the tasks and the collection of data for each
cost category is presented. Detailed descriptors of each WBS entry are pro-
vided.
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4.1 WORK BREAKDOWN STRUCTURE
Figure 4.1-1 presents the WBS that was developed to systematically
identify and define the requirements for integration and checkout of a .
Spacelab payload. The WBS is not programmatic. Experiment equipment
development and individual experiment checkout are hot included. Also,
the procurement of Spacelab end items is excluded. .
In most cases the WBS entries of Figure 4.1-1 were subdivided to lower
levels. For example, some of the Systems Engineering entries were subdivided
into two lower levels in order to definitize and separate discrete task
requirements. With the exception of the test and operations entries of
Experiment Installation & Checkout, Spacelab Integration, and Orbiter Cargo
Integration, a tabulation of the total subdivision of WBS entries is presented.
Test and Operations subdivisions were accomplished by functional flow charts
and activity data sheets that axe presented in Volume II and Appendixes A and B.
10-00-00-00 1 20-00-00-00 1
PROGRAM
MANAGEMENT
PROGRAM
OPERATIONS
SUPPORT
SPACELAB PAYLOAD
INTEGRATION AND
CHECKOUT
30-00-00-00
MISSION ANALYSIS
AND PLANNING
40-00-00-00 50-00-00-00 |
MISSION
OPERATIONS
SYSTEM
ENGINEERING
-10 Project Direction
-20 Cost 4 Performance
Management
-30 Advance Experiment/
Minion Definition
-40 Experiment Development
Management
-50 Institutional Base
-10 Logistics
-20 Documentation
-30 Autocomputation
-40 Material
-10 Mission Requirements
-20 Mission Analysis
-30 Operations Plani
-40 Mission Reports
-50 Training
-10 Mission Control
-20 Monitoring
-30 Science Coordin-
ation and
Ground Support
-40 Payload Specialists
-10 System Requirements
and Anal/sis
-20 System Design
-30 Software Development
-40 Reliability, Maintain-
ability and QC
-50 Safety
-60 Mockups
-70 Expmt Discipline and
Project Engineering
-80 Configuration Control
60-00-CK)- 00
EXPERIMENT
INSTALLATION
& CHECKOUT
63-00-00-00
SPACELAB
INTEGRATION
66-00-00-00
ORBITER CARGO
INTEGRATION
70-00-00-00
GROUND SUPPORT
EQUIPMENT
75-00-00-00
FACILITIES
-10 Interface Hardware
Fabrication
-20 Preparation of Test
Procedures & Reports
-50 Test and Operations
-20 Preparation of
Test Procedures
and Reports
-50 Test & Operations
-20 Preparation of Test
Procedures and
Reports
-30 Liaison and Support
-40 Safety Review
-50 Test and Operations
-10 Design and
Acquisition
. GSE
. Bench
. Special Test
-20 Equipment Main-
tenance
-10 Acquisition/Construction
-20 Site Activation
-30 Site Maintenance/
Re validation
Figure 4.1-1. ATL Integration Program WBS (to Level V)
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WORK BREAKDOWN STRUCTURE TABULATION
10-00-00-00
PROGRAM
MANAGEMENT
-10 Project Direction
-20 Cost and Performance Management
-30 Advanced Mission/Experiments Definition
-40 Experiments Development Management
-50 Institutional Base
20-00-00-00 . .
PROGRAM
OPERATIONS
SUPPORT
-10 Logistics
-10 Shipping-and Receiving
• -20 Personnel Travel
-20 Documentation
-30 Autocomputation Time
-40 Material
30-00-00-00
MISSION ANALYSIS
AND PLANNING
-10 Mission Requirements
-10 Experiment Requirements (Flight and Ground Support)
-20 Orbit and Trajectory Analysis
-30 Mission Timelines
-20 Mission Analysis
-10 Operations Planning
-20 Resource Allocation Plans
-30 Crew Task Timelines
-40 Crew Ski I Is
-30 Operations Plan and Procedures
-10 Mission Plans
-20 Operating1 Instructions
-30 Ground Support Plans
-40 Mission Reports
-10 Experiment-Flight Data Analysis
-20 Report Preparation
-50 Training
-10 Plans and Procedures
-20 Training Activities
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40-00-00-00
MISSION
OPERATIONS
-10 Mission Control
-20 Monitoring
-10 Operations Monitoring Room(s)
-20 Data Transmission/Communications
-30 Science Coordination and Ground Support
-10 Ground Target and Truth Site Activities
-20 Space lab Subsystem Support
-40 Payload Specialists
50-00-00-00
SYSTEM
ENGINEERING
-10 System Requirements and Analysis
-10 System Operations Analysis
-10 Performance Evaluation
-20 Expendables, Electrical Loads, Alignments, Calibration
-30 Electromagnetic Interference
-40 Experiment/System Design and Use Criteria
-20 Flight and Ground Requirements
-30 Test and Checkout Requirements
-10 Tests, Parameters and Limits
-20 Confidence Cost-Risk Analysis
-40 Integration Equipment Requirements
-20 System Design
-10 Design Requirements and Specifications
-10 Operating Instructions
-20 Equipment Specifications
-30 Common Payload Support Equipment Requirements
-20 Design
-?0 Layout and Installation
-20 Interface Hardware
-30 Turnaround and Refurbishment Plans
-30 Interface Control Requirements
-40 Cost and Commonality Analysis
-30 Software Development
-10 Data and Software Requirements
-10 Orbiter and Mission Control Software Modification Requirements'
-20 Spacelab/Experiment Software Requirements
-20 Software Development and Verification
-10 Flight Operations Software (Experiment/Sp'ace'lab)-• " •
-20 Checkout/Performance Monitoring
-30 Fault Isolation Diagnostic
-40 Repair/Refurbishment
-50 Test and Validation
-40 Reliability, Maintainability and Quality Control
-10 Plans and Specifications
-20 Analyses
-30 Inspection
-50 Safety '"'';'" /' '; , " - •';-".
-10 Standards and Criteria " : : ' ' ; * " ' .
 : " ,'
-20 Analyses ; • • ; - • j;y • •• •-v
-30 Reviews and Approvals • • . . - v - •?• • ' • • • -;•
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-60 Mockyps.
-70 Experiment Discipline Project Engineering
-10 Experiments/Integration Program Liaison
-20 Preparation of Data and Specifications
-80 Configuration Control
60-00-00-00
EXPERIMENT
INSTALLATION
AND CHECKOUT
-10 Interface Hardware Fabrication
-10 Cables and Wiring
-20 Structures and Mountings
-30 Protective and Environment Isolation
-20 Preparation of Test and Operations Procedures and Reports
-10 Test and Operations Planning and Procedures
-20 Test and Operations Data and Reports
-50 Test and Operations
(See T&O flow charts for next level of detail)
63-00-00-00
SPACE LAB
INTEGRATION
-20 Preparation of Test and Operations Procedures and Reports
-10 Test and Operations Planning and Procedures
-20 Test and Operations Data and Reports
-50 Test and Operations
(See T&O flow charts for next level of detail)
66-00-00-00
ORBITER CARGO
INTEGRATION
-20 Preparation of Test and Operations Procedures and Reports
-10 Test and Operations Planning and Procedures
-20 Test and Operations Data and Report
-40 Safety Review
-50 Tests and Operations
(See T&O flow charts for next level of detail)
70-00-00-00
GROUND SUPPORT
EQUIPMENT
-10 Design and Acquisition/Fabrication
-10 GSE (list individual items)
-20 Bench Equipment
-30 Special Test Equipment
-20 Equipment Maintenance
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75-00-00-00
FACILITIES
-10 Acquisition/Construction
-10 Integration Facility (includes offices and supporting facilities)
-20 Data Processing Center
-30 Operations Support Room
-40 Test Facilities
-10 Environmental Test Facilities
-20 Other Test Facilities
-50 Support Shops
-20 Site Activation
-30 Site Maintenance/Revalidation
4-7
SD 74-SA-0156
Page Intentionally Left Blank
Space Division
Rockwell International
4.2 WBS DESCRIPTORS
To further definitize the integration and checkout WBS used in this study,
a succinct descriptor was prepared for each WBS entry except the test and oper-
ations entries. The descriptions of the test and operations entries are
detailed in Volume II and Appendixes A and B. The descriptors in the following
tabulation were utilized in the establishment of the task logic, manpower esti-
mates, and interface responsibilities for the candidate Spacelab processing
concepts.
WBS DESCRIPTOR TABULATION
10-00-00-00 PROGRAM MANAGEMENT. The management of all program activities
and the planning, scheduling, and control of program activities.
10-10-00-00 Project Direction. Management of all activities of the program.
This item includes the salaries of managers, their assistants,
staffs, and secretaries.
10-20-00-00 Cost and Performance Management.
10-20-10-00 Planning, Scheduling and Control. Preparation of program
plans and the development and statusing of program schedules
for all ATL activities.
10-20-20-00 Cost Analysis. Analysis of costs and operations for the pur-
pose of reducing costs, including cost estimating and cost
control records and systems.
10-20-30-00 Contracts Management. The preparation, monitoring, control
of payments, and other processing and maintenance of contracts.
10-30-00-00 Advanced Mission/Experiments Definition. Advanced planning
related to the authorization of experiments, their develop-
ment, selection, and assignment to missions and funding.
(This item is not considered a part of the integration portion
of the program, but is included because of common management
and direct interfaces with integration and checkout activities.)
10-40-00-00 Experiment Development Management. All activities related to
the research, development, fabrication and testing of the exper-
iments prior to installation in the Spacelab. (This item is
not considered a part of the integration portion of the program
but is included because of common management and direct inter-
faces with integration and checkout activities.)
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10-50-00-00 Institutional Base. All activities at a center that support
all programs in progress at that center. Includes such items
as industrial security and safety, utilities, personnel,
library, public relations;, payroll, traffic, and general
maintenance.
20-00-00-00 PROGRAM OPERATIONS SUPPORT. Services from common-usage support
activities at a center that can be directly attributed to the
integration and checkout of a Spacelab payload.
20-10-00-00 Logistics. The packaging and shipping of all equipment, and
the travel of personnel.
20-10-10-00 Shipping and Receiving. Processing of equipment including the
scheduling of carrier movers for both intra- and inter-center
transfer of hardware.
20-10-20-00 Personnel Travel. Scheduling and processing of all personnel
travel including travel for support of off-site testing, real-
time mission support, activation and operation of ground truth
sites, and inter-center coordination of operations, etc.
20-20-00-00 Documentation. Services related to the preparation, storage,
control, and distribution of ATI program information and
documents, including: editing, graphic arts and reproduction
services, document control and distribution,and. library and
archive services.
20-30-00-00 Autocomputation Time. Charges made by local or other data
processing centers to support Spacelab payload software
development, record keeping, and data reduction.
20-40-00-00 Material. Costs associated with purchases of components and
raw materials used to fabricate payload interfacing hardware
such as cables, brackets, shields, etc.
30-00-00-00 MISSION ANALYSIS AND PLANNING. Analysis and planning associ-
ated with the actual operation of the missions including
trajectory analysis, preparation of procedures, training,
and ground support operations.
30-10-00-00 Mission Requirements. The assembly and definition of require-
ments to plan mission operations.
30-10-10-00 Experiment Requirements. Assembly and definition of the objec-
tives , requirements and constraints which the experiments will
impose on the conduct of the flight missions and associated
ground support operations. This includes definition of such
items as target locations, range, line of sight, attitude,
stability, hazards, data output, and ground truth requirements.
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30-10-20-00 Orbit and Trajectory Analysis. Analytical and computational
support to mission planners with respect to orbital trajectory
characteristics, timing, ground tracks, sensor line-of-sight/
field-of-view characteristics, etc.
30-10-30-00 Mission Timelines: The preparation of a detailed sequence of
mission events that relate to the planned Shuttle/Orbiter
trajectory including: launch and boost phase operations, com-
munications coverage, ground truth site and other terrestrial
points, and night, day, and solar lighting profiles.
30-20-00-00 Mission Analysis. Analytical work related to the sequencing,
optimization and planning of mission and ground support opera-
tions, including the selection and grouping of experiments for
particular flights, allocation of resources, and analysis of
workloads.
30-20-10-00 Operations Planning. Analytical work based on experiment
requirements and the selection of orbit alternatives to deter-•
mine the selection of suitable target sites, the optimum
sequencing of experiment operations, and the feasibility/
availability of supporting ground truth coverage, ground target
activities, and other ground support.
30-20-20-00 Resource Allocation Plans. Analysis and optimization of the
allocation of resources in support of missions and associated
ground operations. The resources include flight crew personnel,
communications, data processing facilities, supporting ground
truth, aircraft, monitoring and control stations, and other
mission supporting items.
30-20-30-00 Crew Task Timelines. The preparation and analysis of timelines
of payload specialist activities and tasks, and the analysis of
payload specialist workloads.
30-20-40-00 Crew Skills. The determination of mission-related-skill require-
ments including payload specialists and ground support personnel.
30-30-00-00 Operations Procedures and Support. The planning of flight
missions, procedures, and ground support operations.
30-30-10-00 Mission Flight Plans. Preparation of complete plans for the
operation of the flight missions. The plans include mission
objectives, equipment identification, orbit and trajectory
definition timelines, experiment operating sequences, target
locations, safety requirements, contingency plans, etc.
30-30-20-00 Operating Instructions. Preparation of step-by-step instruc-
tions for operation of the experiments and Spacelab equipments
in flight. These include operating steps, checklists, anticipated
parameter values and limits, hazards, recycling sequences,
coordination with ground operations, etc.
4-11
SD 74-SA-0156
Space Division
Rockwell International
30-30-30-00 Ground Support Plans. Preparation of plans for ground opera-
tions in support of missions including planning of monitoring
operations, control center operations, and ground target and
truth site activities.
30-40-00-00 Mission Reports. Data processing, analysis, and preparation
of reports derived from mission/experiment operations.
30-40-10-00 Experiment Flight Data Analysis. Processing of flight tapes,
ground tapes, and other data derived from flights.
30-40-20-00 Report Preparation. Analysis of data derived from flights and
preparation of reports by integration and checkout personnel
(i.e., not experimenters' analyses and reports).
30-50-00-00 Training. Experiment plans and procedures for training of all
program personnel and particularly the payload specialists.
30-50-10-00 Plans and Procedures. The analysis of the experiments and
mission to develop plans and procedures for training programs
and training equipment design.
30-50-20-00 Training Equipment. The design and fabrication of experiment
related training aids and equipment including training devices
and visual aids.
30-50-30-00 Training Activities. The conduct of crew training for Spacelab
mission operations including work load analysis, flight pro-
cedure verification, and experiment/support equipment layout
and operation compatibility evaluation.
40-00-00-00 MISSION OPERATIONS. All operations relevant to the conduct of
missions, both on the ground and in orbit, immediately prior
to, during, and following the missions.
40-10-00-00 'Mission Control. Operation of mission and launch control
rooms (so far as costs are chargeable to the Spacelab user)
including on-station user personnel at JSC and the launch
site.
40-20-00-00 Monitoring. Operation of user mission monitoring rooms and
equipment. (Monitoring control room facility and equipment
costs are under Facilities.)
40-20-10-00 Operations Monitoring Room(s). Real time mission support
personnel (except PI's/experimenters) assigned to the opera-
tions room(s) during flight operations.
40-20-20-00 Data Transmission/Communications. Cost of leased telephone
lines and other methods of transmitting information to and
from the operations monitoring room(s).
4-12
SD 74-SA-0156
Space Division
Rockwell International
40-30-00-00 Ground Support. Operations of ground target and truth site
activities, laboratory support of the experiment/mission
operations, and Spacelab subsystems performance.
40-30-10-00 Ground Truth Site Activities. All operations at ground tar-
gets and truth sites conducted by the Spacelab user.
40-30-30-00 Spacelab Subsystem Support. Engineering operations in the
evaluation of Spacelab subsystemsduring the mission including
nominal and off-nominal performance, consumables profiles,
alternate operational modes, and corrective actions.
40-40-00-00 Payload Specialists. Astronaut-scientists assigned to a
mission, including primary and backup personnel.
50-00-00-00 SYSTEM ENGINEERING. The engineering involved in the planning
and preparation of Spacelab payloads for checkout and integra-
tion. System engineering will be involved in the integration,
design, and analysis of the candidate experiments and support
systems, and GSE. It will also be involved in the interface
control and test requirements definition, software development,
flight data analysis, safety, reliability and quality assurance,
and the mockups.
50-10-00-00 System Requirements and Analysis. Analysis and definition of
requirements for the design and operation of the integrated
system.
50-10-10-00 System Operations Analysis. Analysis and preparation of data
on the performance and required characteristics of the experi-
ments and system.
50-10-10-10 Performance Evaluation. Definition of performance parameter
values of the experiments and the system including limitations
and tolerances; estimates of the performance (sensor response)
values of the experiments in flight, and evaluation of the
adequacy o f design. * . ' • - . . '
50-10-10-20 Expendables, Electrical Loads, Alignments, Calibration.
Analytical engineering work in support of system design
including analysis of the use of expendables and utilities,
analysis of pointing and stability requirements, and analysis
of sensor and system calibration requirements.
50-10-10-30 Electromagnetic Interference. Analysis and definition of
electromagnetic power, spectral densities, and interference;
and engineering support to the design and test of electro-
magnetic interference protection systems.
50-10-10-40 Experiment/System Design and Use Criteria. The preparation of
the Spacelab User's Guide, Experimenter's Design Manual, and
similar documentation.
4-13
SD 74-SA-0156
Space Division
Rockwell International
50-10-20-00 .Flight and Ground Requirements. Engineering analysis and
definition of requirements for operation of the experiments
-in flight and the operations of ground support.
50-10-30-00 Test and Checkout Requirements. The preparation of require-
ments for experiment/Spacelab test and checkout.
50-10-30-10 Tests, Parameters, and Limits. The determination of tests to
be conducted and specification of performance and test para-
metric values and tolerances.
50-10-30-20 Confidence, Cost-Risk Analysis. Estimation of the costs .of
tests and operations, and evaluation of the risk of omitting
tests versus the cost of reprocessing and reflight in the
event of failure.
50-10-40-00 Integration Equipment Requirements. Identification of GSE,
facilities, and logistics/transportation support equipment
for a specific mission payload.
50-20-00-00 System Design. All design activity required for installation
of experiments in the Spacelab and preparation of associated
specifications and operating instructions. Includes, in
particular, the layout of experiments, common controls and
displays and interface hardware. (Does not include initial
• - • • - design of GSE and'facilities.)
50-20-10-00 Design Requirements and Specifications. Compilation of
•
 ;
 requirements and preparation of specifications for the design
•: •• ' of equipment. • - " •
50-20-10-10 Operating Instructions. Preparation of operating instructions
" for equipment designed under 'System Design.
.50-20-10-20 - Equipment-Specifications. Preparation of design specifications
for1 equipment .designed under jSystem Design.
50-20-10-30 Commmon Payload Support Equipment. Analysis of mission equip-
: ...
 :
.!-ment requirements to ascertain applicability of standard/
• • common-usage of flight hardware. Scheduling, coordinating,
• and-obtaining standard equipment for incorporation into the
:••-'- - Spaeelab and the payload specialist station of the Orbiter.
50-20-20-00 Design. Preparation of design drawings and supporting analysis.
50-20-20-10 Layout and Installation. Preparation of layout drawings and
• installation drawings for experiments and experiment support
equipment in the Spacelab, the Orbiter, and Payload Specialist
Station.
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50-20-20-20 Interface Hardware. Design of all interfacing hardware including
wiring, cables, structures, mounting and protective devices be-
tween the experiments and the Spacelab modules, the Orbiter,
and Payload Specialist Station.
50-20-20-30 Turnaround and Refurbishment Plans. Definition of requirements
and plans for the reconfiguring and refurbishing of the Spacelab
SM/EM shell, racks, and pallet segments, their equipment, and
the experiments, as required, between flights.
50-20-30-00 Interface Control. Preparation and coordination of interface
control drawings (ICD's).
50-20-40-00 Cost and Commonality Analysis. Estimating and evaluating the
cost of design alternatives and equipment use alternatives with
the objective of reducing integration program costs.
50-30-00-00 Software Development. The assembly of requirements, develop-
ment and verification of payload software.
50-30-10-00 Data and Software Requirements. Assembly and compilation of
data requirements which impact software and software require-
ments .
50-30-10-10 Orbiter and Mission Control Software Modification Requirements.
Specification of requirements imposed by experiments and the
Spacelab for modification of Orbiter and mission control soft-
ware for particular missions.
50-30-10-20 Spacelab/Experiment Software Requirements. Compilation of
experiment data output requirements and definition of require-
ments for experimeat/Spacelab software. The item covers both
in-flight software, ground checkout software, and ground
processing of flight data.
50-30-20-00 Software Development and Verification. Development, debugging,
and verification of software programs required for the payload.
(Excludes modifications to Orbiter and mission control software.)
50-30-20-10 Flight Operations Software. Development and verification of
flight operations software (software used in-flight in the
Spacelab support module computer which performs command,
control and data handling functions).
50-30-20-20 Checkout/Performance Monitoring. Development and verification
of checkout and performance monitoring software (software
used to acquire engineering data, configuration status,
comparison with pre-selected tolerances or conditions, develop
caution/warning advisory signals, etc.; this software may be
used during flight or ground checkout) ,
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50-30-20-30 Fault Isolation Diagnostic. Development and verification of
fault isolation diagnostic software (software generally used
on the ground to isolate problems in Spacelab subsystems).
50-30-20-40 Repair/Refurbishment. Development and verification of repair/
" refurbishment software (software which is used to evaluate
Spacelab systems telemetry data to predict maintenance actions
including allocation of resources).
50-30-20-50 Test and Validation. Development and verification of test
and validation software (software used to prepare, test, debug,
and validate other software; this software is used in the
computer supporting the development of the software and includes
compilers, assemblers, translators, interpreters, and the
programming language itself).
50-40-00-00 Reliability, Maintainability, and Quality Control. Activities
related to reliability, maintainability, and quality control
which are performed to ensure acceptable experiment performance
and compatibility with Spacelab and Orbiter constraints.
50-40-10-00 Plans and Specifications. Preparation of plans for reliability
and control programs and criteria, guidelines, and specifications
for reliability and maintainability considerations to be followed
in the development of system and equipment designs.
50-4.0-20-00 Analyses. Numerical analysis of reliability, failure modes
effects analyses (FMEA), failure reporting, and other data
compilation and analytical work relating to reliability,
maintainability, and quality control.
50-40-30-00 Inspection. Administrative portion of quality control, includ-
'ihg the preparation of paperwork records and approvals.
50-50-00-00 Safety. Development and administration of criteria and controls
to'ensure safety of all personnel and equipment, configurations,
• ' < "' ' arid procedures in all'integration, checkout and flight activities.
50-50-10-00 Standards and Criteria. Generation of safety requirements,
; :
' standards; and- criteria,'arid identification of hazards for
the design, test, and operation of the system; also, the
;
'- ' • definition of ''safety tests which may be required.
50-50-20-00 Analyses. Analyses of system designs and procedures for
safety (e.g., hazard analyses). Analyses of parts and
materials for safety and compatibility (e.g., fire resistance,
nbntoxicity, outgassing, contamination, etc.) including support
by materials and processes laboratory as required.
50-50-30-00 Reviews and Approvals. Conduct of reviews and exercise of
approval/disapproval authority over all materials, hardware,
and procedures.
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50-60-00-00 Mockups. Design and fabrication of mission-unique payload
equipment required for payload specialist training.. ;
Integration of experiment-related training equipment and
Spacelab support system equipment for a mission. (Develop-
ment of basic mockup is included in Facilities.)
50-70-00-00 Experiment Discipline Project -Engineering. Engineering work
associated with the interface between the experimenters and
integration and checkout activities to provide the experi-
menters with advice and to convert data obtained from the
experimenters into a format required by the integration and
checkout process, and to make certain that requirements and
functions are adequately specified.
50-80-00-00 Configuration Control. The maintenance and control of records
of the source, processing, and testing of elements of the
experiments and system hardware—particularly flight hardware.
It includes a system for identification of each element, its
composition, and the location and timing as well as the nature
of each process, test, or use.
60-00-00-00 EXPERIMENT INSTALLATION AND CHECKOUT. Activities associated
with the test, checkout, and operations processing of the
flight-ready experiments from receiving inspection through
installation and test and checkout in the R and P . Includes
refurbishment and mating of the R and P.
60-10-00-00 Interface Hardware Fabrication. The fabrication of hardware
required by the interface between the experiments and the
Spacelab.
60-10-10-00 Cables and Wiring. Fabrication of wiring, cables, and special
controls or displays required for the interface between exper-
iments and the Spacelab» .the Orbiter and Payload Specialist
Station.
60-10-20-00 Structures and Mountings. Fabrication of racks, supports, and
other structural devices not part of standard Spacelab equip-
ment for the .interface .between the experiments and the Spacelab,
the Orbiter and Payload Specialist Station.
60-10-30-00 Protective and Environment Isolation. Fabrication of equipment
for the purpose of protecting or isolating experiments from
the Spacelab/Shuttle and/or test and operations environment
that is not part of the experiment equipment nor of standard
• Spacelab equipment.
60-20-00-00 Preparation of Test Procedures and Reports. Preparation of
procedures and reports associated with the test and operations
flows of the experiment/Spacelab hardware during experiment
integration.
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60-20-10-00 Test Planning and Procedures. Development of detailed plans
and step-by-step procedures for conducting the tests and
operations processing of the experiments and Spacelab through
the applicable portion of the integration process—experiment
integration in this case. (Test procedures are derived from
the test requirements definition, provided by System Engineer-
ing, and are utilized to direct an orderly, efficent test or
operation. The procedures specify the test objective, time-
lines, step-by-step procedures, personnel, GSE, support require-
ments, constraints, safety hazards and emergency procedures in
the event of failures during test.)
60-20-20-00 Test Data and Reports. Analysis of data and preparation of
test reports derived from the test and operations processing
of the experiments and Spacelab hardware through the applicable
portion of the integration process—experiment integration in
this case.
60-50-00-00 Tests and Operations. All tests, checkout, and operations
associated with experiment integration (see the Test and
Operations Flow Charts and Activity Data Sheets for descrip-
tive material).
63-00-00-00 SPACELAB INTEGRATION. Activities associated with the test and
checkout from experiment integration up to preparation for
installation in the Shuttle (Orbiter-cargo integration).
Includes refurbishment of the SM and mating of the R/P with
the SM and integrated checkout of the mated system.
63-20-00-00 Preparation of Test Procedures and Reports. Preparation of
procedures and reports associated with the test and operations
flows of the experiment/Spacelab hardware during Spacelab
integration.
63-20-10-00 Test Planning and Procedures. See 60-20-10-00 applied to
Spacelab Integration.
63-20-20-00 Test Data and Reports. See 60-20-20-00 applied to Spacelab
integration.
63-50-00-00 Tests and Operations. All tests, checkout, and operations
associated with Spacelab integration (see the Test and Operations
Flow Charts and Activity Data Sheets for descriptive material).
66-00-00-00 ORBITER CARGO INTEGRATION. Activities associated with the
test, checkout, and operations processing of the flight-ready
Spacelab and experiments from preparation for installation in
the Shuttle through post-landing operations, 'demating of the
Orbiter-Spacelab, and preparation for shipment.
66-20-00-00 Preparation of Test Procedures and Reports. Preparation of
procedures and reports associated with the test and operations
flows of the experiment/Spacelab hardware during Orbiter cargo
integration.
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66-20-10-00 Test Planning and Procedures. See 60-20-10-00 applied to
Orbiter cargo integration.
66-20-20-00 Test Data and Reports. See 60-20-20-00 applied to Orbiter
cargo integration.
66-30-00-00 Liaison. and- Support,. Liaison and coordination of user and/or
integration center with the launch site other than during
Orbiter cargo integration (i.e., not included in the Test
and Operations flow charts). Includes user and integration
center personnel stationed at the launch site on a permanent
basis.
66-40-00-00 Safety Review. Activity required for the assembly of data,
analysis, review, and approval with respect to range safety
of payload equipment and operations conducted at the launch
site.
66-50-00-00 Test and Operations. All tests, checkout and operations
associated with Orbiter cargo integration (see Test and
Operations flow charts and activity data sheets for descrip-
tive material).
70-00-00-00 GROUND SUPPORT EQUIPMENT. Activity related to the acquisition
and maintenance of ground support equipment and other ground
equipment for integration and checkout activities including
ground handling and shipping equipment.
70-10-00-00 Design and Acquisition/Fabrication. The design and fabrica-
tion or acquisition of ground support equipment and other
ground equipment for the processing of Spacelab payloads.
70-10-10-00 GSE. The complete design and acquisition or fabrication
including initial test and checkout of GSE. End items of
GSE are listed individually under this item.
70-10-20-00 Bench Equipment. The complete design, acquisition and/or
fabrication of bench maintenance and launch test equipment
and includes initial test and checkout.
70-10-30-00 Special Test Equipment. The complete design, acquisition
and/or fabrication of special test equipment and special
support equipment required to integrate experiment equipment.
Includes initial test and checkout.
70-20-00-00 Equipment Maintenance. Maintenance and repair (revalidation)
of GSE, bench equipment, and support equipment.
75-00-00-00 FACILITIES. Acquisition, activation, and maintenance of all
Spacelab integration and checkout facilities. Excludes
experiment development facilities and Shuttle facilities.
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75-10-00-00 Acquisition/Construction. The complete design, acquisition
(or construction/modification) and initial validation of
facilities and equipment installed for the integration and
checkout operations, excluding experiment development and
test.
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5.0 PROGRAM MODELS
In order to definitize the Spacelab payload processing concepts and
establish the necessary resource requirements, a set of program models was
required. These models consist of baseline defin-itions of the major opera-
tions and flight hardware end items that are currently planned for the Space
Shuttle era. Four key programmatic models were used throughout this study.
They are as follows.
1. SPACE TRANSPORTATION SYSTEM MODEL. Defines the procedures,
operations, and associated interrelationships between the
various elements that comprise Space Shuttle/Spacelab activ-
ities in support of all potential Spacelab users.
2. ORBITER MODEL. Defines the Orbiter support capabilities and
principal Orbiter/Spacelab interfaces that are to be checked
and verified during Orbiter/cargo integration.
3. SPACELAB MODEL. Defines the configuration and support capa-
bilities of both the complete Spacelab and pallet-only
configurations. The model is based upon the preliminary
release of the "Spacelab Payload Accommodations Handbook,"
dated October 1974.
4. ATL MODEL. Defines three candidate Spacelab payloads planned
by the Langley Research Center as part of their Advanced Tech-
nology Laboratory program. These three payloads were the
basis for all the data developed in this study associated
with experiment integration and checkout.
Each of the models is defined in this section to that level of detail
that would effect the integration and checkout of Spacelab payloads. Although
the models were baselined at the initiation of the study, they were continually
updated and expanded. The data in this section reflect available information
as of October, 1974.
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5.1 SPACE TRANSPORTATION SYSTEM MODEL
On all previous programs, a payload was defined; then a delivery vehicle
and support complex was developed, designed or modified to serve it. The
STS reverses this order, which means the payload must be designed to match
the delivery system. The impact on payloads such as the ATL is two-fold:
1. ATL hardware and procedures are constrained to use the
standard elements of the STS, including compliance with
all standard operating procedures. The ATL program may
"own" a developed Spacelab but that Spacelab will be
standardized to be compatible with the Shuttle and support
a broad spectrum of users.
2. The ATL program is responsible only for those efforts that
customize a standard Spacelab/Orbiter to unique ATL require-
ments. ATL thus has transferred to it, at no development
cost, all the services and support functions available
within the STS operational system.
The first aspect directly affects this development of options, approaches,
analyses, and optimizations for the processing of Spacelab payloads. The
processing must be a corollary to and complementary to the overall Space
Transportation System (STS). A Spacelab payload such as the ATL cannot be
considered as an independent autonomous program like previous space satellite
projects; the ATL is more like the cargo carried by a commercial airline, or
perhaps more appropriately like the experiments of the airborne research pro-
gram conducted by Ames Research Center utilizing a Convair-990 aircraft.
The STS is the concurrent development of a total delivery system,
Shuttle hardware, and support facilities that in the operational phase can be
leased by many users. KSC is the initial operating base where the Shuttle is
maintained, loaded with cargo, launched, and recovered. KSC will als'o develop
and institute procedures for orderly operations, and the cargo will be
required to conform to these procedures, among which is the constraint that
the payload must be packaged in a carrier that is compatible with Orbiter
physical constraints.
The carrier of concern in this study is the Spacelab, which is currently
being developed by ESRO/ERNO. As the Spacelab, like the Shuttle, is being
developed to support a broad spectrum of users, standardization of design and
operations will be required. The Spacelab will, in effect, be an integral
part of the STS. There will be standard procedures for the installation, and
checkout of the Spacelab in the Orbiter, operations with the Orbiter and the
launch complex, and interfaces with the mission control complex. These stand-
ardized modes of operations associated with the Spacelab will further impact
payloads such as the ATL in that conformance to Spacelab procedures will also
be required.
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A standardized real-time data dissemination network is anticipated.
That portion of the network that will be applicable to on-orbit payload oper-
ations involves the Tracking and Data Relay Satellite (TDRS). Current
planning indicates that .on-orbit payload data will be relayed from the Orbiter
via a geosynchronous satellite system to a ground terminal at White Sands,
New Mexico. Payload data bandwidths and formatting must be compatible with
Spacelab processing capabilities, and Orbiter and TDRS communication capa-
bilities. At this time the technique for data dissemination to the Spacelab
user has not been baselined. It is assumed that this link of the data flow
is the responsibility of the user.
The second aspect, utilization of a developed and operational STS, is
a distinct advantage to Spacelab users such as the ATL. Other than activi-
ties directly related to experiment equipment, all integration and checkout
activities can be considered to be for the Nth mission. This situation should
significantly reduce the required effort for a Spacelab user as compared to
previous space programs where almost every flight required a first-time in-
depth analysis and verification of the entire system. The delivery system
(Shuttle/Spacelab) is proven and standardized, integration and checkout per-
sonnel are experienced, and procedures and documentation have been established.
The total resources of an operational STS are available to the Spacelab user.
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5.2 ORBITER MODEL
Those characteristics of the Shuttle Orbiter that impact.the integration
and checkout of Spacelab payloads are delineated in this section. The primary
data source was JSC Document 07700, Volume XIV, Revision C, "Space Shuttle
System Payload Accommodations," July 1974. On-going Orbiter design studies
were also used as appropriate.
The Orbiter crew compartment consists of a two-level cabin, the flight
deck, and the mid-deck. The forward area of the flight deck is dedicated to
Orbiter flight operations, with displays, controls, and seats for the commander
and pilot. The aft area of the flight deck includes and integrated crew station
arranged for flight control, rendezvous, Spacelab and payload operations, remote
manipulator system control, and Orbiter systems control. This integrated crew
station is the work area in the Orbiter cabin for the mission and payload
specialist(s). The provisions in the aft flight deck provide the capability
to check out, monitor, and control Spacelab subsystems and Spacelab payloads
as required. The payload specialist would be active only during on-orbit
operations. Displays and control panels will be installed in standard racks.
The caution and warning panel is located so that the mission specialist can
monitor the displays during launch and entry. The panel surface area, volumes,
and shapes allocated for the Spacelab and its payload are in the design defin-
ition phase.
The mission specialist will be proficient in Spacelab operations. He
will have a detailed knowledge of the Spacelab requirements, objectives, and
supporting equipment. He will be knowledgeable of Orbiter and Spacelab sup-
port systems and will be the prime crewman for EVA operations. He will be
responsible for the coordination of overall Orbiter operations in the areas
of flight planning, consumable usage, and other activities affecting payload
operations. He may perform special Spacelab handling or maintenance operations
via the remote manipulator system. At the discretion of the Spacelab sponsor,
he may assist in the management of Spacelab operation and may, in specific
cases, serve as the payload specialist. Because of training requirements and
mission responsibilities, he should be selected by NASA on a career basis.
The payload specialist will be responsible for the achievement of the
payload objectives. The payload specialist will be proficient in experiment
operations. He will have a detailed knowledge of the experiment instrumenta-
tion, operations, requirements, objectives, and supporting equipment. He will
be responsible for the management of Spacelab operations and for the detailed
operations of particular instruments or experiments. He must be knowledgeable
of certain Orbiter systems, e.g., accommodations, life support, hatches,
tunnels, and caution and warning systems.
Detailed responsibilities of the mission specialist and payload special-
ist will be tailored to meet the requirements of each individual mission.
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The crew size will be a function of the mission complexity and duration but
the maximum crew, including commander and pilot, is seven persons.
In addition to crew accommodation and attitude control, the Orbiter pro-
vides various services which are available for use by the Spacelab and its
payload. These services are listed below.
Hydrogen/oxygen fuel cells provide the dc electrical energy for the
Orbiter and Spacelab. The required fuel is stored in tank sets, referred to
as energy kits; each energy kit provides 840 kWh. These kits are located
outside the volume available for the Spacelab and its payload. The Orbiter
baseline provides 50 kWh of electrical energy for Spacelab use; the weight of
one additional energy kit is included in the Spacelab baseline design so that
890 kWh are available to the Spacelab and its payload. More energy kits may
be added, but their weight would be charged to the Spacelab payload.
The Orbiter environmental control and life support (ECLS) subsystem pro-
vides for the environment to support a shirtsleeve operation within the
pressurized cabin of the Orbiter during all mission phases. The ECLS subsystem
will perform the functions of (1) atmospheric revitalization; (2) food, water,
and waste management service, (3) active thermal control; and (4) fire supres-
sion. The heat generated by the Spacelab and the payload is dissipated via
Orbiter radiators. A heat exchanger is used for the transfer of heat from
Spacelab-to-Orbiter coolant loops. An on-orbit heat rejection capability of
8.5 kW for the Spacelab and its payload is provided with the doors of the
Orbiter cargo bay open. It is achieved by supplementing the basic Orbiter
capability (6.3 kW) with a heat rejection kit which is included in the basic
Spacelab, i.e., the increased heat rejection capability is not weight charge-
able to the Spacelab payload.
The Orbiter communications and tracking subsystem provides for:
* Receiving, transmission, and distribution of voice
* Transmission of operational telemetry
* Receiving, processing, and transmission of Spacelab telemetry
• * Receiving, decoding, and transmission of commands
* Transmission and distribution of television signals
* Tracking cooperative and passive targets
* Transmission and reception of EVA data and voice
This Orbiter subsystem also provides the interface between the Spacelab and
.. * Tracking, and data relay satellite (TDRS)
.. * Space tracking and data network (STDN)
* Spacelab
* EVA crewmen
* Other space vehicles
" Landing site facilities of the Orbiter
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5.3 SPACELAB MODEL
Although numerous documents were used during the course of the study as
a source for Spacelab configuration and capability data, the final data pack-
age was based upon the preliminary issue of "Spacelab Payload Accommodations
Handbook," dated October 1974. Extracts from this document, which were of
significance to the study, are presented below.
SPACELAB PHYSICAL ACCOMMODATIONS
The modular elements of the Spacelab can be arranged in various flight
configurations to accommodate the needs of specific mission/payload require-
ments and Orbiter constraints. Two of the possible Spacelab configurations
were utilized in this study and are illustrated in Figure 5.3-1.
TRANSFER
TUNNEL
UTILITY
BRIDGES
COMPLETE SPACELAB
PALLET TRAIN
PALLET-ONLY
Figure 5.3-1. Two Representative Spacelab Flight Configurations
(Conceptual Layout)
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The complete Spacelab configuration consists of the support module, the
experiment module, and pallet train. The configuration is located toward the
center of the Orbiter cargo bay because of Orbiter e.g. constraints. The SM
and EM are accessible from the Orbiter cabin through the transfer tunnel.
Utility services from the Orbiter are routed through the forward utility
bridge. .The 9-meter pallet train is comprised of three rigidly connected
pallet segments. Utility services to the pallet are .routed through the aft
utility bridge. This configuration provides a pressurized volume for experi-
ment equipment in the SM and EM and also the pallet mounting area for experi-
ment equipment that requires exposure to the space environment.
The pallet-only configuration (15-meter pallet) provides the longest
possible experiment platform for Spacelab payloads requiring exposure to the
environment of space. The configuration described here consists of two
independently suspended pallet trains separated by a dynamic clearance gap.
The pallet trains consist of three and two structurally connected pallet
segments. The "igloo" mounted on the forward pallet provides a controlled
pressurized environment for certain Spacelab subsystems equipment located in
the support module of the complete Spacelab configuration. Utility services
from the Orbiter are routed through a utility bridge.
Pressurized Volume
The pressurized volume consists of two 4060-mm-diameter cylindrical
modules of 2689-mm length. Each module is equipped with a flange ring of
1300-mm internal diameter on the top to provide accommodation for the follow-
ing mission-dependent items: airlock or optical window, or viewport, or
optical window and viewport. When not used for any of these items, a cover-
plate is used instead.
The end closures are conical sections of equal cone angle. The forward
end cone is truncated at the diameter required to interface with the crew
transfer tunnel which connects to the Orbiter and provides a 1600-mm opening.
The aft end cone is truncated to provide a 1300-mm opening for the aft airlock.
The module exterior is covered with high-performance insulation over which a
protective corrugated fiberglass cover is installed. EVA mobility aids are
also located on the.exterior.
Each module can accommodate ten racks of equipment. Four of the racks
in the SM are required for Spacelab support system equipment and controls and
displays. The remaining six racks in the SM,. and all ten racks in the EM,
are available for mounting of experiment equipment.
The floor is designed to carry the racks with their equipment and consists
of segments which may be interconnected at the integration site and transported
in this mode. The floor itself consists of a load-carrying beam structure and
is covered by a quickly removable cover on the main walking surface. It
allows underfloor access to subsystems in orbit, and also provides for noise
attenuation and acts as a debris barrier. The floor also contains openings
(equipped with screen and filters) to admit cabin air return flow.
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Figure 5.3-2 shows a cross-section of the support module taken at the
forward end of the cylinder. Major features shown are the removable, seg-
mented floor with attached equipment rack assemblies, the coverplate, and the
underfloor subsystem equipment installation. The underfloor subsystem equip-
ment is mounted on a subfloor attached to the primary structure.
COVERPLATE
WORKBENCH
RACK FLOOR
AIR FLOW FOR
EQUIP COOLING
SUBSYSTEMS
Figure 5.3-2. Core Segment Cross-Section
Figure 5.3-3 shows longitudinal sections.through the module and illus-
trates the subsystem arrangement. Figure 5.3-4 depicts cut-away sections of
the SM. It shows the subsystem control station and work bench in the forward
part and the space available for experiments in the aft part, with the exper-
iment racks removed. Besides space in the racks, additional stowage space is
available in the overhead compartments and in the subfloor area of the exper-
iment module. Further equipment and stowage containers can be floor-mounted
in the aisle of the module, in accordance with applicable safety requirements.
There is only a single interface plane between the subsystem rack
assembly and experiment racks for electrical and avionics cooling loop con-
nections after roll-in and before roll-off of the floor. Th6 roll-in/roll-
out concept for loading and unloading rack assemblies is shown in Figure 5.3-5.
Figure 5.3-6 shows the details of the standard racks available for
experiments and how they are attached. Location and arrangement o'f the racks
inside the module are as indicated previously. Two types of racks are
available—single racks with an overall width of 572 mm, and double racks with
an overall width of 1060 mm. Both racks are 760 mm deep at their greatest
depth, and extend from the floor to the overhead structure.
The double rack will accommodate two side-by-side mounted 19-inch
standard GSE MlL-Spec-864 equipment, or three and one-half ATR, ARINC 404 or
MIL-C-172 electronics packages, while the single rack accommodates a single
row of standard equipment packages.
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FV/D ENDCONE
TO ORBITER
' SUPPORT
MODULE
VIEW
PORT AIRLOCK
EXPERIMENT
MODULE
AFT ENDCONE
TO PALLET
SUBSYSTEMS
RACKS
SUBFLOOR SPACE
FOR EXPERIMENTS
EXPERIMENT
MODULE
A
AFT ENDCONE
V I E W P O R T
TO PALLET
RACKS
SUPPORT MODULE
\ FWD ENDCONE
TO ORBITER
SUBFLOOR SPACE
FOR EXPERIMENTS
SUBSYSTEMS
Figure 5.3-3. Sectional Views
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SPACE AVAILABLE
FOR RACKS AND/OR
EXPERIMENTS
STARBOARDS IDE
\ PORTS IDE
Figure 5.3-4. Support Module
(Cut-Away View)
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Figure 5.3-5.
Loading/Unloading Concept
of Rack Assembly
SINGLE RACK DOUBLE RACK
-E2
r
572 _ 1060
SECTION A-A
LOAD CAPABILITY!
300 kg/m3
SECTION E2-E2
572
.."a.
SECTION E j - E ;
106O
448 448
40
figure 5.3-6. Standard Racks
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A 406-mm removable access panel, which also acts as a foot-restraint
platform, is provided at the floor level of each rack.
The rack is provided as a structure item with removable panels on three
sides, open at the front, a closed panel on top, and a bottom panel with
cooling system cutouts. A removable frame is also provided which, when
installed, divides the 1060-mm rack into two sections. Design load for the
racks is 300 kg/m^. The panels are sealed (when installed) for thermocondi-
tioning purposes.
The pallet structure accommodates experiments and payloads to be
directly exposed to space. The pallet provides the following structural
support to experiment equipment.
* Basic structure: floor panels, skin panels
* Mission-dependent structure: hard points
* Optional structure: experiment-mounting platforms
Pallet
The pallet cross-section is U-shaped and of aeronautic-type construction.
It provides hard points for mounting heavy experiments and a large panel sur-
face area to accommodate lighter payload equipment. Pallet segments are
modular (3-m nominal length) and can be flown independently or interconnected.
Although five pallet segments can be used in the pallet-only configuration,
only a maximum of three pallets can be rigidly interconnected to form a
pallet train. The physical accommodation capability of a single pallet seg-
ment is as follows.
1. The overall load-carrying capability of a single pallet
segment is 1000 kg/m. However, the pallet design is such
.that this capability can be increased to 2000 kg/m by add-
ing additional structural elements.
2. A single pallet segment provides 36-m3 volume above the
floor.
3. The floor panel of a single pallet segment provides about
17 m^ of mounting area.
4. The pallet structure has provisions for attaching hard
points.
It should be noted that possible pallet bending due to changing thermal
conditions in orbit can present co-alignment problems for experiment equip-
ment. The bending characteristics of the pallet are currently under investi-
gation.
Figure 5.3-7 shows the basic pallet segment structural configuration.
The basic pallet segment structure is used for all flight configurations.
These pallet segments consist of the basic structure described plus additional
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mission-independent and mission-dependent subsystem equipment, including:
electrical power distribution cables, signal distribution cables, remote
acquisition units, and thermal insulation.
EXPERIMENT POWER DISTRIBUTION BOX
RAU
EXPERIMENT COLDPLATE (OPT)
CONVERTER (OPT)
Figure 5.3-7. Pallet Integration - Standard Pallet
The electrical parts are located between the inner and outer skins of
the pallet segments and thus do not reduce available experiment installation
volume. Access covers are provided for installation and maintenance. Space
is allocated in this same area for the addition of other subsystem equipment
such as remote access units, coldplates (on the inside surface), converters,
etc. Wiring assemblies are designed to accommodate these additional units,
if needed.
Systems Igloo
Some Spacelab subsystem support equipment, which would be installed in
the SM in the complete Spacelab configuration, is installed within the systems
igloo in the pallet-only Spacelab configuration.
The igloo is a nitrogen pressurized cylinder (1.013 bars) having an
internal diameter of 0.95 meter and a length of approximately 1.5 meters.
It is equipped with a removable bulkhead (Marman clamp) providing full
access to the interior. The internal temperature (15 to 30 C) is compatible
with CAM equipment requirements and is achieved by active and passive thermal
control devices.
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The following subsystem equipment is mounted within the igloo in the case
of the pallet-only mode.
* 3 computers
* 2 input/output units
1 mass memory
" 3 subsystem RAU's
* 3 experiment inverters (50, 60, and 400 Hz)
1 subsystem inverter
1 emergency battery and box
* 1 power control box
1 secondary power distribution box
1 caution and warning logic
The subsystems igloo is mounted/cantilevered to the end of the pallet segment
closest to the front bulkhead of the Orbiter cargo bay, in such a way that no
area or volume available on the pallet segment is used.
Transfer Tunnel
The Spacelab transfer tunnel will enable crew and equipment transfer
between Spacelab modules and the Orbiter in a shirtsleeve environment. It is
capable of functioning under orbital as well as ground operation conditions.
It will have a minimum of about 1-m clear diameter. The same internal atmos-
phere as in the Spacelab module is provided. Lighting is installed in the
tunnel, as well as mobility aids for internal movements.
Figure 5.3-8 shows, in simplified form, the mode of tunnel interfaces
with the Orbiter bulkhead and the SM/EM.
ORBITER
AIRLOCK
PLANE OF MOST FORWARD SPACELAB CONFIGURATION
i MODULAR, RIGID
I LIGHT ALLOY, CYLINDRICAL
TUNNEL ELEMENT
p^ %^ ^
FLEXIBLE ELEMENT ORBITER CARGO BAY
Figure 5.3-8. Transfer Tunnel
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The tunnel consists of a number of cylinder segments to accommodate
different flight configurations, and flexible elements for dynamic decoupling
and tolerance compensation.
The tunnel can be used as an EVA airlock by virtue of the EVA hatch in
the forward section and the two hatches at both ends of the tunnel (at the
aft bulkhead of the Orbiter crew compartment and forward cone of the module) .
SPACELAB SUPPORT SYSTEMS CAPABILITIES
The three Spacelab support systems that directly affect the integration
and checkout of a Spacelab payload such as the ATL are the electrical power
and distribution system (EPDS), environmental control system (ECS), and the
control and data management system (CDMS). The characteristics of these
systems that are pertinent to this study are summarized below.
Electrical. Power and Distribution Subsystem (EPDS)
The EPDS receives its primary power from the Shuttle Orbiter. The 28 Vdc
(nominal) unregulated power delivered from the Orbiter during orbital opera-
tions is 7 kW average and 12 kW peak for approximately 15 minutes every three
hours. The energy available to Spacelab subsystems and payload is 890 kWh.
The conditioning and distribution of electrical power is strictly separated
between subsystems and payload. Activation of the Spacelab EPDS is controlled
from the Orbiter crew compartment.
The services provided by the Spacelab EPDS to payloads are listed in
Table 5.3-1.
Table 5.3-1. EPDS Equipment
Basic Spacelab Mission Dependent Optional
* Standard harnesses for
power distribution
within the module and
on the pallet
* Experiment power dis-
tribution boxes
* Unregulated dc
* Nominal and emergency
lighting
* 400-Hz inverter
* 50-Hz inverter
* 60-Hz inverter
' DC/DC converter for
regulated dc
* Experiment power
switching panels
* Peaking battery
* High-power
harness
The principal arrangement of the EPDS with respect to experiment equip-
ment is essentially the same for both the complete Spacelab and- pallet-only
configurations. The power bus system (standard harness) that is in each
module and pallet segment provides the wiring for:
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* Unregulated dc (28 Vdc nominal)
* Regulated dc (28 Vdc + 2 percent)
* 115/208 Vac at 400 Hz
' 115 Vac at 60 Hz
* 115 Vac at 50 Hz
Figure 5.3-9 illustrates the power distribution network for a complete
Spacelab. The power is distributed from the power buses by identical experi-
ment power distribution boxes, one per module or pallet segment. Experiment
equipment in the modules receive power through a power switching panel for
each rack. Each switching panel provides connectors for internal access and
intra-rack distribution by payload-provided cabling. Each output is pro-
tected against overload and can be switched ON/OFF manually from the front
side of the panel. Experiment equipment must be grouped to ensure neither
power consumption nor ON/OFF status requirements exceed the capabilities of
the power switching panel or the experiment power distribution boxes. If
regulated dc or ac is required, the necessary add-on units are installed in
the rack with the power switching panel.
Experiment equipment on the pallet interfaces directly with the power
distribution boxes. If regulated ac or dc is required by pallet-mounted
experiment equipment, inverters/converters are mounted on the pallet segments
to minimize cable runs and associated line losses. Power switching for
pallet-mounted equipment is accomplished by control of the experiment power
distribution boxes. In the case of the complete Spacelab, this control is
accomplished in the SM. With the pallet-only configuration, power control
is accomplished in the Orbiter crew compartment at the payload specialist
station.
The location of the distribution boxes and the switching panels of the
Spacelab EPDS is shown in Figure 5.3-10. Power distribution boxes in the
module are located and mounted underneath the main floor.
Environmental Control Subsystem (ECS)
The ECS consists of the mission-dependent environmental control life
support subsystem and the thermal control subsystem, which is comprises of
mission-dependent and optional equipment. It provides the following services
for the Spacelab and its payload: module equipment cooling, pallet equipment
cooling, and a pressurized environment.
The Spacelab ECS is designed to provide a shirtsleeve earth-type envir-
onment for up to four crewmen, and provide cooling for equipment located in
the pressurized module and on the pallet. The design is autonomous from the
Orbiter except for heat rejection; the Orbiter provides 8.5-kW heat rejection
during on-orbit operations through a fluid interface. This is the maximum
possible heat rejection capability provided by the Orbiter. Additional
heat rejection capability has to be provided by Spacelab payloads.
Thermal control of experiment equipment is accomplished both actively
and passively. The active elements include a water and a Freon cooling loop
which circulate the cooling fluids through Spacelab heat exchangers and
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Power
Distribution
Box
PALLET EPOS
Converter
Experimental '
Power Switch-
ing Panel
Monitor and Control
Panel (MCP)
50/6O Hz . Inverter
MODULE EPDS
ev
Experiment Power
Distribution Box
X
. Subsystem Pow£
Distribution Box
-.ergency Bactery
Emergency Box
Sitjnal Conditioning Box
Figure 5.3-10. Location of Spacelab EPDS Equipment
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experiment-dedicated coldplates. The water loop is for SM/EM cooling; the
Freon loop is for cooling of pallet-mpunted equipment. The heat loads are
picked up and transferred via a payload heat exchanger, provided by the
Orbiter, to the water loop'of the Orbiter for heat rejection. There are no
active means of temperature control, in the cooling loop system; however,
because the circulating water temperature from the payload heat exchanger is
relatively constant, and with the use of thermal capacitors, the fluid temp-
eratures do not vary greatly.
The ECS provides a separate forced air cooling loop for rack-mounted
electronic equipment in the module (Figure 5.3-11). This loop is separated
from the habitable volume of the module and is maintained at a lower pressure
by a controlled overboard leak. This small pressure differential prevents
contaminants from the electronics entering into the habitable volume; 5-micron
filters are located in the loop. Air cooling for the experiment support
canister is provided as an option.
7| »•
*
STANDARD
ARINC RACK
^L~f Ji
•' "'Tg
RETURN DUCT
FLOW CONTROL ORIF ICE
EXAMPLE OF
OPEN AVIONICS
ENCLOSED AVIONICS (EXAMPLE)
FLEXIBLE CONNECTOR
DISTRIBUTION DUCT
FLEXIBLE CONNECTOR
SUPPLY DUCT
NOTE: AIRFLOW AT EACH RACK
LEVEL IS SET TO GIVE
*»0°C OUTLET AIR TEMP-
ERATURE WITH EQUIPMENT
OPERATING.
Figure 5.3-11. Consoles for Rack-Mounted Electrical Equipment
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Command and Data Management Subsystem (CDMS)
In addition to the control from experiment-dedicated control panels,
commands can also be provided automatically by experiment computer program
control and semi-automatically by interaction of the experiment keyboard with
the computer. The commands are routed serially via the experiment data bus
system to the remote acquisition units (RAU's) where they are decoded and deliv-
ered as PCM signals and/or digital discretes by the RAU's (Figure 5.3-12).
SPACELAB
Telecommand, Time, etc
J 30 Mbps ;
i Recorder •
. r _ _ J
Downlink! Recorder i
Uplink
Voice
30 Mbps
Recorder
. TO Subsystem
- 1 ....! ___ ,
i~| f Med Rate j
•JJ ' D i g . R e c !
.j ----- ., ---- j
Figure 5.3-12. Command and Data Management for Experiments
A backup computer connected to the input/output (I/O) is provided in case
of experiment computer failure. Programs, resident in the mass memory, must
first be read into this computer's memory prior to take-over of experiment
operation since the backup computer serves also as the Spacelab subsystem
computer backup.
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Four recorders (primary and backup) are-used for the storage of video or
analog data and digital data (2x6 MHz and 2 x 30 Mbps). Recorder selection,
start/stop, record speed, track selection, and record playback are provided
via hardwire from a control panel which includes a mode status and tape-
remaining display. The outputs of the video/analog and digital recorders are
directly hardwired to the Orbiter communication system. A video camera for
general laboratory status assessment is coupled to video monitors within the
Orbiter crew station and/or the operator console in the SM. Experiment-
provided TV cameras can be connected to the TV system and monitored. Outputs
are routed to the video recorder and/or to the Orbiter by coaxial cable. An
intercom master unit at the operator console, together with remote stations at
the airlock, Orbiter crew station, etc., provide the audio-communications
capability within and outside of the module.
The remote acquisition units (RAU) can be connected to th'e data bus at
s.everal stations in order to minimize cabling between- its inputs and the
signal sources. The data bus is capable of communication with up to 32 RAU's,
each of which can be sampled in a sequence programmed by the computer software
for processing (limit check, averaging, etc.), or on request from the keyboard.
A total of 8 RAU's are baseline; additional RAU's can be supplied as optional
equipment.
There are provisions to accommodate up to two RAU's per rack and up to
four RAU's on each pallet. The data bus clock rate is 1 Mbps. The RAU input
characteristics are given in Table 5.3-2.
Table 5.3-2. RAU Input Characteristics
HIGH-VOLTAGE
ANALOG INPUTS
LOW- VOLTAGE
ANALOG INPUTS
DISCRETE
INPUTS
SERIAL DIGITAL
INPUT
Number: 32
Voltage range:
0 to 5.12 V (FS)
Type: Single-
ended , pos i ti ve
wi th respect to
common reference
(0 V RAU common
neutral)
Resolution: 8 bi ts
Highest sampling
frequency: 100 Hz
Input impedance:
>10 M ohm
Number: 32
Voltage range:
*256 mV (FS)
Type : Single-
ended, re.f erred
to common .ref-
erence (0. V RAU
common re f . )
Resol ut ion : 8 bi ts
Number: 6^4
Voltage:
TTL level
This input is
buffered wi th
1 kbit. It
allows an average
input rate of
100 kbps wi th a
highest transfer
rate of 1 Mbps
for 1 msec.
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The approximate location of the units on the pallet and within the modules
are shown by Figure 5.3-13.
JO PALLET-
MOUNTED
RAU's
DISPLAY
BUS
TO PALLET-
MOUNTED
RAU's
EXPMT
RAU's
EXPERIMENT
RAU' s
Figure 5.3-13. Location of Experiment RAU's
The CDMS provides a dedicated computer for processing data which have been
acquired by the experiment data bus system. The processing outputs are displayed
on CRT's and transmitted and/or delivered back to the experiments depending on
the mission requirements. The computer facilities allow general-purpose process-
ing: checkout; sequencing and control of experiments; data reduction; filtering,
averaging, and histograms; computing, etc.
Application software packages performing required experiment functions
shall be supplied by the Spacelab user. The basic software (I/O drivers, self-
test, etc.) is supplied by the, Spacelab. The basic software schedules the
tasks and manages the resources of the computer system. It accommodates modu-
lar experiment application software packages. The characteristics of the
currently baselined computer, dedicated to experiments, are shown in Table
5.3-3.
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Table 3.3-3. Computer Characteristics
FORMATS
OPERANDS: 16, 32 and 2 4 + 8 (f-loating point) bi ts
INSTRUCTIONS: 16 b i ts
CONTROL UNIT
MICRO-PROGRAMMED CONTROL UNIT
CONTROL MEMORY CAPACITY: 1st Level, 250 40-bit words
2nd Level, 32 40-bit words
NUMBER OF INSTRUCTIONS: 100 instructions including:
0
 Single-word (16 -b i t s ) and double-word (32 b i ts) call and store
0
 Fixed-point ar i thmetical operations on 16 and 32 bits, and
floating-point ar i thmetical operations on 32 bi ts (24 + 8)
° Logic and comparison operations
•° Shi f t operations
0
 Fixed-to-floating and f loat ing-to-f ixed conversions
0
 Conditional and unconditional jumps
ADDRESSING MODES: Immediate, direct, indirect, relative to a base,
indexed, re lat ive to program counter
NUMBER OF ADDRESSABLE REGULATORS: 20 by micro- inst ruct ions, of which
12 can also be addressed by instruct ions.
COMPUTING SPEED:
Single-word length (16 b i ts )
Add (register-to-register) 1.8 psec
Add (register-to-memory) 2.4 psec
Mul t ip ly 7-5 >jsec
Divide 9-0 psec
Double-word length (32 b i ts )
Add 3-6 psec
FLOATING POINT
Add:
(32 b i t s = 2 4 + 8 )
9.0 psec minimum
1 7 - 1 P sec maximum
Mu l t i p l y : 26.4
27-3
psec min imum
psec maximum
Div ide : 27.9 psec minimum
28.8 psec maximum
DIGITAL INPUT/OUTPUT: Data exchange w i t h per ipherals may be ser ia l or
paral le l , depending on ei ther of two modes of operationr-programmed
(controlled by the program) and channel (independent of the
ar i thmet ica l unit) . Data exchange takes the fol lowing t imes.
Ser ia l , 30.9 psec in the programmed mode; 32 .1 psec in the channel
mode, and at a maximum frequency of 31 K words/sec in the locked
channel mode. Pa ra l l e i , 4.0 psec in the programmed mode; 1.8 Msec
in the channel mode, and a maximum frequency of 555 K 16-bit words/
sec in the locked channel mode. The maximum number of addressable
channels is: 496 on the ser ia l bus and 2,048 on the paral lel bus.
MEMORY: Type, 18 mil fer r i te cores, 3-D, 3-wi re configuration
Capaci ty, 39 K 16-bit words for the bas ic version, extendible
to 64 K 16-bi t words in 8 K word modules.
Cycle Time, 1.2 sec
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CRT displays, together with an associated keyboard, are used to communi-
cate with the computer. There are two CRT/keyboard units within the Spacelab
and one in the Orbiter integrated crew station, which can be used interchange-
ably. The CRT can display the following .types of information: alphanumeric
parameter lists, vector displays, and special graphics.
A Spacelab operator console contains a time display for use by experi-
menters. It shows: Greenwich mean time (GMT), hours/minutes/seconds;
mission elapsed time (MET), hours/minutes/seconds; and event times (four times)
The event timer can be set between 0 and its full range. After a start com-
mand, which can be given manually or electrically, the timer counts to zero
and delivers an output signal for use by experimenters. When set to zero, it
counts on a start command and stops on a manual or electrical stop command.
The resolution of these timers is 0.1 second.
The integrated CDMS provides the ability to control (automatically and
manually) and check out experiment equipment and provides data communication
to the operator console, the Orbiter crew station, and the ground via the
Orbiter communications link. All these functions are accomplished by inter-
facing with the RAU's. The RAU's deliver signals to the experiments for:
automatic control by the computer, manual control by the operators via the
keyboards, and telecommand control from the ground.
Each RAU has the following output capabilities:
On-off commands—delivered by separated lines. A line
commanded ON remains at its electrical high level until
an OFF command is sent to this channel.
* Number of channels: 16 •
* Voltage levels: 0 to 0.5 V means "low"
3.5 to 5.5 V means "high"
* Impedance: 1 kilohm when "low"
2 kilohms when "high"
PCM commands—delivered as 8-bit words on separate lines
together with a clock line.
* Number of channels
(signal and clock: 8
* Voltage levels: Same as ON/OFF
* Impedance: Same as ON/OFF
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5.4 ATI MODEL
The ATL program was baselined as a two-flight-per-year/ten-year program.
It was assumed that each flight would be dedicated to ATL experiments, i.e.,
no other Spacelab users would share an ATL Spacelab flight. Either the
complete Spacelab or the pallet-only Spacelab configuration would be used
for ATL flights.
ATL requirements would reflect Langley Research Center's role as a NASA
center devoted to applied research in six technology areas: (1) navigation,
(2) earth observations, (3) physics and chemistry, (4) microbiology, (5) envir-
onmental effects, and (6) component/system development. Specific experiments
from each of these technology areas would be combined for each mission.
Experiments might be repeated on successive flights, but, in general, the
experiment complement would be different for every flight.
Three representative ATL experiment groupings are listed in Table 5.4-1.
Payloads 1 and 2 will utilize the complete Spacelab configuration; Payload 3
will utilize the pallet-only Spacelab configuration. All integration and
checkout activities associated with experiments and experiment equipment
were based on these three representative ATL payloads. Detailed descriptions
of each experiment and the associated equipment are presented in Appendix C.
The following ATL program operational characteristics were baselined to
this study.
1. The integrated Orbiter cargo (Spacelab and ATL experiments)
will be installed in the Orbiter cargo bay in the Orbiter
Processing Facility at KSC.
2. The resour.ee requirements defined in this study are for
integration and checkout activities only. Personnel equip-
ment and facilities required to design, develop, and test
individual experiment equipments are not included.
3. The NASA center assigned the coordination and interface
responsibility between the principal investigators/exper-
iment developers and the integration center (1C) and/or
launch site (LS) is designated as the "user." In the
case of the ATL program it is assumed that a discrete
organization of Langley personnel will provide this liai-
son between Langley principal investigators (Pi's) and
the 1C and LS.
4. The payload specialist members of the flight crew will be
selected by the user center. In general, the payload
specialists will either be Pi's or Langley ATL program
personnel specifically trained for ATL experiment opera-
tions in space.
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Table 5.4-1. Representative Payload Groupings
PAYLOAD 1. (SPACELAB INCLUDING PALLET)
NV-3 Multipath Measurements
EO-2 Tunable Lasers
EO-5 Laser Ranging
EO-9 RF Noise
PH-2 Barium Cloud Release
PH-3 Aerosol Properties
PH-4 Neutral Gas Parameters
PH-5 Radiation Environment
MB-1 Colony Growth
MB-3 Bio Cell Electric Field Opacity
EN-1 Micro-Organism Sampling
XST- Contamination Monitor
PAYLOAD 2. (SPACELAB INCLUDING PALLET)
EO-3 Multispectral Scanner
EO-6 Microwave Altimetry
PH-1 Wake Dynamics
PH-3 Aerosol Properties
MB-1 Colony Growth
MB-2 Micro-Organism Transfer
MB-4 Bio Cell Electrical Characteristics
MB-5 Bio Cell General Properties
EN-1 Micro-Organism Sampling
EN-2 Material Fatigue
EN-3 Non-Metallic Materials Degradation
CS-2 Zero-G Steam Generator
XST- Contamination Monitor
PAYLOAD 3. (PALLET-ONLY)
NV-1 Microwave Interferometer
NV-2 Autonomous Navigation
EO-1 Lidar Measurements
EO-4 Radiometer
EO-7 Search and Rescue Aids
EO-8 Imaging Radar
PH-2 Barium Cloud Release
PH-4 Neutral Gas Parameters
PH-6 Meteor Spectroscopy
EN-1 Micro-Organism Sampling
EN-3 Non-Metallic Materials
XST- Contamination Monitor
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6.0 CONCEPT EVALUATIONS
The eight integration and checkout concepts that were analyzed in this
study are evaluated in this section. A succinct summary of the optimizations
and resource requirements that are developed in detail in Volumes II and III
is included.
The sensitivity of these processing concepts to the Spacelab configura-
tion is examined. During the course of the study, the Spacelab configuration
evolved from a conceptual design stage involving three versions (ERNO, MBB,
and MSFC) to a preliminary design stage that reflects a singular approach
based upon ESRO/ERNO and NASA/MSFC coordination. Although the details changed
significantly the basic approaches, optimizations, and resources required for
integration and checkout of Spacelab payloads were not affected by the config-
uration changes. All data associated with the eight candidate processing
concepts are in accord with the Spacelab definition contained in the prelim-
inary issue of the "Spacelab Payloads Accommodations Handbook," dated October
1974.
The integration and checkout of complete Spacelab and pallet-only payload
configurations were evaluated in this study. The data indicate that, with
minor additions to the GSE complement of equipment required for the processing
of the complete Spacelab, pallet-only payload configurations can also be accom-
modated. Only negligible perturbations would result in the integration and
checkout activities if an intermixing of payload configurations were to occur.
The sensitivity of Spacelab flight hardware, GSE, facilities, and staffing
to various flight rates is presented. In order to accommodate the Spacelab
traffic model used in this .study, two SM/EM shells and one systems support
igloo are required to support 15 complete Spacelab and 9 pallet-only Spacelab
flights per year (based upon two-shift operations during Levels II and I
integration). The rack/rack sets/pallet train and equipment canister and
pallet trains required to support the flight rates of the two configurations
are 7 and 4, respectively (single-shift operations during Level III integra-
tion).
The majority of the GSE end items that were defined in this study will
support significantly larger flight rates than the baseline two-per-year.
Those items that are utilized to maximum capacity first are all associated
with Level III integration. In general, these items are associated with the
experiment installation and checkout (test) station. Up to five flights a
year can be accommodated with a single Level III test stand.
Plans at the 1C (MSFC) and the LS (KSC) for modifications of existing
facilities will accommodate the processing of the anticipated Spacelab traffic
model. The facility at the user center (Langley) that was evaluated in this
study will accommodate 6, 7 or 8 flights per year, depending upon the process-
ing concept used.
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In general, regardless of the flight rate, the maximum utilization of
personnel could be achieved if each of the support function phases (operations
analysis and requirements definition, and design and fabrication of interfac-
ing hardware) is scheduled for the same duration of the test and operations
activities. The nominal period for test and operations activities for all
the concepts was six months. Therefore, the total pre-flight and post-flight
cycle for the integration and checkout of a Spacelab payload would be 18
months.
Based upon mission-unique, sustaining, and non-recurring resource require-
ments and costs, Concepts II and VII were recommended for periodic or partial-
payload Spacelab users. Concepts IV and VIII were recommended for Spacelab
users with multi-flight-per-year/multi-year programs. Langley's ATL is such
a program and, therefore, Concepts IV and VIII were the recommended approach.
Concept I was not recommended for implementation primarily because adequate
facilities to accomplish all three levels of integration did not exist either
at MSFC (1C) or KSC (LS). But, existing facilities could be modified at these
two sites to accommodate Level III at MSFC and Level II at KSC for the majority
of the anticipated Spacelab flights. Concept III/VI was not recommended
because there were no significant advantages to it when compared to II/VII'
and IV/VIII. Only unique proprietary/security reasons or planned flight rates
of at least eight per year by a single user would justify the implementation of
Concept V.
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6.1 SYNOPSIS OF OPTIMIZATIONS AND RESOURCE REQUIREMENTS
Concept optimizations and resource requirements are developed in detail
in Volumes II and III. A synopsis of these' concept characteristics is pre-
sented in this section to facilitate concept comparisons and evaluations. The
optimizations are equally applicable to all the concepts; the resource require-
ments are concept-dependent and were developed in three categories—mission-
unique, sustaining, and non-recurring. Therefore, a general description of
the optimizations is subsequently presented. Resource requirements are presented
by category.
CONCEPT OPTIMIZATIONS
The composite set of tasks to integrate and check out a Spacelab payload .
were divided into two sets: (1) support functions, and (2) test and operations.
The support function tasks pertain to mission analysis and planning, mission
operations, and systems engineering. Test and operations tasks pertain to the
installation and checkout of the flight hardware.
Support Functions
The first step in the optimization of the support functions was to estab-
lish the role and responsibility of the principal investigator (PI) in the
checkout and integration process. Direct involvement and maintenance of exper-
iment equipment cognizance by the PI was a baseline requirement of the study.
The technique adopted to achieve the requirement was as follows.
1. The PI is responsible not only for the development of the
experiment flight hardware but also a data pack (using
standard formats) that includes the weight, power, volume,
measurement and command list, trajectory characteristics,
ground truth site requirements, payload specialist skill
codes, operating procedures and time sequences, and data
processing/communication requirements of his individual
experiment system.
2. A software developroent/integration/verification approach
was defined that provides the PI the flexibility of deliver-
ing a segment of the composite test and flight operations
software as a hardware end item.
3. The test operator, throughout the processing of the flight
hardware, is either the PI or the payload specialist trained
by the PI in the Pi's laboratory.
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4. A cadre of experiment discipline specialists provides contin-
uing coordination between the PI and experiment equipment
development activities, and support function activities.
5. All documentation generated during support function activ-
ities "that affect experiment operation or utilization is
submitted to the PI for review and approval.
This approach to maintaining direct participation and control of experi-
ments by the PI also scopes the support function activities of the integration
and checkout personnel. The task of these personnel is one of integrating the
requirements of multiple experiments into one cohesive/compatible Spacelab
payload. Although the experiments will differ from payload to payload, the
carriers (namely, the Orbiter and the Spacelab) are standardized. The capabil-
ities, accommodations, and constraints are well defined. As the characteristics
of the carriers are relatively constant from flight to flight it not only is
feasible but economically practical to computerize numerous operations anal-
yses, mission planning, and design activities. By providing standard formats
to the Pi's, the individual experiment system characteristics can be efficiently
integrated and correlated by computer-aided operations.
The ownership and configuration management of the various levels of
integration (payload, Spacelab, Orbiter) is equally significant as that of
the experiments in establishing the requirements for support functions. Con-
trol of interfaces and common-usage equipment was defined to minimize respons-
ibility transfers and documentation requirements that are associated with each
'level of flight hardware integration. The primary criterion was that the
owner of the highest level of assembly, or element, involved in the interface
controlled the implementation of that interface. But the responsibility for
each lower level of assembly, or element, involved was retained by the owner
of that assembly.
Test and Operations
The primary drivers in the optimization of test and operations activities
was to minimize the involvement times of the Spacelab equipment, especially
the support module and systems igloo. Staffing was based upon the maximum
number of people that could physically work on the processing of the flight
hardware at any given time.
The primary factor in minimizing involvement times is the efficiency of
accomplishing the various hardware integrations. If interface compatibility
rather than just interface/interconnection verification is required upon,
integration of two elements, the entire .schedule is jeopardized. Compatibility
should (and can) be demonstrated prior to actual mating of elements by proper
utilization of interface simulators. In all the processing concepts defini-
tized in this study, a Spacelab support system simulator is used during Level
III integration, and an Orbiter interface simulator is used during Level II
integration. The configuration of the simulators is controlled by the owner
of the elements being simulated. In general, the use of simulators reduced
the involvement times of the Spacelab support systems during ground operations
by a factor of 2. Interface verification with an Orbiter simulator was base-
lined in the Shuttle program.
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Summary of Optimizations
The two key factors in concept optimization were the use of computers
in accomplishing support function tasks, and the use of simulators during
tests and operations activities. The resource requirements in each category
(mission-unique, sustaining, and non-recurring) reflect this approach.
Task manpower estimates, machine (computer) time, inter-center coordination,
flight hardware processing time, software and procedures development, and
GSE estimates in each of the categories are based upon the inclusion of
computer-aided analyses and designs, and interface simulators.
MISSION-UNIQUE RESOURCE REQUIREMENTS
Based on the staffing requirements, described in Section 3.1 of Volume
III, a compilation of the man-months of effort for each center (by WBS
category) is presented in Table 6.1-1. These manpower requirements represent
the man-months of effort (by center) to perform the mission-unique tasks
associated with one flight. Because of the interrelationship between hard-
ware processing activities and the test procedures and reports preparation,
both supporting function and test and operations efforts are included in the
"Experiment Installation and Checkout," "Spacelab Integration," and "Cargo
Integration" headings.
Table 6.1-1. Manpower Requirements for Mission-Unique Tasks - Per Flight
(Man-Mon ths)
WK CONCEPT
TASK CENTER
MISSION
ANALYSIS
MISSION
OPERATIONS
SYSTEMS
ENGINEERING
EXPERIMENT
INSTALL.* CIO
SPACELAB
INTEGRATION
CARGO
INTEGRATION
GSE
TOTALS
1
U 1C IS
25 46 7
53 38 2
61 176 21
6 126
34 8
1 8 15
— 4
146 «2 53
631
I I & V I I
U 1C LS
25 44 10
53 32 9
61 162 44
6 141 3
6 29
1 8 16
4
146 397 111
654 -
I I I & V I
U 1C LS
62 -- 10
8 3 - 9
173 52 44
74 65 3
7 -- 29
8 -- 16
4
411 117 111
639
I V & V I I I
U LS
62 10
83 9
209 44
144 3
6 29
8 16
4
516 111
627
V
U LS
63 7
87 2
223 21
134
36 8
8 17
4
555 55
610
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The task requirements shown in Table 6.1-1 equate to the personnel
requirements listed in Table 6.1-2. The conversion of manpower requirements
of Table 6.1-1 to. equivalent .personnel, and their breakdown by skill code,
are discussed in detail in Section 3.1 of Volume III. However, it should be
noted that in some instances it was not practical to utilize all of the
personnel of a particular skill code on a full-time basis with a schedule of
only two flights per year. Therefore, the concept of utilizing part-time
personnel was adopted.
Table 6.1-2. Mission-Unique Personnel Requirements (Two Flights Per Year)
- K I L L C°NCEPT
CODE CENTER
OPERATIONS ANAL
SYSTEMS ENGINEER
DESIGNER
PROGRAMMER
CODER
TEST ENGINEER
TEST TECHNICIAN
MECHANIC
TOTALS
1
U 1C LS
8 9 1
9 18 3
(6) (2)
5 11 0
(2) (3) (1)
0 3 0
0 1 . 0
(2) 0)
0 9 0
(5) (8)
0 9 0
0)
0 3 0
(4) (17) (14)
22 63 4
(35)
89
LEGEND:
I I & VII
U 1C LS
• 8 9 2
10 15 6
(6) (2)
5 10 1
(2) (3) (1)
0 3 0
0 1 0
(2) (3)
0 8 1
(5) (11)
0 8 0
(3)
0 3 0
(4) (17) (17)
23 57 10
08)
90
I I I & V I
U 1C LS
15 0 2
22 3 6
(4) (6) (2)
8 6 1
. (3) (1)
3 0 0
1 0 0
0) (3)
9 0 1
(12) (6) 111)
0 0 0
(6)
1 1 0
(19) (21) (17)
59 10 10
(57)
79
IV & V I I I
U IS
15 2
23 6
(12) (2)
12 1
(3) (1)
3 0
1 0
0)
9 1
(5) (11)
8 0
(6)
2 0
(26) (17)
73 10
(43)
83
V
U LS
15 1
26 3
(12) (2)
13 0
(3) (1)
3 0
1 0
(3)
10 0
(5) (8)
9 0
(6)
2 0
(26) (14)
79 4
(40)
83
(XX) PART TIME
XX FULL TIME
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It was anticipated that user part-time help could be developed from the
designers, programmers and test personnel associated with the experiment hard-
ware development. Similarly, the potential integration center and launch site
part-time personnel could be shared with other Spacelab users. This sharing
of personnel is advantageous in that it provides a cross-correlation of proced-
ures, techniques and experience.
Test and Operations Processing Time
Complete Spacelab
The comparison of the basic test and operations (T&O) processing time-
lines for all five complete Spacelab concepts is shown in Table 6.1-3. The
majority of the operations to be performed in any given concept is essentially
the same. The significant differences between concepts are as follows.
* Concept III varies from Concepts II and IV by the additional
6.5 days required to ship the rack/pallet assembly to the
user following post-refurbishment at the integration center.
This activity is unique to Concept III.
* Concepts II and IV vary from Concepts I and V by approximately
4.5 days. The two concepts (II and IV) are longer primarily
because of two operations: (1) shipment of the Spacelab to
the MSOB following a mission, where the Spacelab elements are
demated and the rack and pallet prepared for shipment to the
integration center/user (an additional 2.6 days); and (2)
shipment of racks and pallet is a 6.7-day operation, whereas
Spacelab shipment is accomplished in 5.4 days.
Table 6.1-3. Complete Spacelab Summary of T&O Processing Times
Serial Processing
Times
Days
(8 hours /day)
Weeks
(5 days /week)
Months
(4 weeks /month)
CONCEPT
I
111.3
22.3
5.6
II
115.8
23.2
5.8
III
122.3
24.5
6.1
IV
115.8
23.2
5.8
V
111.3
22.3
5.6
Pallet-Only
The comparison of T&O processing times for the three pallet-only concepts
is illustrated in Table 6.1-4. Again, as with the complete Spacelab concepts,
the only principal difference between Concepts VII/VIII and VI is 5.6 days for
the post-refurbishment shipment of the pallet/igloo (Functional Block 19.0).
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Table 6.1-4. Pallet-Only Summary of T&O Processing Times
Serial Processing Time
Days
(8 hours /day)
Weeks
(5 days /week)
Months
(4 weeks /month)
CONCEPT
VI
111.7
22.3
5.6
VII
106.1
21.2
5.3
VIII
106.1
21.2
5.3
Support Service Requirements
Supporting services that must be considered in establishing the total
mission-unique resources are: personnel travel, computer facility operations,
documentation, materials, shipping/transportation, and facilities.
Personnel Travel
Two categories of personnel travel were identified: supporting function
liaison, and test and operations support. Since the assumptions vary for the
two'types', they are defined separately.
Supporting Function Liaison. Included in this category of support are
personnel trips for ICD coordination, engineering liaison, ground truth site
operations, mission support, and safety reviews. Each trip was identified
with its associated WBS task number. The trips listed in Table 6.1-5 are
identified as "User to," "1C to," or "LS to." Within each of these categories
the trip is shown to either of the other two centers or to a ground truth
site. Table 6.1-5 summarizes the supporting function trips for all the
processing concepts. Management, PI, and payload specialist trips are not
included. Trip duration estimates were: mission control operations, 10 days
and ground truth site trips, periodic rotation; and all other trips,
one man for two days. For the detailed allocations of trips to specific WBS
task numbers, refer to Section 3.2 of Volume III.
Test and Operations Off-Site Travel Requirements. The estimates of
Table 6.1-5 are for the test engineers that conducted the test and operations
at one level of integration and their participation is required at the next
higher level of integration, even though these integration levels occur at
different sites. Table 6.1-6 summarizes the required trips and their dura-
tion.
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Table 6.1-5. Support Function Travel Requirements
CO
NC
EP
T
1
1 1 &
V I I
I I I &
VI'
IV &
V I I I
V
USER TO
LS
7
18
55
57
25
1C
•*»9
M
9
-
-
GT
20
20
30
30
30
_l1 •<
CO h-
r> o
00 h-
76
82
9**
87
55
LS - LAUNCH SITE .
1C - INTEGRATION CENTER
GT - GROUND TRUTH SITE
1C TO
LS
25
55
-
-
-
U
21
18
4
-
-
GT
20
20
-
-
-
_ii <
CO (—
r> o
in h-
66
93
/»
-
-
LS TO
1C
1 1
18
-
-
-
U
-
-
19
19
1 1
GT
-
-
-
-
-
i <
CO t-
:o o
CO 1-
1 1
18
19
19
11
CO
NC
EP
T
TO
TA
L
155
193
117
106
66
Table' 6.1-6. Travel Requirements for T&O Support
Concept
Trip
Number of personnel
Duration (days)
I
IC/LS
V
U/LS
3
9
n/vii
IC/LS
IV/VIII
U/LS
2
23
III/VI
IC/U
2
64
U/LS
3
24
Computer Support
Each mission is anticipated to require a significant amount of autocomp-
utation machine time to support the preparation of flight and check put
software, and the engineering analysis and design activities. Each WBS task
was evaluated (see Section 3.2, Volume II) to establish the computer hours
that would be required at each center for a large general-purpose computer
such as the IBM 360. These estimates are summarized in Table 6.1-7. The
estimates shown are for machine hours only; the engineering estimates are
contained in the task estimates for the related supporting function WBS
task.
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Table 6.1-7. Computer Machine Time Requirements
CONCPET
CENTER
TOTALS
(HR)
1
U 1C LS
67 39.5 4.5
1 1 1
M & VII
U 1C LS
37 32.9 6.6
1 1 1 . 5
I I I & V I
U 1C LS
101.5 0.4 6.6
108.5
1 V .6 V 1 1 1
U 1 C LS
101.9 - 6.6
108.5
V
U 1 C LS
103.5 - 4.5
108
Do cumen t at i on
The program documentation requirements were established by investigating
the requirements within each WBS task element, and then analyzing the results
to eliminate all possible redundancies. The effort was then directed to the
establishment of . the minimum quantities of formal documentation that would
efficiently transfer the required coordination information between centers.
Table 6.1-8 illustrates the total documentation for which each center is
estimated to be responsible.
Table 6.1-8. Summary of Documentation Requirements
T/F
Do
LU
z
_l
U_
u_
o
UJ
z
_l
z
3e of Concept
cument
 Center
Formal
Informal
Support-
Totals
Formal
Informal
Support
Totals
1
1C LS U PI
7 1 1 -
2 - - -
1 7 5 5
10 8 6 5
29
16 3 - -
7 1 6 -
3 9 23 18
26 1329 18
86
IIA'I
1C LS U PI
8 1 1 -
1 - - -
1 8 5 5
1 0 9 6 5
30
13 6 - -
5 3 6 -
7 10 23 18
25 1929 18
91
III/VI
1C LS U PI
1 1 7 -
- - 2 -
6 8 1 5
7 9 10 5
31
3 6 5 -
- 3 1.6 -
3 10 10 18
6 19 31 18
74
iv/vm
LS U PI
1 8 -
- 1 -
8 - 5
9 9 5
23
6 5 -
3 19 -
10 7 18
19 31 18
68
V
LS U PI
1 7 -
- 3 -
7 - 4
8 10 4
22
3 3 -
1 26 -
9 3 18
13 32 18
63
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Materials
Each Spacelab flight will require the design and fabrication of cables,
mounts, enclosures and mockups. The personnel estimates of Section 3.1 in
Volume II included the design and fabrication effort. The materials involved
represent a delta resource requirement.
Table 6.1-9 identifies those WBS tasks that will require mission-unique
materials. The total requirements are the same for all concepts; only the
cognizant center varies. The launch site is not required to furnish any
mission-unique materials in any of the concepts. The material requirements
of the two ATL configurations (complete Spacelab and pallet-only) are
essentially the same and are indicated in the table. .
Table 6.1-9. Mission-Unique Material Requirements
WBS
Task
Concept
Center
50-60 Mockups
60-10-10 Cables
60-10-20 Structures
60-10-30 Protective
Covers
70-10 Special
Test
Equip.
I
U 1C
X
X
X
X
X
II & VII
U 1C
X
X
X
X
X
III & VI '
u ic •:
X
X
X
X
X
IV & VIII
u
X
X
X
X
X
V
u
X
X
X
X
X
Shipping/Transportation
The shipping/transportation requirements for the five complete Spacelab
concepts vary between concepts. However, the moves of Concepts II, III and
IV are equally applicable to the pallet-only configuration of Concepts VII,
VI, and VIII, respectively. These moves are summarized in Figure 6.1-1.
The remaining portion of the shipping requirements are associated with the
equipment of individual experiments. In Concepts I and II (VII) the individual
experiments are shipped twice and only once in Concept III (VI). In the other
concepts the experiments are always shipped in the integrated state. For cost
accumulation purposes, the shipping accountability was assigned to the "sender"
in preflight operations, and to the "recipient" in postflight operations.
Table 6.1-10 summarizes the applicable shipments and the shipping responsi-
bilities for each concept. The user is accountable for all individual exper-
iment equipment shipments. All shipments in Concepts III, IV, V, VI and VII
are accrued to the user, except for the shipment of the racks/pallet from the
launch site to the integration center. The launch site is not accountable
for any shipment associated with Spacelab ground processing.
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Figure 6.1-1. Ground Processing
Major Shipments
Table 6.1-10. Shipment Applicability and Accountability
SHIPMENT
EXPERIMENTS
U TO 1C
RACKS /PALLET
IC/U TO LS
SPACE LAB
IC/U TO LS
CONCEPT
CENTER
RACKS/PALLETS
LS TO IC/U
SPACELAB
LS TO IC/U
EXPERIMENTS
1 C TO U
REFURB. RACKS/PALLET
1C TO U
1
U 1C
X
X
X
X
IUVM
U 1C
X
X
X
X
M 1 &V 1
U 1C
X
X
X
X
IVSVI 1 1
u
X
X
V
u
X
X
1- .
_J
Lu
LU
CC
a.
h-
CJ3
_J
Lu
1—in
o
a.
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Facilities .
There is one "facility" that is classified as a mission-^unique cost item.
This item is the data link for real-time transfer of data during the mission.
Good-quality TV (5 MHz bandwidth) was assumed to be the most stringent ATL
requirement.
Mission-Unique Costs
Table 6.1-11 summarizes the mission-unique cost estimates for the integra-
tion and checkout activities associated with the ground operations of all the
processing concepts. The estimates are on a per-mission basis. Personnel
estimates are based upon average aerospace rates for the required skill codes.
Material estimates are based upon cost estimating relationships developed on
previous space programs at Rockwell. All other estimates are based on commer-
cial rates. The cost variations are due primarily to the differences in man-
power and travel/transportation requirements. From a NASA viewpoint, the more
service a Spacelab user sublets, the greater the total mission-unique costs
will be. The total difference between concepts, however, is.on the order of
8 percent from the high to the. low estimates and by itself will not establish
a preferred processing concept. •
SUSTAINING RESOURCE REQUIREMENTS
The yearly manpower requirements to manage and administer the integration
and checkout of a two-flight-per-year Spacelab payload program are summarized
in Table 6.1-12. The totals for each center were developed through the estab-
lishment of a sustaining organization at each center for each concept. Figure
6.1-2 presents the sustaining organizations for the user center (ATL program).
Similar organization charts were developed for the 1C and LS.
The organizations are relatively insensitive to flight rate and would
manage and administer the activities of all Spacelab payloads being processed.
Therefore, attributing the entire organization to the integration and checkout
of one Spacelab payload would be erroneous. Pro-rations were developed to
reflect that portion of the organizations that should be attributed to one
payload. For example, the ATL organization of Figure 6.1-2 includes advanced
mission planning and experiment development activities as well as integration
and checkout activities. Thus, only a third of the resources of the program .
office should be attributed to integration and checkout. The resultant pro-
rations of each of the center organizations for a two-flight-per-year program
are reflected in the estimates of Table 6.1-12.
Sustaining Costs
A summary of the yearly sustaining costs is presented in Table 6.1-13.
The sustaining cost estimates follow the same pattern as the mission-unique
costs. The greater the amount of the direct involvement of the user, the
less the total agency costs. . But'again, the difference is not exceedingly
large ($100 thousand per year maximum). There is no distinct advantage to
one concept over another from the standpoint of sustaining costs.
6-13
SD 74-SA-0156
'v-:
_to"oQ^OCO•oCDCOoK;CO
•
•^
8CD_o
-
'cZD1dCO
M
_
>
«
COEELO
.
V
*
5
£."<>=<>a—>=^ =:—i—Q
.CONCE
'
 ^\
—
03^
'
i
-
o1
-
0
0
—
 J
13_i
h
—
0|
 —
toUo^l-ooy_
 io1-oo1yCENTER
/
 
/
/
 
/
/
/
//*
*
^
8
l
O>>
 
O
"
 
^O
 
^
 
f^
 
O
 
O
^
*«O
 
C
O
 
C
N
J
 
C
O
 
''^
 
>O
i
 
o
j
 
—
 
—
 
i
 
'2
0
s
-
 
PS
 
^o
 
co
 
c*j
 
^5
 
*
-*
*O
 
CO
 
^N
 
CO
 
f^
 
CNJ2
O
 
IX
 
IX
 
IO
 
C
N
 
O
 
00
-O
 
•
*
 
C
N
 
C
O
 
^
 
O
O
1
 
"
*
 
C
N
 
C
N
 
II
 
0
0>OCN
O
*
 
CO
 
>O
 
CO
 
C
N
 
Q
 
O
NO
 
•
*
 
C
M
 
ro
 
•
*
 
coCM
O
 
^
t
 
IX
 
M
O
 
N
O
 
O
 
«
 —
NO
 
lO
 
C
M
 
IO
 
^
 
•
*
U
1
*o
1
 
IO
 
CM
 
•
—
 
1
 
1
 
OO10CM
IO
CN
 
•**•
 
1
 
•
—
 
CN
 
1
 
•^
-
00
 
"
~
 
C
N
rx
 
10
 
*o
 
c
o
 
^
 
o
 
o
-
co
 
-«
r
 
C
M
 
•
*
 
^
 
•
—o
0
s
 
^
^
 
Ix
 
NO
 
C
5
 
^?
 
^3
N
O
 
N
O
 
C
N
 
^
 
^
 
N
O
IO
1
 
CO
 
CN
 
—
 
1
 
1
 
00
CM
O
-
 
C
N
 
O
 
C
O
 
t
 
1
 
N
O
NO
 
C
O
 
C
N
 
•
—
o
CN
 
NO
 
CN
 
NO
 
CD
 
CN
i
 
c
o
 
—
 
—
 
^
 
o
-
co
O
v
 
C3
 
Ix
 
IO
 
CJ
 
CP
 
NO
NO
 
N
O
 
C
N
 
^
 
^
 
C
N"O
CN
 
—
 
Op
1
 
1
 
1
 
1
 
_
_
O
 
00
 
O
 
C
O
 
^
 
1
 
IO
NO
 
CM
 
—
 
CM
 
O
O
 
-O
 
C
M
 
M
O
 
Q
 
CO
1
 
C
O
 
•
—
 
•
—
 
^
 
IXCO
C£
.
_
,
 
O
7
.
 
Q
-
Q
 
2
o
.
 
-5
 
2
2
 
^
 
<
 
u
>
 
=
J
-J
 
O
 
ifi
 
O
 
i
"
 
Z
§
 
_
.
 
°
 
s
 
z
 
E
 
z
S5
 
te
 
o
 
=
*
 
s:
 
=i
 
o
>
—
 
^
 
h
-
 
*
-
*
 
*
•
 
U
 
*
"
5
 
2
 
3
 
Q
 
x
 
<
 
E
0
>
-0CMIXCM"O1"OCMCM3COIX*oM?CMU1COCOCOCMIOCOION^OCMCO8oo"*IXNOrx_12o.COrxrxi—O
Space
 D
ivisio
n
R
ockw
ell
 International
6-14
SD74-SA-0156
Space Division
Rockwell International
Table 6.1-12. Pro-Rated Yearly Sustaining Manpower Requirements
(Man-Months)
CONCEPT
CENTER
TOTALS
I
U 1C LS
228 49 12
289
II & VII
U 1C LS
228 49 17
294
III & VI
U 1C LS
256 7 17
280
IV&VIII
U LS
.256 17
273
V
U LS
256 12
268
ATL PROGRAM OFFICE
DIRKTOR (1)
ASST DIRECTOR (1)
SECRETARY (2)
ADMINISTRATIVE STAFF
ADMIN ASSIST (3/4)
r _ J _ _ L
, ADVANCED !
i MISSION/ i
' EXPERIMENT '
1
 DEFINITION J j
EXPERIMENT [
DEVELOPMENT |
I
'
TECHNICAL STAFF
PI/PL SPEC/CREW (8)
DISCIPLINE SPEC (6)
SECRETARY 0)
FLT PROJ MGR (3)
1
OPERATIONS ANAL SYSTEMS ENGR
MANAGER
SECRETARY
(1) MANAGER (I
(1) SECRETARY (1)
^TEST & OPERATIONS
MANAGER (1)
SECRETARY (1)JAL
/ NOT APPLICABLE 1
I FOR CONCEPTS J
& VII
Figure 6.1-2. User Center Sustaining Organization
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Table 6.1-13. Yearly Sustaining Costs (Thousands of Dollars)
COST
ITEM
CONCEPT
CENTER
GSE MAINTENANCE
FACILITY MA INT.
INSTITUTIONAL BASE
& OTHER ADMIN.
PERSONNEL
TOTALS
1
U 1C LS
-- 21 2
- - 1 2 1
22 38 6
494 140 26
516 211 35
762
I I /VII
U 1C LS
18 4
12 2
23 35 10
494 140 35
517 205 52
774
I I I /VI
U 1C LS
1 8 4 . 4
12 3 2
46 10 10
550 14 36
626 31 52
709
IV/VII I
U LS
18 4
12 2
54 10
550 36
634 52
686
V
U LS
21 2
12 1
57 6
550 36
640 35
675
NON-RECURRING RESOURCE REQUIREMENTS
The non-recurring resource requirements are summarized in three categor-
ies : (1) support functions, (2) GSE requirements, and (3) facility require-
ments. Costs for each eateeorv are also oresented.
I- J O l_l L>> LS U J- l_ J_ U.J.1 V ^ k . - L . V / L * ^ ) \ *~ / VJI-/4-J J_^»VJV*-1-.J- *»• J.IL^ .1.1. (_ fcj J
ost c g y pres nt .
Non-Recurring Support Functions
An appreciable effort is anticipated to adapt the generalized operations
plans of the Spacelab to the unique applications of a Spacelab user. This
effort was defined as non-recurring support functions. The basic data pack
for utilization of the Spacelab that will be assembled by the manufacturer
(ESRO/ERNO) and operations developer (MSFC) will reflect the potentially broad
spectrum of users. Each user must tailor the data pack to the objectives,
organization, procedures, and constraints of his program. Foir example, reli-
ability requirements will vary between experiments; safety criteria and
procedures will reflect user-unique fluids, specimens, radiation sources, etc.;
and facility requirements must reflect the user centers, involved.
As the role of the user varies between concepts, the estimates for non-
recurring support functions are concept-dependent. Table 6.1-14 summarizes
the estimates. The variations between concepts in the total required manpower
effort are primarily due to the variations in GSE and facilities requirements
definition and activation at the user's site.
Table 6.1-14. User-Unique Non-Recurring Manpower Requirements
CONCEPT
CENTER-
TOTAL
(MAN-MONTHS)
1
U 1C LS
35 165 13
213
1 1 £ VI 1
U 1C LS
35 165 17
217
III & V 1
U 1C LS
253 39 17
309
IV & VII 1
U 1C LS
276 ~ 17'
293
V
U 1C LS
380 - 13
393
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GSE Requirements
The GSE requirements for each of the candidate processing concepts are
summarized in Table 6.1-15. There are no significant differences in the
total complement of GSE for complete Spacelab Concepts I, II, IV, and V.
Also, pallet-only processing concepts VII and VIII require the same GSE
complement. The delta GSE requirement in the fifth complete Spacelab con-
cept (III) and the third pallet-only concept (VI) is a result of three
centers being involved in the hardware processing; only two centers are
involved in all the other concepts. The difference between the GSE require-
ments for the processing of the two Spacelab configurations between comparable
concepts (II and VII, III and VI, and IV and VIII) is primarily due to the
handling and auxiliary equipment associated with the SM/EM and rack sets.
An evaluation of the commonality of the GSE for the processing of the two
configurations indicated that with the addition of a payload specialist sta-
tion simulator at the Level III integration site, and systems igloo handling
equipment at the Level II integration'site, the complete Spacelab GSE can
also accommodate the processing of pallet-only payloads.
Table 6.1-15. ATL Program GSE Requirements Summary
| CONCEPT
GSE
CHECKOUT
HANDLING
AUXILIARY
SERVICING
TOTAL
(END ITEMS)
1 & V
35
56
k6
20
157
1 1 & IV
k2
55
k3
19
165
I I I
k2
Ik
60
2k
200
VI
kk
56
kl
22
. 169
VI 1 & VI 1 1
klkl
17
17
140
Facility Requirements
Facility estimates were made by center for each major integration and
checkout activity. These requirements are summarized in Table 6.1-16. The
totals contain a 2400 ft^ allocation at the user's facility (in all concepts)
for an operations control center (see Figure 5.3-10, Volume III). This
facility is required to monitor and support real-time mission activities.
A dedicated building is not required. Appropriate space in an existing build-
ing is adequate. The unique requirement of the operations control center is
a ground terminal for the reception of real-time mission data via a domestic
communications satellite (DOMSAT). The baseline approach of' this study for
relay of mission data from the TDRS ground terminal to the user center is via
a DOMSAT. ... .; :
All other facility requirements can be accommodated by modifications to
existing buildings at Langley (user), MSFC (1C), and KSC (LS). The detailed
requirements, analyses, and accommodation evaluations are discussed in
Section 5.3 of Volume III. :
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Non-Recurring Costs
A summary of the non-recurring costs for the eight processing concepts is
presented in Table 6.1-17. The common cost estimates for Concepts II and VII,
III and VI, and IV and VIII were obtained by adding two GSE items, uniquely
required for pallet-only processing, to the complement of GSE required for the
processing of the complete Spacelab. Adding these two items (PSS simulator
at the Level III integration site, and systems igloo handling equipment at the
Level II integration site) to the complete Spacelab GSE list will permit the
intermixing of Spacelab configurations. Since the ATL Spacelab payload pro-
gram utilizes both Spacelab configurations, all concept evaluations pertaining
to non-recurring costs are based upon the data of Table 6.1-17.
User facility estimates include provisions for an operations control
center and DOMSAT ground terminal in all concepts ($0.5 million) and the con-
version of Building 1293A to a flight hardware processing facility in Concepts
III/VI, IV/VIII, and V. The 1C facility estimates are based upon preliminary
plans to modify Building 4755 at MSFC. The launch site facility estimate is
based upon preliminary plans to modify the MSOB at KSC.
MSFC provided the preliminary cost estimates for the majority of the
GSE items (78 of 88). The estimates for the remaining 10 units were developed
from utilizing comparable Apollo-Saturn equipment and updating their costs to
reflect 1974 dollars.
Personnel estimates only include the effort to adapt the operational
Spacelab program to the unique requirements of a Spacelab user such as
Langley.
Table 6.1-17. Composite Non-Recurring Costs (Millions of Dollars)
COST
ITEM
CONCEPT
CENTER
FACILITIES
GSE
SPARES
PERSONNEL
TOTALS
1
U 1C LS
0.5 3.5 0.5
8.9 4.9
2.7 0.8
0.4
0.5 15.5 6.2
22.2
II/VII
U 1C LS
0.5 3.5 0.5
6.4 8.6
2.4 2.2
0.4
0.5 12.7 11.3
24.5
1II/VI
U 1C LS
2.4 3.5 0.5
6.1 2.7 8.6
2.4 0.1 2.2
0.6 0.1
11.5 6.4 11.3
29.2
IV/VIII
U LS
2.4 0.5
6.4 8.6
2.4 2.2
0.6
11.8 11.3
23.1
V
U LS
2.4 0.5
8.9 4.9
2.7 0.8
0.9
14. 9 6. 2
21.1
•LESS THAN HOOK
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6.2 FLIGHT RATE SENSITIVITY
The flight rate of the Spacelab program will directly impact the resource
requirements developed in this study. A two-flight-per-year ATL Spacelab pro-
gram was used as the model in the derivation of previously presented resource
requirements. In this section, the impact of flight rates on (1) Spacelab
and interface simulator equipment, (2) GSE, (3) facilities, and (4) personnel/
staffing is parametrically evaluated.
TECHNIQUE FOR DETERMINATION OF FLIGHT RATE SENSITIVITIES
The equipment requirements necessary to support a given Spacelab flight
rate can be determined rigorously as indicated in Figures 6.2-1 and 6.2-2,
which show example flows for two and four flights per year, respectively.
This procedure for determining the parametric relationship of flight and
support hardware versus flight rate is cumbersome and, for large flight rates,
it becomes nearly intractable. An easier, somewhat analytical, approach for
determining this parametric relationship was developed and is described below.
Several equipment items can be arranged in a schedule format as shown in
Figure 6.2-3. At various points they are collectively or individually con-
nected or mated to one main assembly. After these items have contributed to
the scheduled event, they are disconnected or demated and are available to
support another similar event for another flight. The problem, then, is to
find the number of flights that- a given equipment item can support before
additional items are required.
From Figure 6.2-3, the equipment item with the longest processing
or involvement time can be identified and designated as the primary element.
The remaining elements can be ordered in accordance with the duration of
their processing times. The processing interval of the major element can be
denoted as PI and the other elements denoted as ?2, P3, £4, etc.
The number of processing cycles (flights) that can be accomplished in
52 weeks (one year) for a single unit of the primary element is
52
N = ~~ (one unit)
or
pl (for Nn units)L
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HARDWARE REQUIREMENTS
SM
SIMUL
1
SM/EM
1
RACK/
PALLETS
2
^ LAUNCH
(1) * IBWbbKS ••
RACK/PALLET ASSEMBLY, S/N (1)
SM SIMUL i
S/N (1) •
(8 WKS TYP) SM/EM 1
1(8 WKS TYP)I
t ^
LAUN<
7 0)
1 RACK/PALLET ASSEMBLY, S/N (1)
^_> SM SIMUL
f S/N (1)
' SM/EM
1 < r-»ASSY, S/NK1)
' LAUNCH (2) | I
RACK/PALLET ASSEMBLY, S/N (2) '
SM SIMUL 1 ! 1
S/N (1) ' •
SM/EM i
ASSY, S/N(1)
1 1
i t \
KS-.
:H
f ^
4FLTSAEAR j
LAUNCH (4)
7
1 RACK/PALLET ASSEMBLY, S/N (2)
SM SIMllL
S/N(1)
SM/EM
Figure 6.2-2. Typical Example of Test/Operations Flows
(Four Flights Per Year)
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M-
TIME V 1
Pl
P2
PS
P4
-»4
Figure 6.2-3. Typical Schedule Format
Normalizing all of the subelements by dividing their involvement times
into the involvement time, P^, of the major element, forms the ratios
Pi - Number of units of major
element (l) that subelement (2)
can support.
-
1
- = Number of units of (l) that (3)
?3 can support
and so forth until all ratios 'are formed.
It follows that the number of units of a given subelement required to
support a single unit of the primary element for a period of 52 weeks is
1
 —V Vi
—— (one unit of
2
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This is equivalent to stating that a single unit of (2V can support
= ^ ~ (one unit of 2) )
processing cycles or flights per year, and N£ units of (2) can support
N =-^-N2W52 P2
flights per year. In general, the number of flights per year for each is
N = 52N3 (for N units of (T) )
(for N/. units of
P4
and so forth.
The P£ for i = 1, 2, 3, etc., is defined in the flight rate analysis as
involvement times. It is an interval that an element is actively participating
in the processing flow, or awaiting its turn to participate in the flow.
When a given subelement reaches saturation, additional units will not
increase the flight rate unless the number of units of the element level
above it is increased by at least one unit.
This process continues up to the major element which ultimately becomes
the Orbiter itself in this study.
In the case of the Orbiter, a turnaround timeline of two weeks and a
typical mission of one week were assumed. The involvement time per cycle of
the Orbiter is three weeks; Therefore, the number of flights /year that can
be obtained utilizing a single Orbiter before saturation occurs is
52
N,._ = —^ = 17 flights (to the nearest integer flight)
If additional flights are necessary, an additional Orbiter must be commited
to the program.
This technique was utilized in the determination of the flight rate
sensitivity of Spacelab equipment, interface simulation, GSE, and facilities.
These sensitivities are presented in subsequent paragraphs.
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FLIGHT RATE SENSITIVITY OF COMPLETE SPACELAB EQUIPMENT
The application of the previously described procedures to determine the
involvement times of the complete Spacelab and interface simulator equipments
in processing Concepts I and V is illustrated in Figure 6.2-4. The process-
ing days are work days based upon a single-shift/five-day work week. The
sequence reflects the integrated test and operations flows developed in
Volume II. The involvement times for the equipments are expressed in
"calendar" weeks. That is, the involvement times, in weeks, are equal to
the applicable number of processing days divided by five.
PROCESSING DAYS
5 | 10 I 15 J20 | 25 | 30 | 35 | 40 | 45 | 50 | 55 ] 60 | 65 | 70 | 75 | 80 I 85 | 90 | 95 |lOO |105Tl 10 I "5 1120
•Pn = 20.26 WEEKS
-P s = 8.3 WEEKS
Pm = 9.75 WEEKS
RACK/PALLET ASSEMBLY
I SM INTERFACE SIMULATOR SM/EM ASSEMBLY
ORBITER INTERFACE SIMULATOR
1.3 WEEKS
ITEM
NOMENCLATURE
0 RACK/PALLET ASSEMBLY
Q) SM/EM ASSEMBLY
(D SM l/P SIMULATOR (ALLOW
ONE WEEK FOR REVALUATION)
0 ORBITER \/t SIMULATOR (ALLOW
ONE WEEK FOR REVALUATION)
INVOLVEMENT TIMES
(CALENDAR WEEKS)
Pn = 20.26
Pm = 9-75
' + I = 8.3+ 1 = 9.3
P + 1 = 1.3+1 2.3
FLIGHTS/YEAR
AS FUNCTION OF E/l UNITS)
=
N52• 52m9.75
2.3
2.56n
5.33m
5.65$
22.6p
Figure 6.2-4. Complete Spacelab Involvement Times (Concepts I and V)
The involvement time of the rack/pallet assembly is shown as Pn and
amounts to 20.26 calendar weeks. Therefore, the analysis indicates that one
set of these end items could support a flight rate of 2.56 flights per year.
Two sets of equipment could therefore support a flight rate of 5.12 flights/
year, three sets could support 7.68 flights/year, etc.). The same procedure
indicates that an SM/EM assembly can support a 5.33 yearly flight rate.
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Determination of the annual flight rate that the two simulators can sup-
port involves not only their direct participation in the processing flows,
but also an additional period for revalidation following their support of the
test and operations of each flight. From Figure 6.2-4 it can be seen that
the SM I/F simulator and Orbiter I/F simulator can support 5.65 and 22.6
flights pet year, respectively. This revalidation includes replacement of
items such as seals, filters, fluids, etc.; and calibration/verification of
gauges, indicators, meters, etc. A period of one work week'was allocated for
revalidation of the simulators based upon previous Rockwell experience with
equipment of similar complexity (Apollo-Saturn program).
A similar determination of the involvement times for complete Spacelab
and interface simulator equipments for Concepts II and IV, and Concept III
are illustrated in Figures 6.2-5 and 6.2-6, respectively. As in the case of
the processing days for Concepts I and V, the processing days in these two
figures reflect the integrated test and operations flows developed in Volume
II.
Single-Shift Operation
Table 6.2-1 summarizes the involvement times for the complete Spacelab
and interface simulator equipments. A sirigle-shift/five-day work week during
test and operations activities, except during common operations with the
Orbiter, was assumed.
Since the Orbiter interface simulator has such a short involvement
interval (It can support at least 22 flights/year), it is not considered a
constraining item. Table 6.2-2 presents the required quantities of the other
equipments as a function of flight rate.- A flight rate of 15 per year is
highlighted because that was the nominal yearly flight rate of a complete
Spacelab in the traffic model used in this study.
Two-Shift Operation
Table 6.2-3 presents the involvement times for complete Spacelab and
interface equipment simulators if a two-shift/five-day work week is used
during all test and operations activities. It is unrealistic to expect a
50-percent reduction in schedule time by adding a second shift. Rockwell
experience on the Apollo-Saturn program indicated a reduction of about 45
percent was realistic. This is equivalent to dividing the single-shift
scheduled times (involvement times) by a factor of 1.8.
Table 6.2-4 presents the effect of two-shift Spacelab processing on
equipment end item requirements as a function of flight rate.
Two-Shift Operation at 1C and LS Only
Table 6.2-5 summarizes the involvement times for two-shift operations dur-
ing integration center (1C) and launch site (LS) test and operations activi-
ties. For those concepts requiring processing of flight equipment at the
user's site, an 8-hour/day shift would still prevail at the user's site. The
1.8 factor is again employed in the areas where participation of the 1C and
LS occurs.
6
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Table 6.2-1. Complete Spacelab Involvement Times (Calendar Weeks)
(8 hr/day)
~-— ____^ Concept
Equipment __
Racks/pallet assembly
SM interface simulator
SM/EM assembly
Orbiter interface simulator*
1
20.26
9.3
9.75
2.3
II
21.16
9.3
7.96
2.3
III
22.46
9.3
7.96
2.3
IV
21.16
9.3
7.96
2.3
V
20.26
9.3
9.75
2.3
* Supports 22 flights/year, all concepts.
Table 6.2-2. Hardware Complement Based on 8 Hours/ Day
(Except during Orbiter Involvement)
Fl i'ghts
Per Year
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
Concepts 1 & V
Racks/
Pallet
1
1
2
2
2
3
3
4
4
4
5
5
6
6
6
7
7
8
8
SM/EM
1
1
1
1
1
2
2
2
2
- 2
3
3
3
3
3
4
4
4
4
SM Interface
Simulator
1
1
1
1
1
2
2
2
2
2
2
3
3
3
3
3
4
4
4
Concepts II & IV
Racks/
Pallet
1
1
2
2
3
3
3
, .4
4
5
5
5
6
6
7
7
7
8
8
SM/EM
1
1
1
1
1
1
2
2
2
2
2
2
2
3
3
3
3
3
3
SM Interface
Simulator
1
1
1
1
1
1
2
2
2
2
3
3
3
3
3
3
4
4
4
Concept III
Racks/
Pallet
1
1
' 2
2-
.3
_ 3
4
• 4
4
5
5
6
6
7
7
7
8
8
9
SM/EM
1
1
1
1
1
1 -
2
2
2
2
2
2
2
3
3
3
3
3
3
SM Interface
Simulator
1
1
1
1
1
1
2
2
2
2
3
3
3
3
3
3
4
4
4
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Table 6.2-3. Complete Spacelab Two-Shift Operation
(16 Hours Day)
Involvement Time (Calendar Weeks)
^~^^^___^ Concept
Equipment ^^^ -^~^^^
Racks/pallet assembly
SM interface simulator
SM/EM assembly
Orbiter interface simulator*
1
12.3
5.2
6.5
1.3
II
12.8
5.2
5.5
1.3
III
13.5
5.2
5.5
1.3
IV
12.8
5.2 -
5.5
1.3
V
12.3
5.2
6.5
1.3
*Supports 40 flights/year, all concepts.
Pre-Orbiter Integration Operations
1.8
+ Orbiter Time + Post-Orbiter Operations
1.8
Table 6.2-4. Effect of Two-Shift Spacelab Processing
Flights
Per Year
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
Concepts 1 & V
Racks/
Pallet
1
1
1
1
2
2
2
2
3
3
3
3
4
4
4
4
5
5
5
SM/EM
1
1
1
1
1
1
1
1
2
2
2
2
2
2
2
2
3
3
3
SM Interface
Simulator
1
1
1
1
1
1
1
1
1
1
2
2
2
2
2
2
2
2
2
Concepts II & IV
Racks/
Pallet
1
1
1
1
2
2
2
2
3
3
3
3
4
4
4
4
5
5
5
EM/SM
1
1
1
1
1
1
1
1
1
2
2
2
2
2
2
2
2
2
3
SM Interface
Simulator
1
1
1
1
1
1
1
1
1
1
2
2
2
2
2
2
2
2
2
Concept III
Racks/
Pallet
1
1
1
2
2
2
2
3
3
3
3
4
4
4
4
5
5
5
5
EM/SM
1
1
1
1
1
1
1
1
1
2
2
2
2
2
2
2
2
2
3 .
SM Interface
Simulator
1
1
1
1
1
1
1
1
1
1
2
2
2
2
2
2
2
2
2
The highlighted flight rate was provided from proposed ATL mission models.
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Table 6.2-5. Involvement Times for Two-Shift Operation
at 1C and LS Only
Involvement Times i
"•"^^^^.^C^once pt
Equipment ' — — .^^
Racks/pallet assembly
SM interface simulator
SM/EM assembly
Orbiter interface simulator*
1
12.3
5.2
6.5
1.3
• II
12.8
5.2
5.5
1.3
Weeks)
III
18.7
9.3
5.5
1.3
IV
18.6
9.3
5.5
1.3
V
19.4
9.3
8.9
2.3
*Supports 40 flights/year, Concepts 1 - IV; supports 22 flights/year, Concept V
Table 2.6-6 is the resulting relationship of equipment requirements as a
function of flight rate for two-shift operations at the 1C and LS only. In
this table, Concepts I and II are not included since the entires are identical
to those of Table 6.2-4 for these concepts.
Table 6.2-6. Hardware Complements for Two-Shift Operation
at 1C and LS Only
Flights
Per Year
1
2
3
4
. 5
6
7
8
9
10
11
' 12
13
14
»
16
17
18
19 .
Racks/
Pallet
1
1
2
2
2
3
3
3
4
4
4
5
5
6
6
6
7
7
7
Concept III
SM/EM
2
2
2
2
2
2
2
2
2
3
SM Interface
Simulator
1
1
1
1
1
2
2
2
2
2
2
3
3
3
3
3
4
4
4
Racks/
Pallet
1
1
2
2
2
3
3
3
4
4
4
5
5
5
6
6
7
7
7
Concept IV
SM/EM
2
2
2
2
2
2
2
2
2
3
SM Interface
Simulator.
1
1
1
1
1
2
2
2
2
2
2
3
3
3
3
3
4
4
4
Racks/
Pallet
1
1
2
2
2
3
3
3
4
4
5
5
5
6
6
6
7
7
8
Concept V
SM/EM
1
1
1
1
1
2
2
2
2
2
2
3
3
3
3
3
3
4
4
SM' Interface
Simulator
1
1
1
1
1
" 2
2
2
2
2
2
3
3
3
3
3
4
4
4
6-32
SD 74-SA-0156
Space Division
Rockwell International
Summary
The variation between concepts in the required equipment complement for
the same number of work shifts is minor. For a complete Spacelab yearly
flight rate of 15, one less rack set/pallet is required in Concepts I and V.
In the case of two-shift operations at the 1C and LS only, Concept V
requires an additional SM/EMunit. This is an unrealistic comparison because
both Level III and Level II integration are performed at the user center,
which is limited to single-shift operations.
In the operational Orbiter/Spacelab era, two-shift operations during
Level II and Level I integration may be practical. But advanced planning
based upon two-shift operations during Level III integration is not recom-
mended. Level III integration activities are the major mission-unique
activities.. It is more likely that problems and contingencies will develop
during Level III integration than any other test and operations activities.
If single-shift operations are used during Level III integration and two-
shift operations are used for all other test and operations activities, the
equipment complement versus flight rate of Table 6.2-7 would result. The
intermixing of shift schedules by integration level rather than by site is
the recommended approach.
Table 6.2-7. Equipment Complement with Shift Schedules
Dependent Upon the Integration Level
FITS
1
2
3
4
5
6
7
8
9
10
11
12
13
14
1 15
16
17
18
19
1 &V
RACKS/
PALLET
1
1
2
2
2
3
3
4
4
4
5
5
6
6
6
7
7
8
8
EM/SM
1
1
1
1
1
1
1
1
2
2
2
2
2
2
2
2
3
3
3
SM INTER
S I M
1
1
1
1
1
2
2
2
2
2
2
3
3
3
3
3
4
4
4
II & IV
RACKS/
PALLET
1
1
2
2
3
3
3
4
4
5
5
5
6
6
7
7
7
8
8
EM/SM
1
1
1
1
1
1
1
1
1
2
2
2
2
2
2
2
2
2
3
SM INTER
S I M
1
1
1
1
1
1
2
2
2
2
3
3
3
3
3
3
4
4
4
I I I
RACKS/
PALLET
1
1
2
2
3
3
4
4
4
5
5
6
6
7
7
7
8
8
9
EM/SM
1
1
1
1
1
1
1
1
1
2
2
2
2
2
2
2
2
2
3
SM INTER
SIM
1
1
1
1
1
1
2
2
2
2
3
3
3
3
3 1
3
4
4
4
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FLIGHT RATE SENSITIVITY OF PALLET-ONLY SPACELAB EQUIPMENT
The techniques to determine the involvement times of the Spacelab and
interface simulator equipments associated with the processing of pallet-only
payloads was analogous to that used for the complete Spacelab processing
concepts. Figure 6.2-7 illustrates the derivation of involvement times of
the equipments for processing Concept VI. Comparable data are presented in
Figure 6.2-8 for Concepts VII and VIII. The processing days reflect the
integrated test and operations flows developed for these concepts in Volume
II. Involvement times are in "calendar" weeks. A period of one week is
allocated for maintenance, calibration, and verification of interface simu-
lator equipment. Pallet-mounted canisters for experiment equipment are also
indicated.
Single-Shift Operation
Table 6.2-8 provides a summary of the involvement times for the equipments
associated with the pallet-only configuration if a single-shift operation is
used during the test and operations activities except during common timeline
operations with the Orbiter. In general, the Orbiter interface simulator has
such a short involvement time that a single unit will support a minimum of
20 flights per year for all cases considered. Therefore, the Orbiter inter-
face simulator is not included as an entry in any of the various site/shift
combinations of the tables. For the pallet-only configuration, a payload
specialist station (PSS) simulator must be provided to accomplish interface
compatibility verification of payload equipment mounted in the Orbiter. The
PSS simulator was considered to be an integral part of the support system .
simulator used during Level HI integration, and an additional PSS simulator
was included in the Orbiter interface simulator used during Level II integra-
tion.
Table 6.2-9 shows the quantities of equipment required as a function of
flight rate for single-shift operations. The highlighted flight rate is the
nominal yearly flight rate of the pallet-only Spacelab configuration in the
traffic model used in this study.
Two-Shift Operation
The equipment involvement times that result if two-shift operations are
used during all test and operations activities are shown in Table 6.2-10.
Again, the factor of 1.8 was applied (as in the complete Spacelab case) to
obtain a schedule that reflects two-shift operations; that is, single-shift
involvement times were divided by 1.8.
The required equipment complement versus flight rate, with two-shift
operations, is shown in Table 6.2-11 for the pallet-only processing concepts.
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PROCESSING DAYS
5 | 10 | 15 | 20 | 25 | 30 | 35 1 40)45 | 50 | 55 | 60 | 65 | 70 | 75 | 80 | 85 | 90 | 95 1100 |105 |l 10 1115 |120
h Pn = 22.34 WEEKS
-Ps = 8.1 WEEKS
Pt = 8.1 WEEKS
= 5.75WKS — J
PALLET/EXPERIMENT CANISTERS
SUPPORT SYSTEMS IGLOO SIMULATOR
PSS SIMULATOR
| SUPPORT SYST. IGLOO |
ITEM NOMENCLATURE
PALLET/EXPERIMENT CANISTERS
SUPPORT SYSTEM IGLOO
SUPPORT SYSTEMS IGLOO SIMULATOR
(ALLOW ONE WEEK FOR REVALUATION)
ORBITER INTERFACE SIMULATOR (ALLOW
ONE WEEK FOR REVALUATION)
PAYLOAD SPECIALIST STATION SIMULATOR
(ALLOW ONE WEEK FOR REVALUATION
INVOLVEMENT TIME
(CALENDAR WEEKS)
Pn = 22.34
Pm " 5.75
P + | = 8.1 + 1 = 9.1
Pp + 1 = 1.5 + 1 = 2.5
P,+ ] = 8.1 +1 = 9.1
ORBITER INTERFACE SIMULATOR
pp = 1.5 WEEKS
FLTS/YR (AS FUNCTION OF E/l UNITS)
*52
N52
N52
N52
N52
52n
22.34
52m
5.75
52s
9.1
2.5
52t
9.1
2.33n
= 9.04m
= 5.71s
20.8p
= 5.7M
Figure 6.2-7. Pallet-Only Involvement Times (Concept VI)
PROCESSING DAYS
5 ) 10. | 15 | 20 | 25 | 30 | 35 | 40 | 45 | 50 | 55 | 60 | 65 | 70 | 75 | 80 | 85 | 90 | 95 |lOO ) 105)110 [1 IS 1120
Pn = 21.22 WEEKS
Pt = 8.1 WEEKS Pm = 5.75 WK
1
PALLET/EXPERIMENT CANISTERS
SUPPORT SYSTEMS IGLOO SIMULATOR!
PSS SIMULATOR
SUPPORT SYST. IGLOO
ORBITER INTERFACE SIMULATOR
—•I I— Pp = 1.5 WEEKS
ITEM NOMENCLATURE
PALLET/EXPERIMENT CANISTERS
SUPPORT SYSTEM IGLOO
SUPPORT SYSTEMS IGLOO SIMULATOR
(ALLOW ONE WEEK FOR REVALUATION)
ORBITER INTERFACE SIMULATOR
(ALLOW ONE WEEK FOR REVALUATION)
INVOLVEMENT TIME
(CALENDAR WEEKS)
Pn = 21.22
5.75
Ps+ 1 = 8.1 + 1 = 9.1
P p + J = 1 . 5 + 1 = 2 . 5
FLIGHTS/YEAR
CAS FUNCTION OF E/l UNITS)
52nN52
N52
N52
N52
21.22
52m
5.75
52s
9.1
= 2.45n
« 9.04m
« 5.71s
52p *20.8p
2.5
PAYLOAD SPECIALIST STATION SIMULATOR
(ALLOW ONE WEEK FOR REVALUATION)
pf + | = 8.1 + 1 =9 .1
Figure 6.2-8. Pallet-Only Involvement Times (Concepts VII and VI11)
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Table 6.2-8. Single-Shift Involvement Times - Pallet-Only Configuration
(Calendar Weeks)
""•"-- ~^^C on c e pt
Equipment •— «^^
Pallet/experiment canisters
Support system igloo
simulator*
Support system igloo
Orbiter interface simulator*
(one unit supports 20
flights/year)
VI
22.3
9.1
5.8
2.5
VII & VIM
21,2
9.1
5.8
2.5
* Includes a PSS form/fit simulator
Table 6.2-9. Pa I let-Only Equipment
(Except during Orbiter
Complement - Single Shift
Involvement)
Flights
Per Year
1
2
3
4
5
6
7
8
1 ' •
10
11
12
Concept VI
Expmt Caniste
Sets
1
1
2
2
3
3
4
4
4
5
•5
6
Support System
Igloo
1
1
1
1
1
1
1
1
2
2
2
2
Support System
Simulator
1
1
1
1
1
2
2
2
2
2
2
3
Concepts VII and VIM
Expmt Canister
Sets
1
1
2
2
3
3
3
4
4
5
5
5
Support System
Igloo
1
1
1
1
1
1
1
1
2
2
2
2
Support System
Simulator
1
1
1
1
1
2
2
2
2
2
2
3
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Table 6.2-10. Two-Shift Operations - Pallet-Only Concepts
(Involvement Times - Calendar Weeks)
' ___^ Concept
Equipment ______
Pallet/experiment canisters
Support system igloo simulator
Support system igloo
Orbiter interface simulator
(One unit supports 37 flights per
year — all concepts)
1
13.5
.. 5.1
4.25
1.4
VII & VIII
12.8
5.1
4.25
1.4
Pre-Orbiter Integration Ops.+ Orbiter Time + Post-Orbiter Ops.
1.8 1.8
Table 6.2-11. Pallet-Only Equipment Complement
(Two-Shift Operations)
Flights
Per Year
1
2
3
4
5
6
7
8
• 1 »
10
11
Concept VI
Expmt Canister
Set
1 '
1
1
2
2
2
2
3
3
3
3
Support System
Igloo
1
1
1'
1
1
1
1
1
1
1
1
Support System
Simulator
1
1
1
1
1
1
1
1
1
1
2
Concepts VII and VIII
Expmt Canister
Set
1
1
1
1
2
2 '
2
2
3
3
3
Support System
Igloo
1
1
1
1
1
1
1
1
1
1
1
Support System
Simulator
1
1
1
1
1
1
1
1
1
2
6-37
SD 74-SA-0156
Space Division
Rockwell International
Two-Shift Operation at 1C and LS Only
The equipment involvement times that would result if test and operations
activities are on a two-shift basis only at the 1C and LS are shown on Table
6.2-12 for the pallet-only processing concept.
Table 6.2-12. Two-Shift Operation Involvement Times
at 1C and LS Only - Pallet-Only
Involvement Time (Calendar Weeks)
" — •— ^ ______^ Concept
Equipment • __
Pallet/experiment canisters
Support system igloo simulator
Support system igloo
Orbiter interface simulator
(One unit supports 73 flights per
year—all concepts)
VI
19.2
9.1
4.3
1.4
VII
13.0
5.1
4.3
1.4
VIII
19.7
9.1
4.3
1.4
The equipment complement versus flight rate, with, two shifts at the 1C
and LS only, is shown in Table. 6.2-13 for the pallet-only processing concepts.
Summary
The variations in required equipment complements, as a function of flight
rate for the pallet-only processing concepts for comparable shift schedules,
is minor. At a yearly flight rate of nine (the nominal rate of the traff ic
model used in this study), differences occur only in the case where two-shift'
operations are used at the 1C and LS but not at the user's center. But this
constraint on the user center is not considered to be realistic.
Based upon the same rationale used in the establishment of the preferred
shift schedules for processing of the complete Spacelab configuration, a set
of equipment complement requirements as a function of flight rate was derived
for the pallet-only concept. Table 6.2-14 reflects the equipment requirements
if shift schedules are based upon the integration level involved rather than
the site involved. Level III integration activities were scheduled for
single-shift operations; all other test and operations activities were sched-
uled for two-shift operations.
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FLIGHT RATE SENSITIVITY OF GSE
The GSE requirements at each involved site for each of the eight process-
ing concepts were derived in Volume III based upon a flight rate of two per
year. As the test(s) that a GSE item was required to support was identified
and the duration of the test(s) was also established, the involvement times
of the GSE could be derived in the same manner as the involvement times of
Spacelab equipment. Most of the 88 GSE items identified are used for very
short durations and could support numerous flights per year. For example,
slings, transporters, handling cages, and shipping canisters are used only
during shipping/transportation, which is only a few days per payload process-
ing cycle. Therefore, each GSE category (handling, checkout, auxiliary, and
servicing) was analyzed to determine those GSE items within a category that
would be most affected by flight rates greater than two per year.
Based upon single-shift operations, the required complement of key GSE
items within each category is presented as a function of flight rate in
Table 6.2-15. The processing concept used in the determination was Concept
IV. Although the total number of GSE items required for a specific flight
rate would vary between concepts, the flight rate at which an additional
item of GSE is required is approximately the same for all concepts. For
example, in Concept III a third assembly stand is required even for a flight
rate of two per year. But an additional stand is still required at a flight
rate of five and, again, at eight flights per year.
The line item designations refer to the GSE tabulations of Volume III.
Except for the ground air-conditioning unit in the auxiliary equipment cate-
gory, all the items listed were assumed to be supplied by ESRO/ERNO.
Delta spares provisioning as a function of flight rate was not included
in the analyses. In general, the GSE spares complement would not be affected
by the flight rates shown in the table.
Handling GSE
A review of the handling GSE indicated that the main assembly stands
and access scaffoldings would be the most sensitive items in this category
to increased flight rates. This sensitivity results from the near one-to-one
correspondence with the rack/pallet assembly involvement. Two main assembly
stand/scaffolding sets are required; one at the user center and one at the
launch site. The main assembly stand/scaffolding set at the user center will
support about four flights per year before a second stand is required. An
additional stand would then support approximately eight flights per year.
The shorter involvement times of the GSE items at the launch site allow a
single main assembly stand/scaffolding set to support a minimum of nine
flights per year before a second set is required at the launch site.
All of the remaining handling GSE (slings, hoists, dollies, work stands,
etc.) have such low usage rates that their quantities are relative insensi-
tive to flight rates.
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Checkout GSE
The required complement of checkout equipment as a function of flight
rate is approximately the same as the assembly stand/scaffolding set. It was
assumed that a main assembly stand would be an integral part of a checkout
station, which would include appropriate checkout equipment. Thus, a one-to-
one correspondence between checkout equipment and main assembly stands would
occur.
The one exception to the commonality of utilization of checkout station
equipment was the Spacelab support systems simulator. Because of the complex-
ity and cost of this item of GSE, it was assumed that provisions would be made
for interconnection of multiple checkout stations with the simulator.
The utilization rates of those items of checkout GSE that are not
included in Table 6.1-15 were such that no additional quantities were
required for flight rates of up to eight per year.
Auxiliary GSE
Table 6.2-15 indicates that three items of auxiliary GSE are affected
by flight rates of less than eight per year. Based upon the total number of
auxiliary end items required to support hardware processing (a?50), Table
6.2-15 indicates a very low percentage increase in the auxiliary GSE end
items for flight rates of up to eight per year. The auxiliary end items not
shown in this table have low usage rates and, therefore, are not affected by
flight rates up to eight per year.
Servicing GSE
Only three units of servicing GSE are sensitive to flight rates of eight
or less per year. The ground servicing and cooling unit, which is used for
flight equipment cooling, is an integral part of the'checkout station and,
thus, the required number of units directly correspond to the previously listed
checkout station equipment.
The Freon transfer and servicing unit and the vacuum servicing unit are
both associated with the checkout station. But their operational duty cycles
are such that, with proper manifolding between these units and multiple check-
out stations, one set at the Level III integration site will accommodate seven
flights per year. Servicing equipment not listed in Table 6.2-15 has low usage
rates and is relatively insensitive to flight rates.
Summary
The GSE end items that are sensitive to flight rate are all related to
Level III integration. In general, a Level III checkout station can support
four flights per year based upon the recommended single-shift operations.
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FLIGHT RATE SENSITIVITY OF FACILITIES
The facility requirements to process two ATI Spacelab payloads per year
with each candidate processing concept were derived in Volume III. These
requirements were compared with planned and existing facility capabilities at
MSFC (1C) , KSC (LS) , and Langley (user).
MSFC Accommodations
Current modification plans for Building 4755 at MSFC indicate that this
facility will accommodate the Level III integration activities of up to 24
Spacelab payloads per year (with appropriate quantities of GSE and two-shift
operations). Capability for Level II integration is also planned, but would
reduce the Level III integration capability. For example, if 7 Level II
integrations are conducted, then approximately 20 Level III integrations can
be accommodated. The basic facility at MSFC could accommodated the anticipa-
ted flight rates.
KSC Accommodations
The proposed modifications to the MSOB at KSC would accommodate up to
24 Level II integrations per year. In addition, a Level III integration capa-
bility that will accommodate approximately five payloads per year is also
planned. Two-shift operations are assumed. These KSC accommodations are
compatible with the anticipated Spacelab flight rate.
Langley Accommodations
Building 1293A at Langley was evaluated as.a potential facility for test
and operations activities. Modifications were defined that included separate
disassembly/refurbishment and buildup/checkout areas..-If both areas were
equipped to conduct all the test and operations associated with a single flight
(pre-flight and post-flight), then Building 1293A could accommodate the flight
rates indicated in Table 6.2-16. The data are based on single-shift operations
for all activities. Maximum flight rate support occurs with Concepts III and
VI because all post-flight refurbishment is accomplished at the 1C in these
two concepts. Therefore, each area in Building 1293A would be dedicated to
buildup and checkout of the flight hardware. The differences between Concepts
IV and VIII, and V are attributed to the delta involvement times associated
with Level II integration activities in Concept V.
Table 6.2-16. Building 1293A Flight Rate Support Capabilities
CONCEPT
I I I
IV
V
VI
VI 1 1
FLIGHT RATE
(YEARLY AVERAGE)
8
7
6
8
7
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PERSONNEL/STAFFING FLIGHT-RATE SENSITIVITY
In addition to evaluating the impact of various flight rates on the
Spacelab hardware end items and the GSE/facilities, an analysis was made of
the impact to the personnel requirements for varying flight rates. The base-
line staffing approach and requirements developed in the study were derived
from manpower estimates for the integration and checkout tasks to support a
flight rate of two Spacelab payloads per year. Increasing the flight rate
beyond two flights per year will proportionately increase the required man-
power /man -months of effort per calendar year, but the personnel or staffing
requirements could be significantly impacted by flight rate. In order to
determine parametrically what this impact would be, an evaluation of the
structure of the integration and checkout cycle was made.
Figure 6.2-9 illustrates the 18-month cycle for the integration.and check-
out of a Spacelab payload that was derived in Volume III to support a flight
rate of two per year. This cycle is comprised of two phases: the test oper-
ations phase (6 months) that is relatively fixed, and the 12-month support
function phase that is somewhat variable in that the application of additional
personnel can complete this effort in a shorter time .span.
SUPPORT FUNCTIONS
OA & RD
.6 MO—•>
D&F
6 MO
TEST AND
OPERATIONS
6 MO
LEGEND:
OA = OPERATIONS ANALYSIS
RD = REQUIREMENTS DEFINITION
D&F = DESIGN & FABRICATION
Figure 6.2-9. Typical Payload Integration and Checkout Cycle
Support Function Staffing
To determine the impact on support function personnel requirements as a
function of flight rate, the duration of the support function tasks was varied.
The total man-months of effort required to accomplish the support function
tasks was held constant; the required personnel was proportionately varied.
Figure 6.2-10 illustrates how the support function phase or rate of accomplish-
ment was varied from two 6-month periods to two 5-month periods and also two
4.5-month periods. Therefore, the total variation in time for the completion
of the support function tasks was from 9 to 12 months. As previously mentioned,
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the test and operations duration was relatively fixed at six months by the
physical limitations associated .with the processing of flight hardware.
The accompanying tabulation .in Figure 6.2-10 lists the numbers of 4.5-
month, 5.0-month, and 6.0-month support, function teams that would be required
to support flight rates of 1 to 16 per year. The number of teams, (in frac-
tions) required for each support function rate are. indicated in. this tabula-
tion. The fraction is derived as follows: .
(flight rate) x (activity duration)
Support team requirements = r^
For example, at a flight .rate of four per year, the support team requirements
(STR) for each rate are:
- (4 flts/yr) x (4.5 mo/flt) _
 1 ,n
(4.5) -• .12 mo/yr ~ L'M
- (4 flts/yr) x (5.0 mo/flt) = i
 67
(5.0) ~ 12 mo/yr
- (4 flts/yr) x (6.0 mo/flt) =
 2 00
(6.0) ~ 12 mo/yr
Since it is not possible to put together fractional teams, the next higher
integer number is the team size that would be required to support that given
flight rate (i.e., at 4 flights per year, two 5-mpnth support function teams
would be required).
Efficiency of operation (personnel utilization) was the criterion for
selection of the preferred scheduling of activities. The baseline staffing
approach of this study was established for a two-flight-per-year rate. The
support function teams to conduct the operations analysis/requirements defin-
ition and the design/fabrication activities were scheduled in approximately
6-month increments to match the test and operations activity time duration.
From the table in Figure 6.2-10, it can be seen that this is an optimum
arrangement since 6-month support function teams are completely utilized to
support, a two-flight-per-year rate. Only fractional teams are required in the
other two approaches. These fractional entries are indicative of the idle time
that would result from a mismatch between support team size and capability, and
flight rate. For example, at a flight rate of two per year, only 75 percent of
the capability of a 4.5-month team is required. Therefore, this team would be
idle 25 percent of the time.
It was indicated previously that the man-months required to accomplish
the support function tasks were assumed to be a constant regardless of the
staffing approach; the required number of personnel would vary proportionately
with the duration of the effort. That is, if 100 personnel are required to
accomplish the support function tasks in 12 months, then 133+ personnel are
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required to accomplish the same tasks in nine months. A 33-percent increase
in personnel is required to reduce the duration of the tasks by 33 percent.
Evaluation of the team requirements for a flight rate of 10 per year will
demonstrate the significance of this assumption.
At a flight rate of 10 per year, five 6-month teams are required; only
four 4.5-month teams are required. The five 6-month teams are the preferred
approach because each team is fully utilized. There is a 25-percent ineffi-
ciency with the 4.5-month team approach. Each 4.5-month team is idle 6.25
percent of the time. If the teams were of equal size, then the 4.5-month
approach would be preferred even with the inefficiencies (e.g., 400 personnel
on the 4.5-month teams versus 500 personnel on the 6-month teams). But the
4.5-month teams are 33-percent larger than the 6-month teams. In the example
used there would be a staff of 532 people with the 4.5-month approach, all
of which would be idle 6.25 percent of the time.
The predominantly preferred staffing approach for flight rates up to 16
.per year is the 6-month team. In only four cases is a better efficiency/
utilization of manpower achieved with a different staffing approach.
Test and Operations Staffing
The impact of flight rate on the staffing of the test and operations
activities is relatively minor. The basic approach derived in Volume III for
a two-flight-per-year rate utilized part-time personnel that were shared with
related/other Spacelab activities. A transition from part-time support to
dedicated test teams can be achieved as flight rates increase. The sequential
and discrete activities associated with the integration levels and refurbish-
ment operations would permit the dedicated assignment of personnel to each of
the major activities of flight hardware processing. For example, at a flight
rate of eight per year, three teams dedicated just to Level III integration
and one team dedicated to Level II/I integration could be formed. A part-
time team would still be required for refurbishment activities.
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6.3 CONFIGURATION SENSITIVITY
At the initiation of this study, the configuration of the Spacelab was
not established. At that time the ESRO Spacelab development competition was
not completed. There were three versions of the Spacelab: one: from ERNO,
one from MBB, and one from MSFC. As it was necessary to assume a model con-
figuration to conduct the study, the MSFC version was used as the baseline.
During the study the Spacelab development contract was awarded to ERNO. Com-
parison of the study baseline model with the preliminary design of the ERNO
Spacelab (as of October 1974) is presented in this section. Data pertaining
to both the complete Spacelab and pallet-only configurations are presented.
During the course of the study, the scope of the processing concepts
was expanded to include the pallet-only Spacelab configuration. Analyses
comparable to those performed in the candidate complete Spacelab processing
concepts were also performed on three pallet-only processing concepts. Com-
parison of the results of comparable analyses on the processing of the two
configurations are presented, by topic, throughout the volumes of this report.
In this section, a succinct summary of these comparisons is presented.
IMPACT OF SPACELAB DESIGN EVOLUTION
The evolution of the design of the Spacelab during the course of this
study has perturbed interim results/data. Wherever possible, the study data
have been updated to reflect the Spacelab design of October 1974 as indicated
in the Spacelab Payload Accommodation Handbook (preliminary issue). The more
significant changes to both the complete Spacelab and pallet-only configura-
tions that affected this study are discussed subsequently.
Complete Spacelab Configuration
The "initial" and "final" complete Spacelab configurations that were used
in this study are illustrated in Figure 6.3-1. The support module (SM) was
dedicated to support systems, and the experiment module (EM) was dedicated to
experiment equipment in the initial model. Also, the pallet train was
rigidly connected to the EM. Although the rack and floor structure was remov-
able from the EM shell, it was assumed that the shell, or equivalent, was
required for shipment. Thus, with the initial configuration the SM and the
EM were considered as separate entities, and the EM and complete pallet train
were required for Level III integration. With the 15-foot-diameter of the
EM, it was imperative that a "Guppy" or 747 piggyback approach be used: for
transportation of a Level III integrated payload. The cargo door of the C-5A
has a cargo door height limitation of 11.5 feet.
In the final configuration, experiment equipment rack space is also avail-
able in the SM. A rack/floor set of 16 (8 racks on a side) can be assembled,
tested, and transported independent of either the SM or EM. This entire
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rack/floor set can be installed in a mated SM and EM. Six racks will be
positioned in the SM and ten in the EM. The interface between the rack/floor
set and the pallet train is accommodated through an aft end cone of the EM via
a flexible utility bridge. By providing a special transport fixture, which
tilts the end cone, the overall height of a Level III integrated payload is
reduced to less than the height constraint of the C-5A cargo door for most
payloads. It is anticipated that there will be only a few payloads that will
have a combined pallet structure-sensor height greater than 11.5 feet.
This significant Spacelab configuration change impacted the concept def-
initions, the details of the test and operations activities, and the required
GSE. Whereas the SM was originally considered an entity and the EM/pallet
was considered an entity, with the final configuration the logical ownership
division between Spacelab elements was: SM with support systems and EM shell
only, and 16 rack/floor sets and pallet train. The entire sequence of assembly
and test operations was revised to reflect the final configuration. Although
the details were significantly different, the serial processing times were
very similar. GSE requirements also changed significantly. With the initial
configuration module handling, stowage, repair, and transport GSE requirements
were significantly larger than with the final configuration.
The most significant change in the support systems of the Spacelab that
perturbed the integration and checkout definitization was the establishment
of the computer system of the control and data management system. The CDMS
of the MSFC baseline was patterned after the Orbiter capabilities. The base-
line CDMS was a large capacity, interactive system. The checkout operations
were based upon the utilization of this capability.
The final Spacelab CDMS included three computers—one each dedicated to
support systems and experiment operations, and one spare. But the capacity
of each computer was significantly less and intercommunication of computers
was not provided for. A re-evaluation of the use of the on-board system was
conducted. It was concluded that one computer, even with the reduced capacity,
could accommodate both the pre-flight and flight operations, which had been
derived with the MSFC baseline with appropriate executive, operating system,
and data base management software employing the software architecture planned
for the Orbiter data management system.
The complete Spacelab configuration significantly changed during the
course of the study. But the impact on the study data was primarily one of
semantics/nomenclature. The approach, tasks, organizations, and study results
have been relatively insensitive to the configuration changes experienced thus
far. Although the final complete Spacelab configuration was not definitized
until approximately two thirds of'the study were completed, all data presented
in the reports of this study reflect the final configuration.
Pallet-Only Spacelab Configuration
Figure 6.3-2 illustrates the "initial" and "final" pallet-only configur-
ations used in this study. The initial configuration was synthesized as part
of this study.
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The initial pallet-only configuration did not include provisions for
support systems equipment. Therefore, a non-habitable short module (SM or
EM with standard racks) was included at the aft end of the Orbiter cargo bay
to house support system equipment and experiment support equipment that could
not be accommodated in the Orbiter crew compartment but did require a pressur-
ized environment. Four pallet segments between the short module and the
forward bulkhead of the Orbiter cargo bay were required to accommodate the
sensor equipment of the baseline pallet-only ATL payload. The short module
was placed at-the aft end of the cargo bay in order to be within the center-
of-mass constraints of the Orbiter. It was assumed that all equipment
installed in the mission specialist station (MSS) and payload specialist
station (PSS) of the Orbiter would be mission-unique. This configuration,
or a similar configuration based upon the same accommodation assumptions,
would have resulted in integration and checkout procedures significantly
different from those of the complete Spacelab especially with respect to
design and fabrication of interface hardware, and test and operations activ-
ities.
The final pallet-only configuration (Figure 6.3-2) includes a support
systems igloo and provisions for mounting pressurizable experiment equipment
canisters. Common payload support equipment in the MSS and PSS is included.
The support capability of the igloo equipment, coupled with the control panel
in the PSS, is comparable to that of the SM of the complete Spacelab.
The final pallet-only Spacelab configuration resulted in a major simpli-
fication of the integration and checkout activities that were based upon the
initial configuration. However, the final pallet-only configuration did
require two additional items of GSE: igloo handling equipment, and spreader
bars/slings to handle a three-segment/two-segment pallet train. But these
two deltas are considered minor compared to the overall decrease in complexity
that results with the use of the final configuration. All data presented in
the reports of this study reflect the final pallet-only configuration.
COMPARISON OF COMPLETE SPACELAB AND PALLET-ONLY PROCESSING CONCEPTS
A comparison of the integration and checkout activities associated with
the two Spacelab configurations indicated very minor differences. Initially,
large differences were anticipated. But, with the inclusion of a support sys-
tems igloo in the final pallet-only configuration, the variations in the
supporting functions and tests and operations of comparable processing con-
cepts were such that intermixing of configurations within a payload program
was feasible and practical.
Support Function Comparisons
The comparison of the support functions for both the pallet-only and
the complete Spacelab configurations resulted in similarities across almost
all activities. The composite support function tasks, manpower estimating
techniques, and optimization approaches for the pallet-only configuration are
the same as for the complete Spacelab.
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Test Requirements and Procedures . .
The two configurations have almost identical experiment and "Spacelab"
integration (Levels III and II) tasks because the functions to be verified
at these levels of integration are almost identical. However, Orbiter
integration (Level I) is significantly different for the two configurations.
With the complete Spacelab configuration, the interfaces that must be con-
nected and verified after installation in the Orbiter cargo bay are relatively
minor. Standardized interconnection of the transfer tunnel, utilities (power,
cooling, communications) and activation/monitor controls of the Spacelab can
be readily accomplished as they are repeat functions with each flight. The
only truly mission-unique functions with the complete Spacelab configuration
are the direct display/control functions from the experiment equipment to the
Orbiter crew compartment that are required, primarily for safety reasons.
With the pallet-only configuration, the composite controls and displays
equipment for both the support systems and the experiment equipment must be
installed and verified in the MSS/PSS. The impact on the support functions of
these installation and verification tasks is that procedures/techniques,
equipment design guidelines, and simulation requirements must be developed
and demonstrated prior to the actual Level I integration. A high degree of
confidence that these pallet-only Level I integration activities will not
jeopardize the Shuttle turnaround schedule must be achieved.
An opposite effect results when lower levels of integration are consid-
ered. Because of the limitations of the MSS/ESS, experiment operations must
be more automated with the pallet-only configuration than with the complete
Spacelab configuration. Thus, less manual and more automatic checkout will
occur with pallet-only payloads. As the development of individual experi-
ment automation and associated software is the responsibility of the Pi's,
the support function activities associated with the development of the test
requirements and procedures at Level III (and somewhat at Level II) integra-
tion are less. This decrease in support function task effort for Level III/
II integration activities for the pallet-only configuration tends to offset
the increased task effort associated with Level I integration activities for
the same Spacelab configuration.
Mission Operations/Systems Engineering
Although there are no fundamental differences in the support system cap-
abilities of the two Spacelab configurations, there is a potential difference
in mission operations and associated systems engineering activities. Only
one payload specialist can be accommodated at the PSS, and pallet-only experi-
ments require a higher level of automaticity. Thus, the payload specialist
crew for a pallet-only flight would be less; the mission duration could be
extended. This approach would increase the task effort associated with oper-
ations analysis and mission planning. Conversely, crew task timelines would
be significantly simplified because of the decreased crew size and, more
importantly, the automaticity of the experiment equipment. As in the case
of the test requirements and procedures, the effects are offsetting.
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A second aspect of increased automaticity is a decrease in the need for
real-time ground communications and associated real-time mission support.
Automaticity and adaptability are reciprocal functions; an automatic mechanism
has a rigorously logical response, and does not readily adapt its configura-
tion or processes to altered conditions or objectives. Therefore, the "object-
ives of opportunity" at least partially available in the complete Spacelab
configuration are reduced in the pallet-only configuration. The impact is
two-fold: (1) less real-time control and mission support would be required,
but (2) more acquired data would be recorded on board. Only minimum on-board
data handling would be implemented, as the PI would not be present in the
control loop, and the rawest form of experiment data would be required. To
regain some of the operational flexibility, more selectable modes of operation
would be desired. Thus, each experiment subsystem would become, more complex;
it might even be desirable to develop an on-line rescheduling/reprogramming
capability (i.e., new software transmitted to the Orbiter every day). The
reduction in real-time mission support and on-board data processing that would
result with a pallet-only configuration is offset by the increased systems
engineering effort that would be required to define and implement alternative/
selectable modes of operation. Expansion of the reprogramming capability of
Skylab would minimize the effort required to incorporate the alternate/avail-
able modes of operation in flight plan updates.
In addition to the generalized comparisons of support functions for the
two configurations, a task-by-task analysis of the entire WBS was conducted.
Although there were minor differences in some tasks, the composite require-
ments were almost identical. Also, with the inclusion of the support systems
igloo in the final pallet-only configuration, the similarity between the
three pallet-only processing concepts and three of the five complete Spacelab
processing concepts permitted common evaluations of comparable concepts.
Table 6.3-1 indicates the comparable pallet-only and complete Spacelab process-
ing concepts, and the support function manpower estimates for each set of
concepts.
Table 6.3-1. Support Function Manpower Estimates
CONFIGURATION
PALLET-
ONLY
VI
VI 1
VI 1 1
COMPLETE
SPACELAB
I I I
I I
IV
MANPOWER ESTIMATES
(MAN-MONTHS PER MISSION)
USER
368
146
446
1C
97
337
~
LS
73
73
73
TOTAL
538
549
519
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From a support function standpoint, the similarities between tasks, per-
sonnel requirements, and scheduling for the two configurations will permit
intermixing both complete Spacelab and pallet-only payloads.in a continuing
operational program.
Test and Operations Comparison
Utilizing the final study configuration of both the complete Spacelab
and pallet-only configurations, an evaluation of the test requirements and
the processing time estimates for each of the functional flow blocks involved
in the various levels of integration was made. The establishment of an igloo
for the housing of the support systems equipment and the identification of
mission-dependent control and displays and support equipment to be installed
in the PSS and/or MSS for operation and control of the support systems and
experiments eliminated significant differences in the test and operations
tasks for the two configurations.
It is recognized that this similarity is strictly related to the integra-
tion and checkout of a Spacelab payload. Individual experiment equipment
packaging and design will probably be significantly different for .the two
Spacelab configurations. In the pallet-only configuration the control, acti-
vation, and setup of the experiments cannot be aided by crew support. With
the Spacelab, dedicated space for mission-dependent equipment was available
in both the support and experiment modules. Without this space available in
the SM and EM, the physical constraints of the PSS and MSS impose additional
remote control/automation requirements on the hardware design of pallet-only
experiments.
Comparison of Processing Times
The processing time estimates of comparable concepts are shown in Table
6.3-2. There were no major differences in any of the functional blocks of the
test and operations flows. The differences were minor deltas of from a half
to one day in such areas as pallet and experiment support canister refurbish-
ment (8.0 days) compared to pallet/rack refurbishment (8.2 days); and the time
Table 6.3-2. Comparison of Processing Times
PROCESSING TIME (WORK DAYS)
COMPLETE
SPACELAB CONCEPT
CONCEPT
1 1
1 1 1
IV
TIME
115.8
122.3
115.8
COMPARABLE
PALLET-ONLY CONCEPT
TIME
106.1
111.7
106.1
CONCEPT
V I I
VI
V I I I
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estimates for Spacelab demate and shipment of racks/pallet (7.9 days) when
compared to 6.9 days for pallet and experiment support canisters. In summary,
these small deltas, resulting in approximately a two-week shorter pallet-only
schedule, can be attributed to both a more simple test element to handle, and
check out. Again, it should be noted that the simplicity that is stated for
pallet-only testing is a result of the requirement imposed upon the Pi's to
either self-contain or automate the individual experiment systems. This will
impact the experiment design and development phase, but the result in the
checkout and integration cycle is an experiment system that includes control
software and integrated/shared displays and controls that have direct applic-
ability in the integration and checkout processing cycle.
Comparison of GSE and Facility Requirements
The facility requirements for both the complete Spacelab and the pallet-
only configurations, in comparable processing concepts, are identical. Table
6.3-3 presents a comparison of the GSE requirements for the comparable process-
ing concepts. The delta requirements for processing the complete Spacelab are -
primarily a result of the handling and auxiliary equipment associated with the
SM and EM. Except for two items, the complement of GSE required for the
processing of complete Spacelabs can also accommodate the processing of pallet-
only configurations. The two items are a PSS simulator at the Level III
integration site, and systems igloo handling equipment at the Level II integra-
tion site. Inclusion of these two GSE items in the complete Spacelab complement
would permit the intermixing of Spacelab configurations in a continuing program
such as the ATL.
Table 6.3-3. Comparison of GSE Requirements
GSE END ITEMS
COMPLETE
SPACELAB CONCEPT
CONCEPT
1 1
I I I
IV
ITEMS
165
200
165
COMPARABLE
PALLET-ONLY CONCEPT
ITEMS
1AO
169
uo
CONCEPT
V I I
VI
VI 1 1
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6.4 CONCEPT APPLICABILITY
The potential users of Spacelab cover a wide spectrum of requirements and
applications. In this section, the applicability of each concept to various
classes of users is discussed. Also, the development of a complete integra-
tion capability at a launch site is evaluated. Consideration of Spacelab
processing/launch from the Western Test Range is included. In all cases, the
key parameter is the expected flight rate.
GENERAL APPLICABILITY
One of the primary reasons for the selection of the five candidate com-
plete Spacelab and the three pallet-only concepts was to maximize .the spectrum
of feasible/practical concepts that would be definitized. The objective was
to develop a data bank with sufficient detail (including resource and cost
requirements) that potential Spacelab users could evaluate each concept with
respect to the requirements of their particular program. Three major factors
were considered in the determination of concept applicability: experiment
complement, flight rate, and proprietary payloads.
Experiment Complement
Potential Spacelab users that, do not require the full capabilities/
resources of the Spacelab (partial payloads) would utilize Concepts I, II,
or VII. The capital investment for flight hardware (Spacelab modules) and
GSE plus the staffing and non-recurring costs associated with all the other
processing concepts would be prohibitive for a part-time/partial-load user.
These three concepts provide this class of user considerable flexibility.
"Piggybacking" on other payloads is feasible and could significantly reduce
the costs of the operation to a user. Concept I or Concept IT/VII is equally
applicable to the part-time Spacelab user.
Flight Rate
• Potential users that will require the total capability of the Spacelab
must evaluate the amortization of the capital investments required by some
of the concepts before selection of a preferred concept. Users of this class
that anticipate flight rates of less than two per year would be hard pressed
to justify capital investments for GSE and facilities of approximately
$20 million. Concepts I or II/VII would be applicable.
Users that anticipate long-range programs of 2, 3 or 4 flights per year
could justify not only the capital investments required, but also the develop-
ment of the required engineering staff of Concepts III/VI and IV/VIII. The
user-owned flight hardware is limited to racks and pallets; and therefore,
maximum utilization of the support module/system igloo can be'maintained by
the launch site.
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Anticipated user flight rates of 4 per year would tend to support the
selection of Concept V. The flight rate sensitivity analyses presented in
Section 6.2 indicated that the involvement times for both Spacelab hardware
and GSE become continuous- at about 4 flights per year for single-shift test
and operations. But the recommendation was made to schedule two-shift
operations during Levels II and I integration because of the repeatable/
standardized nature of the tasks. This recommendation was based primarily
upon the objective of minimizing the required inventory of the single most-
expensive end item of the Spacelab program, the SM. Therefore,. Concept V.
would be applicable only if a user planned a flight rate of eight .complete
Spacelabs per year. .
Proprietary Payloads
Flight rate and the associated capital investments are not the sole
criteria for concept applicability. Some Spacelab users may have the require-
ment for a high degree of security. For example, DOD payloads may have a
security classification that will preclude the use of any concept except
Concept V regardless of flight rate. Proprietary payloads of industry could
also be of this nature. A more reasonable assumption would be that only
Level III integration activities would require secured operations and thus
Concepts HI/VI and IV/VIH would be applicable. Obviously, only the user
can establish the level of security required, but the delta capital investment
costs associated with ownership of the support module/systems igloo will be
difficult to justify if the anticipated flight rates of secured payloads are
less than four or five per year (approximate equipment saturation level).
SUPPORT MODULE/SYSTEMS IGLOO OWNERSHIP
Ownership of support module/systems igloos (SM/SI) by three different
centers has been considered: integration center, launch site, and user. User •
ownership is recommended only in those cases where a user has a planned long-
range program averaging about 8 flights per year or, because proprietary/secur-
ity requirements are so stringent, all activities through Level II integration
must be rigidly controlled.
Whether an integration center or a launch site should own the SM/SI is
primarily dependent upon SM/SI standardization. During the course of the
study the configurations of the SM/SI have evolved to be highly standardized.
The proposed flight rates of Spacelabs suggest Shuttles dedicated to Spacelab
operations. It would appear that the SM/SI could evolve to the status of
being an Orbiter "kit" in which case it would be more appropriate for the
Shuttle operator, the launch site, to maintain cognizance of the SM/SI also.
This centralized ownership would greatly enhance the maintenance of the Shuttle
turnaround schedule. The responsibility for installation and interface com-
patibility of the Spacelab with the Orbiter would reside within one NASA center.
CO-LOCATION OF INTEGRATION CENTER AND LAUNCH SITE '
In Concept I, the.responsibility for and accomplishment of Levels III and
II integration was assigned to a centralized integration center (1C) that was
geographically separated from the Shuttle launch site (LS). An evaluation of
the impact on the required resources if the 1C and LS were geographically co-
located is presented in subsequent paragraphs.
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Personnel
The magnitudes of the Spacelab integration task and the Shuttle integra-
tion tasks preclude the combining of these into one task.set. It would be
equivalent to combining the individual CSM and LM integration of the. Apollo
program into one task with the integration of the Saturn V launch vehicle.
Separate, independent organizations are required up to the point of integra-
tion between program elements.
The separate activities do not preclude co-location. One activity would
be for Spacelab integration and the other for Shuttle integration. The
analysis, requirements definition, design, fabrication, tests, and operations
tasks would remain the same for all levels of integration as they are currently
defined in Concept I. The manpower estimates would remain the same because
the coordination and documentation would be the same.
Travel
Estimates of trips for coordination between integration center personnel
and launch site personnel were on a man-day, per-diem basis. With co-location
this line item would disappear. Thirty-six 2-day trips would be eliminated.
Although the cost savings is only of the order of $6000, the actual benefits
of co-location are probably greater. Co-location would foster more frequent
and informal coordination.
Transportation
Co-location of the two activities would negate the pre-flight and post-
flight shipment of the Spacelab which requires the use of the 747/piggyback
configuration. Intra-site moves would be required but would cost signifi-
cantly less than an air ferry operation. Net savings would be of the order
of $20,000 per mission.
GSE/Facilities
Regardless of the location of the integration activities, adequate GSE
must be acquired to support Spacelab flight rates of the order of 24 per year.
The difficulty is the facility to house the equipment, installation, checkout,
integration, and refurbishment stands. Preliminary plans at KSC call for the
renovation of the MSOB (O&C) to a Spacelab processing facility. The proposed
changes could accommodate Level II integration activities for some 24 flights
per year, but the space allocation for Level III integration would be satur-
ated at flight levels of the order of 5 per year. MSFC Plans for conversion
of Building 4755 at MSFC to a Spacelab payload processing facility will accom-
modate about 24 Level III integrations per year. The renovation of this build-
ing would be significantly less costly than the erection of a comparable
building at the launch site.
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User Impact
Co-location of integration center and launch site activities will have a
negligible effect on the Spacelab user. As stated above, two separate organ-
izations would still be required at the launch site, and the user must coord-
inate with both. Documentation requirements would not change. A minor
reduction in travel could be achieved by coordinating trips to the co-located
activities.
Composite Evaluation
Some minor cost savings per mission could be achieved (travel and trans-
portation) by co-locating the integration center and the launch site. But the
cost of erecting an integration facility capable of accommodating the process-
ing of up to 24 Spacelabs per year, including Level III integration, at the
launch site (KSC) does not appear to be practical in light of the existence
and availability of a suitable structure at MSFC. It is not recommended that
integration center activities and launch site activities be co-located. This
should not be interpreted to mean Level III integration at the launch site is
always precluded. If only for contingencies, Level III integration capability
should be incorporated at the launch site. It is inevitable that some payloads
that have completed Level III integration off site will arrive at the launch
site and require repair, revision and/or equipment changeout. The test stands
are required for handling purposes and all equipment, except the interface
simulator, must be available for servicing and operations verification.
WESTERN TEST RANGE IMPLICATIONS
In all the analyses conducted in this study, only one launch site (KSC)
was considered. However, an appreciable number of Shuttle launches and,
particularly, Spacelab payloads will be launched from the Western Test Range
(WTR), Vandenberg Air Force Base. Detailed studies of facilities and accom-
modations at WTR are currently being conducted by the Martin Company. Pre-
liminary results indicate that almost an entirely new set of facilities is
required for the Shuttle era. Although the Air Force baseline is vertical
installation of Shuttle payloads, facilities for horizontal installation will
be developed.
The three primary concepts for processing Spacelabs through WTR are
(1) only Level I integration at WTR, (2) Level II integration at WTR with a
"transient" KSC crew, and (3) Level II integration at WTR with resident
personnel.
The first option, Level I only at WTR, would be essentially a "ship and
shoot" concept. Spacelab integration, Level II, would be completed at KSC,
the Spacelab loaded in a 747/piggyback, shipped to WTR and taken directly to
the Shuttle for installation. The second option would provide for complete
Spacelab integration on site at WTR with WTR GSE but with a trained crew from
KSC. This approach would be applicable to Concepts II, III, IV, VI, VII, and
VIII. The payload would be shipped directly from the integration center or
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user to WTR for integration with the SM/SI. The third option, in essence,
duplicates'the KSC accommodations and'support of the six applicable concepts
listed in Option 2. . : ...
Evaluation of these "options" indicates that they are' more characteristic
of a buildup or activation of a second processing center. It would appear
that the key .factor is the flight rate for Spacelabs at WTR. The traffic
model used in this study indicates that initially onlyoone or two Spacelab
flights per year are required. Because all new facilities are required at •<
WTR, it is a reasonable approach to defer Spacelab processing facilities and
GSE until the flight rates•warrant such a large capital investment. Option 1,
the "ship and shoot" approach, is preferred for the initial Spacelab flights
from VAFB.
Option 2 is considered to be only an interim step in the activation of
Spacelab processing at WTR. The concept of a transient crew should only be
utilized to accelerate the learning curve of a new, resident, WTR crew. The
large investment of facilities and GSE is the predominant consideration in
activation of WTR Spacelab processing. In comparison, the test and operations
crew is a minor cost item. Also, although the test engineers and test conduc-
tors can perform in an advisory or consulting capacity, transient technician
help is not recommended because of basic differences in local procedures,
equipment, and regulations. It would be more practical to utilize resident
technician help in all cases.
The third option is the operational stage of WTR Spacelab operations. It
is merely an extension of Option 2. The planned Spacelab flight rate at WTR
should be at least 4, and probably 5, per year before even Option 2 is imple-
mented. The capital investment including the ownership of an SM/SI must be
justified based upon flight rate.
The user's role during the activation of WTR would not change until ini-
tiation of independent WTR Spacelab operations. At such time, the user would
conduct his coordination activities with the appropriate launch site. All
activities of all concepts would be the same; only the launch site (KSC or
.WTR) would vary.
SUMMARY
The applicability of a processing concept is primarily determined by the
planned flight rate of the user. Standardization of the SM/SI tends to down-
grade the desirability of Concept I (all modules owned by the integration
center and Levels III and II integration performed at the integration center).
Unless a user plans on eight flights per year, it is not recommended that the
user own the SM/SI. Thus, in the general case, it is recommended that the
SM/SI remain at the launch site (KSC) and, when the flight rate warrants it,
an SM/SI at WTR.
It is anticipated that the majority of users will either make up only
part of a payload or, infrequently, a full Spacelab payload. Concept II/VII
(1C owns and integrates racks/pallet) is the preferred processing concept for
this class of users. Capital investment is minimized and a large engineering
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staff for integration functions is precluded for the user in this concept.
The 1C can provide common facilities and support functions that are shared
by multiple users simultaneously. Duplications of GSE, facilities and
personnel are minimal.
Users that plan 2 to 4 flights per year could efficiently use either
Concepts III/VI or IV/VIII (1C owns racks/pallet, user integrates racks/
pallet, or user owns and integrates racks/pallet). The variation in capital
investment for the user is minor for the two concepts. The primary differ-
ences between the two concepts is that in Concept III/VI the user does not
maintain the inventory of Spacelab flight hardware, nor does the user require
the design and fabrication skills and shop equipment for the development of
experiment equipment layouts and interfacing hardware; the 1C provides these
services. In Concept IV/VIII the user must provide all functions through
Level III integration. The choice should be based upon the specific charter,
objectives, and staffing of the user. It may be advantageous to adopt a
mixture of these concepts. The user could provide all the services through
Level III integration except for the ownership, inventory, and refurbishment
of racks/pallets. This would enable the user to have maximum and direct
control of the layout of experiment equipment and the design of interfacing
hardware without the capital investment, inventory, and renovation of flight
hardware.
As stated previously, Concept V would be applicable only if the users
planned eight flights per year. The costs associated with the ownership of
the SM/SI are not warranted unless almost continuous usage is planned.
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6.5 CONCEPT SELECTION
Based upon the currently planned multi-flight-per-year, multi-year
Spacelab ATL program, Concept 1V/VIII is the recommended Spacelab processing
concept for Langley. The anticipated flight rate of 2 to 4 per year, includ-
ing both complete Spacelab and pallet-only configurations, does not warrant
Langley ownership of the support module/systems igloo.- The flight rate is
adequate to justify the capital investment for GSE and facilities, especially
since the program is projected to have a duration of approximately 10 years.
SUBJECTIVE CONSIDERATIONS
The flight rate and program duration are not compatible with concepts
that require the majority of functions to be performed off site. Duplicating
organizations on and off site would be inevitable. Also, the diversified
scientific endeavors proposed for the ATL program would significantly compli-
cate the on-site/off-site coordination efforts.
The broad spectrum of scientific investigations/applications of .the ATL
program is also a primary reason for selection of Concept IV/VIII over
Concept III/VI. The ATL Spacelab payload averages greater than 10 experi-
ments per mission. Some experiments will be reflown several times with only
minor modifications. In fact, in some cases the only modification required
is a different trajectory. Since both complete Spacelab and pallet-only
configurations will be used in the program, it is highly probable that
pallet sections and/or rack assemblies can be maintained in a flight con-
figuration while awaiting the next applicable mission. It is believed that
maximum efficiency of reconfiguration/refurbishment operations can be
achieved with repeat flight hardware if Langley maintains complete cognizance
of the racks/pallet sets.
The diversity and continuing nature of the ATL program also increases
the likelihood of data from one mission affecting the design/accommodations
of at least one of the experiments on the next mission. In order to achieve
the required quick-turnaround, it is essential that the design/fabrication
of the interface hardware also be under the direct cognizance of Langley.
Concept IV/VIII is also more adaptable, to cope with contingencies dur-
ing Level HI integration. If both the skills and equipment for design'and
fabrication are off site (as in Concept III/VI), a significant schedule
problem could be encountered if incompatibilities or changes occurred during
Leyel HI integration. With the design and fabrication of interface hard-
ware on site, these same contingencies would be met with minimum schedule
impact.
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OBJECTIVE CONCLUSIONS
A comparison of alternate concept costs must include individual consid-
eration of non-recurring, sustaining, and mission-unique costs for both
Langley and the composite NASA. Comparing only the dollar amounts is insuffi-
cient; the utilization of these capital investments must also be considered.
Mission-Unique Costs
Comparison of the costs for the alternate concepts, summarized in
Section 6.1, indicates that while Concept V is the least expensive for the
agency, it is the most expensive for Langley. Variations between concepts
for composite costs are due primarily to personnel requirements and travel
expenses. In all concepts, just personnel costs comprise approximately
80 percent of the totals. The maximum differences between Concepts III/VI
and V is $136 thousand, which is less than 9 percent of the total costs for
any concept. Although this difference is significant, it does not warrant
a selection of a particular concept based upon composite costs only.
The Langley costs for Concepts I and II/VII are less than half of what
the costs are in the other concepts. Either of these concepts would be pre-
ferred if an individual center's budget was severely restricted. But the
"advantage", is misleading: to conduct the. ATL program .with these concepts
(I, II/VII), the total agency funds required would actually be greater.
The allocation to the support/service centers would have to be proportion-
ately larger in Concepts I and II/VII as compared to the other processing
concepts. Therefore, for the ATL program there is no distinct advantage
to the agency to adopt either of these concepts. The NASA will fund the
entire effort based upon Langley1s definition and demonstration of the
usefulness and effectiveness of the ATL, not upon the magnitude of the budget
for one center.
The general characteristics of the cost data for the mission-unique
functions indicate that for a given program the more a user does in the
performance of a Spacelab payload program, the more cost-effective the
process will become on a recurring basis. In general, purchased labor and
services for various tasks are more expensive than if the tasks are perr-
formed "in-house." But the trend is only applicable to the recurring
mission-unique costs. Startup and capital investment costs must also be
considered. The mission-unique costs developed in this study indicate a
slight preference for Concepts IV/VIII and/or V, but are inconclusive in the
identification of a preferred Langley approach.
Sustaining Costs
Sustaining costs, summarized in Section 6.1, exhibit the same general
characteristics as mission-unique costs. Personnel costs account for approx-
imately 85 percent of the totals. The yearly costs (based upon a flight rate
of 2 per year) vary $99 thousand across the concepts. This composite cost
difference would not warrant a selection of a specific concept. User or
Langley costs are less for Concepts I and II/VII bat composite totals for
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these concepts are greater than for the other concepts. Thus, there is no
distinct advantage to Langley to select a given concept based upon sustaining
costs. It is strictly a matter of program budget allocations to various cen-
ters. Also, if only personnel sustaining costs are considered, then the
differences in Langley costs are only $56 thousand per year which would not
justify the preference of one concept over another.
Non-Recurring Costs'
Direct comparison of the non-recurring cost figures is not advisable. It
must be recognized that an integration center (MSFC) and a launch site (KSC)
will be established and facilities/GSE will be activated for processing of both
a complete Spacelab and a pallet-only payload. Facilities will be sized for
processing the general Spacelab program—not just the ATL. Multiple sets of
GSE will be required. The non-recurring cost estimates, summarized in Section
6.1, reflect the preliminary estimates for general-use facilities and a set of
GSE equipment at the 1C and LS. Also, current planning includes consideration
of two-shift operation at these sites. All evaluations conducted in this
study have been based upon one-shift operations throughout the processing
cycle.
A more meaningful comparison and evaluation of the non-recurring costs for
the alternate processing concepts Would be based upon utilization of that
equipment/facilities that would be required at Langley. This can be accomp-
lished by using the flight-rate sensitivity data developed in Section 6.2 in
conjunction with the anticipated flight rates of the ATL program and the total
Spacelab program.
In Concepts I and II/VII, Langley non-recurring costs are minimal but most
of the analyses and design and all of the hardware processing is off site. If
only a few flights or a couple of years were all that were planned for the ATL
program, one of these two concepts would be the preferred approach. But the
currently planned ATL program is 2 to 4 flights per year for about 10 years.
Therefore, large capital investments at Langley should be considered. In Con-
cepts III/VI and IV/VIII, the total Langley non-recurring investment is about
$11.5 million. Even at only 2 flights per year, this investment would pro-rate
to about $570 thousand each flight. Concept V also pro-rates to less than
$1 million, per flight.
The flight-rate sensitivity analyses of Section 6.2 indicated that the
saturation point of an installation and checkout facility and most major items
of GSE (simulator, assembly stand, checkout equipment, cable sets, etc.) was
about 5 flights per year. Thus, the ATL program would result in the utiliza-
tion of the GSE and facilities at Langley from 40 to 80 percent of the time.
Based upon past space programs, this utilization factor for a 10-year span is
excellent.
Duplication of provisions presently planned for the LS and 1C at Langley
is warranted in light of the projected Spacelab traffic model. Current planning
at MSFC will accommodate 24 Spacelab payload integrations a year, based upon
two-shift operations. The present traffic model nominally has 24 Spacelab
flights per year with several peaks of 27 and 29 flights per year. Installation
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and checkout facilities for at least Level III integration must be developed
in addition to those planned at MSFC. KSC is planning a Level III integration
station, but it is presumed that it would primarily be used for contingencies,
piggyback modes, and so-called "quick reaction" types of payloads. It would
be inadvisable to dedicate this KSC station to the ATL program.
The ATL is an established and approved long-range Spacelab payload pro-
gram. As additional integration accommodations will be required, and Langley
will maintain a very high utilization rate, it is recommended that these pro-
visions be developed at Langley. The differences in the Langley non-recurring
costs for Concepts III/VI and IV/VIII are insufficient to clearly discriminate
between the two sets. Langley's non-recurring costs for Concept V are an
additional $3.1 to $3.4 millions. Justification of the additional capital
investment must also consider the implied ownership of an SM/SI by Langley.
SUMMARY
Subjective factors indicate a preference for Concept IV/VIII because of
the diversified nature of the investigations/applications of the ATL program
and the necessity for direct control and cognizance of all activities through
Level III integration. Ranking of the concepts by agency costs for both
mission-unique and sustaining cost categories results in a preference (in
descending order) of V, IV/VIII, III/VI, I, and II/VII. Non-recurring cost
evaluations indicated that for the ATL program, the preferred concepts (in
descending order) were III/VI, IV/VIII, and V.
The anticipated costs for an SM and an SI almost preclude Langley owner-
ship of these two items of flight hardware (Concept V). To be cost-effective,
both units must be utilized almost continuously. Langley would probably
utili-ze the SM only 30 to 60 percent of the time, and the SI only 10 to 20
percent of the time. It would not be cost-effective from a programmatic
standpoint for Langley to adopt Concept V.
As the yearly recurring costs (mission-unique and sustaining) for even a
2-flight-per-year flight rate are approximately $200 thousand less for Concept
IV/VII than Concept III/VI, and the total difference in non-recurring costs
between the two sets of concepts is only about $400 thousand, the preferred
concept from an objective evaluation is Concept IV/VIII. This selection is
in accord with the subjective evaluation..
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